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IMPLEMENTATION PLAN

FOR THE

SAHTU DENE AND METIS

COMPREHENSIVE LAND CLAIM AGREEMENT

BY AND BETWEEN:

Her Majesty the Queen in right of Canada, as represented by the Minister of Indian Affairs and Northern
Development hereinafter referred to as “Canada”, and

The Government of the Northwest Territories, as represented by the Minister for Intergovernmental and
Aboriginal Affairs, hereinafter referred to as “the Government of the Northwest Territories”, and . .

The Sahtu Tribal Council, herein acting for and on behalf of the Sahtu Dene and Metis and on its own behalf, ““
and represented by its undersigned authorized representatives.

WHEREAS a Comprehensive Land Claim Agreement, hereinafter referred to as the “Sahtu Dene and Metis
agreement” has been signed by Government and the Sahtu Dene and Metis;

AND WHEREAS chapter 29 of the Sahtu Dene and Metis agreement requires the completion of an
Implementation Plan which is to guide the implementation of the Sahtu Dene and Metis agreement, and requires
the approval of the Plan by Canada, the Government of the Northwest Territories and the Sahtu Tribal Council,
hereinafter referred to as “the parties”;

AND WHEREAS representatives of the parties have developed this Implementation Plan, hereinafter referred
to as the “Plan”, which identifies cetiin activities to be undertaken and certain costs which shall be incurred with .
respect  to the implementation of the Sahtu Dene and Metis agreement during the initial implementation period;

AND WHEREAS the parties wish to provide a mechanism in accordance with chapter 29 of the Sahtu  Dene
and Metis agreement to monitor the implementation of the Sahtu Dene and Metis agreement and to address disputes
in a co-operative manner and to amend the Plan in the light of changing circumstances;

THEREFORE the parties agree as follows:

1. Legal Status of the Plan

1.1 The plan consists of documents indicating the activities required to implement the SdtU Dene ad Metis
agreement and an estimate of the associated costs. The Plan is not intended to create legal obligations in
addition to those contained in the Sahtu Dene and Metis agreement.

SAHTU IMPLEh4ENTA~ON PLAN 1



1.

2.

3.

4.

5.

6.

1.2 Nothing in the Plan is to be considered an amendment to, modification of, or derogation from the Sahtu Dene
and Metis agreement.

1.3 Where there is any inconsistency or conflict between the Plan and the Sahtu Dene and Metis agreement, the
Salitu Dene and Metis agreement shall prevail to the extent of the inconsistency or conflict.

1.4 The Plan is not a treaty or a Land Claim Agreement pursuant to Section 35 of the Constitution Act 1982.

1.5 The Plan is based upon the existing division of responsibilities between the federal and territorial governments.
To the extent that federal jurisdiction, powers or programs are transferred to the Government of the Northwest
Territories the activities performed by the Government of the Northwest Territories pursuant to the Plan and
costs associated with such activities shall be reviewed by the federal and territorial governments.

1.6 The financial payments described herein are subject to appropriation by parliament.

2. Contents of the Plan

2.1 The Plan includes the following documents attached hereto:

Activity Sheets for the implementation of the Sahtu Dene and Metis agreement (Annex A).

- Financial Payments (Annex B).

- Communication and Information Strategy (Annex C).

- Implementation Committee (Annex D).

3. Activitv Sheets

3.1 The Activity Sheets describe the specific activities required for the performance of obligations under the Sahtu
Dene and Metis agreement during the initial implementation period of ten years from Settlement Legislation.

4. Financial Pavments

4.1 Annex B describes the
Legislation for:

funding during the initial implementation period of ten years from Settlement

Boards and Committees

Wildlife Studies

Training for Sahtu Dene and Metis

Sahtu Tribal Council and Renewable Resources Councils

Government of the Northwest Territories

Annual Adjustments

2 SAHTU IMPLEMENTA TION PLAN



. 4.2

4.3

4.4

4.5

4.6

5.

5.1

Recognizing that years 1 to 10 will be unlikely to coincide with government’s fiscal years (April 1 to March
31) and that the recipients of the annual amounts will need to budget on a fiscal year basis, those amounts will
be allocatqd at the time of settlement legislation to fiscal years. Upon verification of the calculations by the
Implementation Committee, the fiscal year allocations will be deemed to replace the amounts in Annex B.

The first year’s payments to the Sahtu Tribal Council and the Government of the Northwest Territories shall
be made as soon as possible after the date of settlement legklation.  The first year’s payments to the Boards
and Committees shall be made as soon as possible after the establishment of the bodies and, subject to 13.8.17
of the Sahtu Dene and Metis agreement, the approval of their first budget.

The amounts described in Annex B will be subject to annual adjustments in the manner described in part 6
of Annex B.

Subject to section 4.6, Canada also agrees to provide funding for the approved costs of the hearings that the
Land and Water Board and the Surface Rights Board are authorized by legislation to hold and the
environmental reviews that the Environmental Impact Review Board is authorized by legislation to hold.

For the pwpose of obtaining funding under section 4.5, the Environmental Impact Review Board, the Land
and Water Board and the Surface Rights Board shall be required to submit budgets for reviews and hearings
to the appropriate Minister  or Minister’s delegate and are subject to the review and approval of the Minister
or Minkter’s  delegate.

lmDlementation Committee

Annex D describes the role of and the process to be followed by, the Implementation Committee which is
established pursuant to chapter 29 of the Sahtu Dene and Metis agreement.

SAHTU IIUPLEMEWA770N PLAN 3
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COMPREHENSIVE LAND CLAIM AGREEMENT

I
SAHTU IMPLEMENTA TION PLAN 7

:_



1
ANNEX A

Project 3-1: Annual treaty meetings

. Project Manager: Department of Indian Affairs and Northern Development (DIAND)  - Indian and Inuit
Affairs (HA)

Obligations ‘Addressed:

3.1.10 The parties recognize the historical and cultural importance of Treaty 11 and agree that there shall be
annual meetings to affirm this recognition, to make amual treaty payments and to recognize the
importance of this agreement.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Hold annual meetings and make treaty HA annually
payments in each of the four communities of
Colville Lake, Fort Good Hope, D61ine and
Fort Norman

Planning Aastlmptions:

Current annual activities based on existing resources till continue to apply without additional funds.

8 SAHTU IMPLEMENTATION PLAN
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ANNEX A

Project 3-2: Amendment of the agreement

* Project Manager: Department of Indian Affairs and Northern Development (DIAND)  - Northern Affairs
Program (NAP)

Part.icipant/Lhiaon: Sahtu  Tribal Council (STC), Government of the Northwest Territories (GNWT) -
Intetgovemmental and Aboriginal Affairs (IAA)

Obligations Addressed:

3.1.25 If any provision of this agreement is found by a court of competent jurisdiction to be invalid,
government and the Sahtu Dene and Metis shall make best efforts to amend this agreement to remedy
the invalidity or replace the invalid provision.

3.1.26 (a) The provisions of this agreement may be amended with the consent of government, as represented
by the Governor in Council, and the Sahtu Dene and Metis as represented by the Sahtu Tribal
Council, but the jurisdiction of the Government of the Northwest Territories shall not be altered,
nor shall it incur any financial obligations, through any amendment without the written consent of
the Executive Council.

(b) Government shall be entitled to rely on the written decision of the Board of Directors of the Sahtu
Tribal Council as evidence of the consent of the Sahtu Dene and Metis.

Referenced Clauses: 5.1.4, 29.2.3(c)
. .
..-

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1.

2.

3.

4.

5.

Forward a proposed amendment to the other initiating party (NAP,
parties

Agree on process to consider proposed
amendment

Review the proposal and respond to the
initiating party and copy the other party

Give effect to an amendment if written
agreement is reached on the amendment

If necessary, amend the Implementation

STC, 0; iAA)

parties

other parties

Canada

Plan Implementation
committee

within three months of
tabling of proposal

as agreed

after amendment given
effect

Funding:

As regards the Government of the Northwest Territories, refer to summary for IAA (Project 29- 2).

Planning Assumptions:

As provided in 5.1.4, the provisions of self-government agreements shall not be inconsistent with the
provisions of settlement legislation or the agreement. Where there is any inconsistency or conflict between
the settlement legislation or the agreement and the provisions of any self-government agreement, the

SAHTU IMPLEMENTATION PLAN 9



ANNEX A

settlement legislation or the agreement, as the case may be, shall prevail to the extent of the inconsistency
or conflict. The parties may agree to amend either the self-government agreement, the settlement
legislation, or the agreement in order to resolve any inconsistency or conflict.,

It may be that a complex agreement such as the Sahtu Dene and Metis agreement will require some.-
amendments of a housekeeping nature. The Sahtu  and government should, in the context of ongoing
implementation, periodically consider any such housekeeping amendments. The responsibility for
developing such amendments should rest, in the first instance, with the Implementation Committee.

. .
.

1
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ANNEX A

Project 3-3:

, Project Manager:

Participant/Liaison:

Obligations Addressed:

Planning of institutions and the preparation of legislation

Department of Indian Affairs and Northern Development (DIAND)  - Northern Affairs
Program (NAP), Government of the Northwest Territories (GNWT) -
Intergovernmental and Aboriginal Affairs (MA) [to the extent of the jurisdiction of the
GNWTj

Sahtu Tribal Council (STC), Affected government departments

3.1.27 Government shall consult with the Sahtu  Tribal Council in the planning of the institutions and the
preparation of the settlement legislation and other legislation proposed to implement the provisiona of
this agreement.

. .

.-

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Notify the STC when government k planning responsible government as required
the institutions or preparing settlement and (NAP or IAA)
other legislation which k proposed to
implement the provisions of the land claim
agreement; provide the STC with a reasonable
period of time to prepare its views on the
proposal; md provide the STC with an
opportunity to present its views

2. Review the proposal and present views to the STC within period provided
responsible government

3. Give full and fair consideration to the views r=pnsible government as required
presented (NAP or IAA) .

Funding:

- As regards the Government of the Northwest Territories, refer to summary for IAA (Project 29- 2).
-.

Planning Assumptions:

Consultation during the planning of the institutions to implement the provisions of the agreement has been
identified in the implementation plans for clauses 25.2, 25.3, 25.4 and 27.1. In the event that any of these
institutions are established by the date of settlement legislation such consultation shall not be required.

Consultation regarding legislation proposed to implement the provisions of this agreement has been
identified in the implementation plans for clauses 13.8.2, 25.1.3(c), 25.2, 25.3, 25.4 and 27.1. In the
event that legislation proposed to implement any of these provisions is enacted by the date of settlement
legislation such consultation shall not be required.

Consultation with the STC shall be required when government proposes other legislative amendments
arising as a result of the Sahtu Dene and Metis agreement.

“Legislation” means federal or territorial legislation in force from time to time and includes regulations.

SAHTU IMPLEMENTA TION PLAN 11



ANNEX A

Project 3-4: Disclosure of information

, Project Manager: Department of Indian Affairs and Northern Development (DIAND)  - Northern Affairs
Program (NAP), Government of the Northwest Territories (GNWT) -
Intergovernmental and Aboriginal Affairs (IAA)

Participant/Liaison: Sahtu Tribal Council (STC),  Affect4 government departments

Obligations Addressed:

3.1.28 Notwithstanding any other provision of this agreement, government is not required to disclose any
information that it is required or entitled to withhold under any act relating to access to information.
Where govem.ment  has a discretion to disclose any information, it shall take into account the objects
of this agreement in exercising that discretion.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Inform all government departments and NAP, IAA within one month of
agencies that if there is a discretion to disdose settlement legislation
information, the objects of the agreement shall
be taken into account when deciding to release
information

. .

.-

Funding:

As regards the Government of the Northwest Territories, refer to summary for lAA (Project 29- 2).

Planning Assumptions:

The discretion to disclose information is subject to the federal
legislation of a similar nature.

Access to Information Act and any territorial

r

12 SAHTU IMPLEMENTATION PLAN



ANNEX A

Project 4-1: Enrolment  Board

, Project Manager: Department of Indian Affairs and Northern Development (DIAND)  - Northern Affairs
Program (NAP)

Participant/Liaison: Sahtu  Tribal Council (STC)

Obligations Addressed:

4.4.1 An Enrolment  Board shall be established, at the date of settlement legislation, composed ofi
(a) seven persons appointed by the Sahtu Tribal Council, one from each of the Aboriginal

communities, whose names appear on the Official Voters List described in 3.1 of Appendix D ;
and

(b) during the initial enrolment  period only, two persons appointed by the Minister of Indian Affairs
and Northern Development.

4.4.2 The Enrolment  Board shall:
(a)

(b)
(c)
(d)

establish an Enrolment  Register and enter therein the name of each persons who is eligible to be
enrolled pursuant to 4.2.1 or 4.2.2:
(i) who is not a minor and who applies to the Board to be enrolled; or
(ii) who is a minor and for whom the Board receives an application for enrolment by that

person’s parent or guardian;
maintain the Enrolment Register;
maintain a record of those persons whose applications for enrolment were rejected; . .
remove from the Enrolment Register the name of any person: ..-

(i) who is not a minor and who notifies the Board in writing that that person’s name is to he
removed from the Register; or

(ii) who is a minor and whose parent or guardian notifies the Board in writing that that
minor’s name is to be removed from the Register;

(e) publish the Enrolment  Register at least once a year;
(f)

(g)

(h)

(i)

(i)
(k)

during the initial enrolment period, prepare an annual budget for the operation of the Enrolment
Board and present it for review and approval to the Government of Canada;
prepare and provide application forms and information. Application forms shall provide that an
applicant:
(i) identify the Sahtu community with which the applicant wishes to be associated, and
(ii) identify whether the applicant is applying to be enrolled pursuant to 4.2.1 or pursuant to

4.2.2;
determine its own procedures and rules of evidence which shall be in accordance with principles
of natural justice; —,
notify each applicant whose name has not been entered in the Enrolment  Register of the reasons
for the decision to refuse enrolment  and of that applicant’s right to appeal from any decision with
respect to enrolment;
prepare and provide to each participant proof of enrolment under this agreement; and
obtain the written consent to 4.2.3(b) of a person who applies to be enrolled pursuant to 4.2.2.

Referenced Clauses: 4.3, 4.5

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Select members for Enrolment  Board: prior to settlement
- 7 members, one from each of the aboriginal - STC legislation

communities
- 2 members - NAP

SAHTU IMPLEMENTA TION PLAN 13
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ANNEX A

2.

●

3.

4.

5.

6.

7.

8.

9.

Appoint members to Enrolment Board:
- 7 members, one from each of the aboriginal

communities
- 2 members

Incorporate the Enrolment  Board under the
Societies Act, NWT

Prepare the annual budget

Review and approve the budget

Hire support staff and establish the Enrolment
Board and establish office operating procedures
and policies

Establish enrolment  operating procedures and
policies, including:

Writing to all individuals identified by the
Ratification Committee and asking whether
they choose to be enrolled
Determining method of verification that
individuals’ being enrolled are not already
enrolled pursuant to another comprehensive
land claim agreement
Developing procedures for dealing with
applications rejected pursuant to 4.5.2(c) and
(h) and the process for dealing with appeals
pursuant to 4.6
Providing each participant with proof of
enrol ment

Publish the Enrolment Register

Term of Canada’s appointees to
Board expires

Training/Economic Opportunities:

Enroiment Board

the Enrolment

at settlement legislation
- STC

- NAP

Enrolment Board within one month of
settlement legislation

Enrohnent Board within three months of
settlement legislation and,
subsequently, annually for
four years

NAP

Enrolment Board within one month of
settlement legislation

Enrolment Board as soon as possible

,.
.-

Training as required

Funding:

Identified funding:

1993 Constant Dollars

Year 1 Year 2
318,937 252,277

for the staff of the Enrolment Board

Year 3 Year 4 Year 5
84,861 81,133 81,133

within one year of
settlement legislation and
annually thereafter

five years after settlement
legislation
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The detailed cost worksheet and the cost worksheet notes for the Enrolment  Board are attached for
referen=  purposes. They were developed for the purpose of estimating the funding to be provided to the
Enrolment Board. It is not intended that the Enrolment  Board shall be constrained to any particular
expenditure line item.

Planning Assumptions:

The information and documentation collected by the Ratification Committee will form the basis of the work
of the Enrolment  Board.

After the enactment of settlement legislation the information gathered by the Sahtu Ratification Committee,
including documentation confirming the eligibility of all those individuals whose names appear on the
Voters List, will be turned over to the Enrolment  Board.

The Enrolment  Board will develop a process for enroling the eligible voters identified during the ratification
process, as well as emoling  those below voting age identified by the ratification process. If, however, there
have been omissions, d will be the role of the Board to enrol  such eligible applicants on the Enrolment
Register. Any applicants who have been rejectti  will be informed of their right to appeal.

During the later years of the initial enrolment  period the main activity of the Enrolment  Board will be a
maintenance function. The Board will assess new applications as they come in, add to and delete names
from the Register as required and coordinate the publishing of the Enrolment  Register annually.

. . .
.-
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COST WORKSHEET - ENROLMENT BOARD

,

.

I

. .

.-
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COST WORKSHEET NOTES

, Enrolment Board

It is assumed that:

the Enrolment  Board will be comprised of 5 representatives of the Sahtu  Tribal Council and 2
representatives of Canada;

the office of the Enrolment Board will be located in the settlement are+

the funding identified as start-up costs will be managed by DIAND;

during the 3 month start-up period board members will be appointed, a budget will be prepared and
submitted to government, &d staff hiring and office set up wII1 be initiated;

the Enrolment  Board will have 10 meetings of three days in year 1 (including the start-up period), 6
meetings in year 2, and 2 meetings in each of years 3, 4 and 5;

travel, accommodation and meals expenses for board meetings cover the expenses of all board members (if
representatives are government employees no honorarium will be paid);

the line budget projections for meeting and travel costs are based on:
- honoraria for chairperson @ $275 per day;
- honorwia for board members @ $200 per day;
- travel @ $390 per traveling board membe~
- accommodation @ $100 per nigh~
- meals and incidentals @ $53 per day; and
- meeting room rental @ $250 per day;

the annual budget projections will be subject to review and approval by government.

The Implementation Plan and associated funding may be amended from time to time as determined by the
Implementation Committee.

.
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Project 5-1: Negotiation of self-government agreements

Project Manager: Department of Indian Affairs and Northern Development (DIAND)  - Indian and Inuit.
Affairs (11A), Government of the Northwest Territories (GNWT)  - Intergovernmental
and Aboriginal Affairs (MA)

Participant/Jiaison: Designated Sahtu Organization (DSO)

Obligations Addressed:

5.1.1 Government shall enter into negotiations with the Sahtu  Dene and Metis with a view to concluding
agreements on self-government appropriate to the unique circumstances of the Sahtu Dene and Metis
and in conformity with the Constitution of Canada.

Referenced Clauses: 5.1.2, 7.1

ACTIVITIES
(in sequence)

1. Request to negotiate self-government
agreements

2. Develop self-government negotiations
process:

order of negotiation of issues
- timetable for negotiations
- such other matters as may be necessary

or desirable

3. Negotiate self-government agreements on
the basis of the negotiated framework
agreement

Planning Assumptions:

RESPONSIBILITY TIMING GUIDELINES

DSO after ratification of the
framework agreement, or as
agreed to by the parties to the . .
self-government negotiations

11A, IAA, DSO

HA, IAA, DSO

Funding for the self-government negotiations will be in accordance with the federal self-government policy.
‘I%e GNWT may also provide funding to support the negotiations or community consultation.
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Project 5-2: Constitutional reform in the Northwest Territories

f Project Manager: Government of the Northwest Territories (GNWT) - Intergovemmental and Aboriginal
Affairs (IAA), Canada

Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

5.1.12 Government and the Sahtu Dene and Metis agree that the development of a future constitution for the
Northwest Territories is a priority. Government shall give the Sahtu Tribal Council the opportunity to
participate in any constitutional conference or similar process for reform of the constitution of the
Northwest Territories.

ACTIVITIES
(in

1.

2.

3.

sequence)

Government continues or initiates a process for
reform of the constitution of the Northwest
Territories

Notify the STC of their opportunity to
participate in the process for reform of the
constitution of the Northwest Territories

The STC may choose to participate in the
process for reform of the constitution of the
Northwest Territories

RESPONSIBILITY

GNWT or Canada

IAA or Canada

STC

TIMING GUIDELINES

after signing of the Sahtu
Dene and Metis
agreement

reasonable time prior to
expected participation ,.

.-

Funding:

As regards the Government of the Northwest Territories, refer to summary for IAA (Project 29- 2).

Planning Assumptions:

Funding to the STC will be consistent with the funding for other participants in the process.
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(

Project 6-1: Arbitration Panel

Project Manager:, Department of Indian Affairs and Northern Development (DIAND)  - Northern Affairs
Program (NAP), Government of the Northwest Territories (GNWT) -
Intergovernmental and Aboriginal Affairs (IAA) and Department of Justice (Justice),
Sahtu Tribal Council (STC)

Obligations Addressed:

6.2.1 (a) An arbitration panel (“the panel”) shall be established to resolve disputes in accordance with this
agreement

Referenced Clauses: 6.1.5, 6.1.7, 6.2.l(b) through 6.2.7, 6.3.9, 6.3.10, 6.4.1

ACTIVITIES
(in sequence)

1. Select Panel members by consensus;
- list of candidates
- approach candidates (8), including

Chairperson and Vice-Chairperson
- agree on nominees
- establish process for replacement of

members
- appoint candidates

2. Establish the Panel when;
Canada, GNWT and the STC agree in
writing that it is established and jointly
appoint members

OR

Canada and the GNWT each appoint at least
one member and the STC appoint two
members

3. If consensus is not reached on Panel members,
parties appoint members:
NAP -2 members
GNWT -2 members
Sahtu -4 members

4. Replace departing members

5. Prepare the annual budget

6. Provide staff support and administrative
support

7. Review and approve the budget

RESPONSIBILITY

NAP, GNWT -
Justice/IAA, STC

- NAP, GNWT -
Justice/IAA, STC

- NAP, GNWT -
Justice/IAA, STC

TIMING GUIDELINES

within 6 months of
settlement legislation

as soon as possible stir
settlement legislation

within 15 months of
settlement legislation

- Minister, DIAND
- GNWT - Justice/IAA
- STC

NAP, GNWT -
JusticeIIAA, STC

Panel

NAP

DIAND

as required

annually after
establishment of the Panel

as required

as soon as possible after
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submission

, 8. Establish operating procedures and guidelines Panel as soon as possible after
establishment of the Panel

9. Maintain a public file of all arbitration NAP
decisions, except for those whose proceedings
remain confidential as agreed by the parties to
the arbitration

Funding:

Identified funding:

1993 Constanl  Dollars

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10
27,454 27,454 27,454 27,454 27,454 27,454 27,454 27,454 27,454 27,454

The detailed cost worksheet and cost worksheet notes for the Arbitration Panel are attached for reference
purposes. They were developed for the purpose of estimating the funding to be provided to the Arbitration
Panel. It is not intended that the Arbitration Panel shall be constrained to any particular expenditure line ,.
item. .-

As regards the Government of the Northwest Territories, refer to summaries for IAA (Prolect 29- 2) and
Justic=  (Project 29- 1).

Planning Assumptions:

The panel shall have jurisdiction to arbitrate in respect of any matter which the agreement stipulates is to be
determined by arbitration and any matter concerning the interpretation or application of the agreement

where the parties agree. to be bound by an arbitration decision in accordance with the dispute resolution
chapter.

Until an Arbitration Panel is established, the Arbitration Act (NWT), applies to any arbitration described in
6.1.5.

Nothing under 6.2 shall prevent parties to a dispute from agreeing to refer it to an alternate dispute
resolution mechanism such as mediation or arbitration pursuant to the Arbitration Act (NWT).

Nominees to the Arbitration Panel will be formally appointed by Canada, as represented by the Minister of
Indian Affairs and Northern Development, the Government of the Northwest Territories as represented by
the Minister of Justice and the !%htu Tribal Council in writing, with copies provided to the other
appointees.

The funding of the Arbitration Panel will be managed by the Northern Claims Implementation Secretariat,
DIAND.
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COST WORKSHEET - ARBITRATION PANEL

,

. .

.-

22 SAHTU IMPLEMENTATION PLAN



ANNEX A

,

COST WORKSHEET NOTES

Arbitration Panel

It is assure+  thaL

the Arbitration Panel will be comprised of 8 members;

the Arbitration Panel will have a 2 day annual meeting in the settlement area;

the hearing costs of the Arbitration Panel will be accounted for separately;

the administrative support required to schedule meetings may be provided by the chairperson;

the line budget projections for costs associated with honoraria are based on:
- honormia  for chairperson @ $500 per day; and
- honoraria for board members @ $350 per day;

the annual budget projections will be subject to review and approval by government.

The Implementation Plan and associated funding may be amended from time to time as determined by the
Implementation Committee. -.

.
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Project 7-1: Assignment of rights and obligations

. Projest Manager: Sahtu Tribal Council (STC)

“ Participant/Liaison: Designated Sahtu organizations

Obligations Addressed:

7.1.1 All rights exercisable by a designated Sahtu organization and all obligations to which a designated
Sahtu  organization is subject shall be assigned by the Sahtu Tribal Council prior to the date of
settlement legislation to one or more designated Sahtu organizations. Such rights and obligations WY
be reassigned by the Sahtu Tribal Council from time to time provided that such reassignments shall
not adversely affect the exercise of rights or the performance of obligations contemplated in this
agreement.

7.1.8 The Sahtu Tribal Council shall cause to be established, prior to the date of settlement legislation, and
shall thereafter maintain, a public register of designated Sahtu organimtions, which register shall
identify all rights and obligations assigned pursuant to 7. 1.1 to designated Sahtu organizations.

ACTIVITIES
(in

1.

2.

3.

sequence)

Assign rights and obligations to incorporated
Sahtu organizations, particularly those rights
and obligations referred to in clauses 13.9.2,
19.1.2, 19.1.4, 19.1.5, 19.2.2, 19.2.3, 19.3.3,
19.5.1, 19.5.2, 21.1.2, 21.1.4, 21.1.5, 21.1.6,
21.1.7, 21.1.12, 21.2.3(a), 21.3.1, 21.3.3,
21.3.6, 21.1.4, 21.4.2, 21.4.4, 21.4.6, 23.3.2,
23.4.3, 23.5.1, 24.1.16, 24.1.17, 24.1.18,
24.1.19, 25.2.4(d), 25.4.5(c), 27.2.3

Establish the public register of designated
Sahtu organizations identifying all rights and
obligations assigned to those organizations

Maintain the public register

RESPONSIBILITY TIMING Guidelines

. .
STC prior to settlement .-

legislation

STC

STC

by settlement legislation

ongoing

Planning Assumptions:

The STC will make the register available to the public.
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Project 7-2: Sahtu organizations receiving capital transfer payments and any other payments

Project Manager: Sahtu  TribaI Council (STC)

Participant/lhison: Department of Indian Affairs and Northern Development (DIAND), Designated Sahtu
organization

Obligations Addressed:

7.1.6 (a) Prior to the date of settlement legislation, the Sahtu  Tribal Council may designate a Sahtu
organization or organimtions to receive capital transfers pursuant to 8.1.1, amounts payable to the
Sahtu Dene and Metis pursuant to 10.1.2 and any other payments pursuant to this agreement.

(b) The Sahtu Dene and Metis may later designate other Sahtu organintions  to receive payments
provided the principles expressed in 7.1.3 are observed.

Referenced Clauses: 7.1.1, 7.1.2, 7.1.3, 7.1.4, 8.1.1, 10.1.2

ACTIVITIES
(in sequence)

1. Establish an organization or organintions  to
receive capital transfer payments and any other
paymenta

2. Advise DIAND of incorporation

3. If other organizations are subsequently
established to receive these payments, inform
DIAND  and advise DIAND  of incorporation

RESPONSIBILITY TIMING GUIDELINES

STC prior to settlement
legislation

-.
..-

STC, designated Sahtu prior to settlement
organization legislation

STC, designated Sahtu after settlement legislation
organization
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Project 8-1:

Project Manager:,

- Participant/Liaison:

Obligations Addressed:

Capital transfer payments

Department of Indian Affairs and Northern Development (DIAND)

Sahtu Tribal Council (STC)

8.1.1 Canada shall make a capital transfer to the Sahtu Tribal Council in accordance with the schedule of
payments as set forth in schedule I to this chapter.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Determine the schedule of payments for the DIAND, STC by date of settlement
capital transfer legislation

2. Make payments in accordance with schedule I DIAND according to schedule I to
to chapter 8 chapter 8

. .
.
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Project 8-2: Repayment of negotiating loans

. Project Manager: Department of Indian Affairs and Northern Development (DIAND)

Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

8.2.1 The Sahtu Tribal Council shall repay their negotiation loans and shall pay 15 percent of the
negotiation loans incurred by the Dene Nation and the Metis Association of the Northwest Territories
between 1975 and November 7, 1990 as provided in schedule H to this chapter.

8.2.2 Canada may set off and deduct from payments to be made pursuant to 8.1.1 the amounts of repayment
of the negotiation loans under 8.2.1 to be made at the time of such payments.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Determine the schedule of loan repayments DL4ND, STC as soon as possible after
the date of signing of the
agreement

2. Repay negotiation loans in accordance with STC
schedule 11 to chapter 8

3. Canada may set off and deduct from capital DIAND
transfer payments the amounts of repayment of
the negotiating  loans to be made at the time of
such payments

according to schedule H ~;
to chapter 8

after settlement legislation

Planning Assumptions:

- The Sahtu Dene and Metis have the option of paying down all or any portion of the negotiation loans on
any anniversary date of the signing of the Agreement. The interest rate will be fixed at 6 percent. A new
schedule of the remaining payments shall be issued each time this option is exercised.

.
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Project 8-3:

Project Manager:.

Participant/Lhison:

Loan against capital transfer payments

Department of Finance

Sahtu  Tribal Council (STC)

Obligations Addressed:

8.3.1. At any time after three years from the date of settlement legislation the Sahtu Tribal CounciI may
request a loan from Canada against the then unpaid balance of the capital transfer.

8.3.2 Canada, as represented by the Minister of Finance, may deeide, at its discretion, whether to grant a
request, pursuant to 8.3.1, for a loan. The Minister may negotiate the terms and conditions of a 10SII

subject to the requirement that:
(a)”

0)

(c)

(d)

the Sahtu Tribal Council shall pay, at the time of the loan, an amount on any outstanding balance
of negotiation loans described in 8.2.1 which will reduce the outstanding balance of those loans
by the same proportion as the amount loaned under 8.3.2 bears to the unpaid balance of the
capital transfer in 8.1.1;
the amount paid by the Sahtu Tribal Council in (a) shall be credited to the last payments of the
schedule deseribed in 8.2.1;
the unpaid balance of the capital transfer in any year is greater than or equal to the total of all
outstanding administrative fees, if any, loan repayments and interest payable by the Sahtu Tribal
Council; and
Canada may deduct anY loan repayments due from the Sahtu Tribal Council from paymen~ due ~:
to the Sahtu  Tribal Co&cil  pursuant to 8.1.1.

.-

ACTIVITIES
(in sequence)

1. Loan may be requested from Canada against
the unpaid balance of the capital transfer

2. Canada decides whether to grant the request for
a loan and informs the STC

3. If the request for a loan is accepted, negotiate
the terms and conditions

4. If agreement is reached on the terms and
conditions, a loan is made to the STC

RESPONSIBILITY

STC

Minister, Department of
Finance

Department of Finance,
STC

Canada

TIMING GUIDELINES

after 3 years from
settlement legislation

at discretion of Minister

as required

as agreed to
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Project 9-1: Consultation regarding any amendment, renegotiation or renewal of the Proven Area
Agreement

,
Project Manager: Department of Indian Affairs and Northern Development (DIAND)  - Northern Affairs

Program (NAP)

Obligations Addressed:

9.2.1 Government shall consult the Sahtu Tribal Council with respect to those m@ters to be discussed with
Esso or other parties on any amendment, renegotiation or renewal of the Proven Area Agreement or
any new agreement for the development of the Proven Area and shall keep the Sahtu Tribal Council
fully informed of the progress of such negotiations. The Sahtu Tribal Council shall treat such
information as confidential if requested by government to do so.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1.

2.

3.

4.

5.

Notify the STC of an intention to discuss with NAP after settlement legislation
Esso or other parties an amendment,
renegotiation or renewal of the Proven Area
Agreement or any new agreement for the
development of the Proven Area; provide the
STC with a reasonable period of time to
prepare its views on the rnatte~  and provide
the STC with an opportunity to present its
views

Review the proposal and present views to NAP STC

Give full and fair consideration to the views NAP
presented

Fully inform the STC of the progress of any NAP
such negotiations with Esso or other parties

If requested by NAP, information provided to STC
the STC regarding any such negotiations with
Esso or other parties will be treated as
confidential

within period provided

. .

on an on-going basis after
the commencement of
negotiations, but at least
every four months

as required

-.
. .

—.
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Project 9-2: Joint committee to review  operations pursuant to the Proven Area Agreement

Project Manager: Department of Indian Affairs and Northern Development (DIAND)  - Northern Affairsf
Program (NAP)

Participant/Liaison: Sahtu Tribal Council (STC), Esso Resources (Canada) Limited

Obligations Addressed:

9.2.2 Government and the Sahtu Tribal Council shall establish a joint committee for the purpose of
reviewing current and future operations pursuant to the Proven Area Agreement.

Referenced Clauses: 9.2.3, 9.2.4, 9.2.5, 9.2.6

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1.

2.

3.

4.

Appoint 4 members to the joint committee:
-2 members representing the STC
-2 members representing government

Organize periodic meetings of the joint
committee to receive and consider reports and
advise Esso pursuant to 9.2.3

Organize the annual meeting of the joint
committee in Fort Good Hope, Norman Wells
or Fort Norman to present a report to the Sahtu
Dene and Metis pursuant to 9.2.4

Print the annual report of the joint committee

within three months of
- STC settlement legislation
- NAP

NAP periodically, but may -.. coincide with annual ..-
meetings

NAP annually

NAP annually

Planning Assumptions:

DIAND and the STC shall each bear their own costs in respect of participation on the joint committee.

- The common costs of the periodic and amual meetings will be borne by DIAND.
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Project 10-1: Resource royalty payments

, Project Manager: Department of Indian Affairs and Northern Development (DIAND)

Participant/Liaison: Sahtu Tribal Council (STC), Auditor-General

Obligations Addressed:

10.1.1 Government shall pay to the Sahtu Tribal Council, annually, an amount equal to:
(a)
@)

10.1.2 (a)

(b)
(c)

(d)

2.1!

7.5 percent of the first $2.0 million of resource royalty received by government in that yeac  and
1.5 percent of any additional resource royalties received by government in that year.

Amounts payable by government pursuant to this chapter shall be calculated on the basis of
amounts due to and received by government in respect of resources produced after the date of this
agreement.
Payments remitted to the Sahtu Tribal Council shall be in quarterly installments.
Government shall annually provide to the Sahtu Tribal Council a statement indicating the basis on
which royalties were calculated for the preceding year.
On the request of the Sahtu Tribal Council, government shall request the Auditor-General to
verify the accuracy of the information in the annual statements.

,1 “Mackenzie Valley” comprises the ares within the Northwest Territories that is bounded on the south
by the 60th parallel of latitude excluding the area of Wood Buffalo National Park; on the west by the
border between the Northwest Territories and Yukon Territory; on the north by the boundary of the
Western Arctic Region and on the east by the boundary of the Nunavut settlement area;

-.
.

2.1.1 “resource” means mines and minerals whether solid, liquid or gaseous;

2.1.1 “royalty” means any payment, whether in money or in kind, in respect of production of a resource in,
on or under the Mackenzie Valley, including the Norman Wells Proven Area, paid or payable to
government as owner of the resource, but does not include any payment for a service, for the issuance “
of a right or interest or for the granting of an approval or authorization.

Referenced Clauses: 19.5.3, 3.1.9

I

ACTIVITIES
(in sequence)

1.

! 2.

3.

4.

5.

Remit the resource royalty payments to the
STC

Provide an annual statement to the STC

Verification of the accuracy of the information
in the annual statements may be requested

Verify accuracy of information in amual
statements

Provide the report of Auditor-General to the
STC

RESPONSIBILITY TIMING GUIDELINES

DIAND quarterly

DIAND annual] y

STC at discretion

Auditor-General as requested ‘

DIAND when available
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Planning Assumptions:

Royalties will be paid quarterly based on the amount actually received by government in the previous.
quarter,

Mining royalties are received not later than 10 months after the end of a mine’s fiscal year end (usually
during October, since most mines use December 31 as year end). Therefore, where mining royalties for
1993 are received in October, 1994, the payment to the STC will be made during the quarterly payment
which follows the receipt of the payment.

If, after an audit conducted by DIAND,  government receives additional royalties the payment to the STC
will be calculated and paid on the basis of the year for which those royalties were due (ie. if an audit in
1995 finds an amount due to government for 1993 the payment to the STC will be calculated on the basis
that the payment is for 1993). Under current legislation, government is not paid interest on late or overdue
payments of royalties by producers and in such cases government will not pay interest to the STC. If in the
future government receives interest in such situations, any such receipts will be considered as amounts due
to and received by government and the STC will receive the appropriate amounts. Nothing in this
paragraph is intended to prevent any proper claims for interest by the STC in other cases.

If, after an audit, DIAND  owes a refund to a company, the appropriate percentage will be deducted from
the next quarterly payment to the STC based on the royalties received for the year for which the refund was
owed.

When asked to verify the accuracy of the information in the amual statements, the Auditor-General will . .

verify whether the figures used (ie. amounts of royalty received by the Crown, calculation of the STC .

share) are correct.

In the case of royalties being received for a period which straddles the year for which the STC share is
paid, or in the case of a partial year after settlement legislation, the royalties will be apportioned on a pro-
rated basis (ie. based on days in the period for which the royalty was paid).
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~ject 10-2: Consultation regarding alteration of resource royalties payable to government

~ject Manager: Canada

paxticipant~laison: Sahtu  Tribal Council (STC)

Obligations Addressed:

10.1.3 (a) Subject to (b), government shall consult with the Sahtu Tribal Council on any proposal
specifically to alter by legislation the resource royalty payable to government.

(b) Where government consults outside govermnent on any proposed changes to the fiscal regime
which will affect the resource royalty payable to government, it shall also consult with the Sahtu
Tribal Council.

2.1.1 “Mackenzie Valley” comprises the area within the Northwest Territories that is bounded on the south
by the 60th parallel of latitude excluding the area of Wood Buffalo National Park; on the west by the
border between the Northwest Territories and Yukon Territory; on the north by the boundary of the
Western Arctic Region and on the east by the boundary of the settlement area of the Tungavik
Federation of Nunavut;

2.1.1 “resource” means mines and minerals whether solid, liquid or gaseous;

2.1.1 “royalty” means any payment, whether in money or in kind, in r-p=t of production of a ~u~ i%
on or under the Mackenzie Valley, including the Norman Wells Proven Area, paid or payable to
government as owner of the resource, but does not include any payment for a service, for the issuance -

. .

of a right or interest or for the granting of an approval or authorization.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Notify the STC of any proposal specifically to Canada after settlement legislation .
alter by legislation the resource royalty
legislation payable to government; provide the
STC with a reasonable period of time to
prepare its views on the matter; and provide
the STC with an opportunity to present its
views

.

OR

Notify the STC that government is consulting
outside government on proposed changes to the
fiscal regime which will affect the resource
royalty payable to government; provide the
STC with a reasonable period of time to
prepare its views on the matter and provide
the STC with an opportunity to present its
views

2. Review the proposal and present views to STC
Canada

3. Give full and fair consideration to the views Canada
presented

within period provided
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Planning Assumptions:

, If appropriate, funding will be made available to the STC to enable them to develop a response to the
government proposal.

-.
..-

I

!
1,
f
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Project 11-1: Taxation information

, Projest Manager: Revenue Canada, Taxation (RCT)

Participant/IJaison: Department of Finance, Sahtu Tribal Council (STC)

Referenced Clauses: 11.6.1

ACTIVITIES RESFONSIBILIT’Y TIMING GUIDELINES
(in sequence)

1.

2.

3.

Provide the STC with the name of a RCT after settlement legislation
contact person in the District Taxation
Office, Edmonton, who will:
- answer questions

set up information sessions
- provide general information on the

taxation implication for Settlement
Corporations and the participants

If required, prepare an information
document outlining:
the taxation implications for Settlement
Corporations
the taxation implications for Sahtu
participants who receive funds as a
result of the agreement
acceptable activities and qualified
investments for Settlement Corporations
disbursement requirements
reporting and filing requirements
requirement for books and records
causes for revocation of a Settlement
Corporation
taxability of amounts received
RCT’S role vis-a-vis Settlement

RCT within 3 months of discussing
the issue with the STC

-.
.-

Corporations

Distribute information document RCT on-going

Legislative/Regulatory Amendments:

After settlement legislation is passed, the Department of Finance will determine if the Income Tax Act will
need to be amended

Planning Assumptions:

As soon as possible after settlement legislation Revenue Canada, Taxation, will review and discuss with the
STC the need for an information document different from that produced pursuant to the Gwich’in
Implementation Plan.
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Project 12-1:

,
Project Manager:

Participant/Liaison:

Obligations Addressed:

Support of the traditional economy and encouragement of the employment of
participants

Government of the Northwest Territories (GNWT) - Intergovernmental and Aboriginal
Affairs (IAA), Department of Indian Affairs (DIAND)  - Northern Affairs Program
(NAP)

Sahtu Tribal Council (STC)

12.1.1 Government economic development programs in the settlement area shall take into account the
following objectives:
(a) that the traditional economy of the participants should be maintained and strengthened; and
(b) that the participants should be economically self-sufficient.

12.1.2 To achieve the objectives in 12.1.1, government shall take such measures as it considers reasonable,
in light of its fiscal responsibility and economic objectives, including
(a)

(b)

(c)

support of the pafi;cipants’ traditional economy and individual harvesters and promotion of the
marketing of renewable resource products and native manufactured goods;
assistance in the development of commercially viable businesses and enterprises of the
participants, and when necessary, identification of possible sources of financial assistance;
provision of business and economic training and educational assistance to the participants so that

(d)
they may be able to participate more effectively in the northern economy; and
encouragement of the employment of participants in the settlement area, including employment in

. .

major projects and developments, in the public service and public agencies. Accordingly,
government shall prepare plans for the training and employment of participants, including the
development of measures to recognize the special need of the participants for pre-employment
training in basic skills. Government shall review job qualifications and recruitment procedures to
remove inappropriate requirements in respect of cultural factors, experience or education.

Referenced Clauses: 12.3.1

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Advise federal and territorial departments of NAP, IAA within one month of
the commitments in 12. 1.2(a), 12. 1.2(b), and settlement legislation
12. 1.2(c) and advise them that they take such
measures as they consider reasonable, in light
of fiscal responsibility and economic
objectives, to achieve the objective of
maintaining and strengthening the traditional
economy of the participants and the objective
that the participants be economically self-
sufficient, including support of the traditional
economy of the participants and individual
harvesters and promotion of the marketing of
renewable resource products and native
manufactured goods; assistance in the
development of commercially viable businesses
and enterprises of the participants, and when
necessary, identification of possible sources of
financial assistance; provision of business and
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economic training and educational assistance to
the participants so that they -y be able to

, participate more effectively in the northern
economy

2. Advise federal and territorial departments of NAP, L&4
commitments in 12. 1.2(d), in light of fiscal
responsibility and economic objectives, to
encourage the employment of the participants
in the settlement area, including employment in
major projects and developments, in the public
service and public agencies; advise them to
prepare plans for the training and employment
of participants, including the development of
measures to recognize the special need of the
participants for pre-employment  training in
basic skills; and advise them to review job
qualifications and recruitment procedures to
remove inappropriate requirements in respect
of cultural factors, experience, or education

3. Provide interpretation and advice to
territorial departments upon request

Training/Economic Opportunities:

As identified in the plans developed

federal and DIAND, IAA

by government departments.

within one month of
settlement legislation

as required

. .

.-

Planning ksumptions:

Government departments will communicate to the STC the measures they consider to be reasonable to
achieve the objectives in 12.1.1. They may propose meeting with the STC to further discuss this issue.

The provisions of chapter 12 are intended to be implemented through programs and policies which are in
place from time to time without imposing any additional financial obligation on government.

-.
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!

Project 12-2: Consultation regarding proposed economic development programs

Project Manager:* Government

-  ParticipantlIJaison: Sahtu Tribal Council (STC)

Obligations Addressed:

12.1.3 Where government proposes economic development programs related to the objectives in 12.1.1,
government shall consult with the Sahtu Tribal Council.

12.1.4 Government shall meet with the Sahtu Tribal Council not less than once every three years to review
the effectiveness of programs relating to the objectives in 12.1.1 and the measures in 12.1.2.

Referenced Clauses: 12.1.1, 12.1.2, 12.3.1

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Notify the STC of any proposal to institute government after settlement legislation
economic development programs related to the
maintenance and strengthening of the traditional
economy of the participants and the objective

. .

that the participants should be economically
.-

self-sufficient; provide the STC with a
reasonable period of time to prepare its views
on the matter; and provide the STC with an
opportunity to present its views

2. Review the proposal and present the views to STC
government

3. Give full and fair consideration to the views government
presented

4. Review programs relating to the objectives in government, STC
12.1.1 and the measures in 12.1.2 with the
STC not less than once every three years

within period provided .

not less than once every
three years

Planning Assumptions:

The provisions of chapter 12 are intended to be implemented through programs and policies which are in
place from time to time without imposing any additional financial obligation on government.

The timing of the first review provided for in activity 4 will be agreed to between government and the STC,
taking into account the meetings which may be held to discuss measures government departments consider
to be reasonable to achieve the objectives in 12.1.1, as provided for in the activity sheet for the obligations
in 12.1.1 and 12.1.2.
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I
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I

Project 12-3: Federal contracting in the settlement area

* Project Manager: Canada

‘Participant/Lkison: Sahtu Tribal Council (STC)

Obligations Addressed:

12.2.1 Where government carries out public activities in the settlement area which give rise to employment
or other economic opportunities and government elects to enter into contracts with respect  to those
activities,
(a) the Government of Canada contracting procedures and approaches intended to maximize local and

regional employment and business opportunities, including the provision of opportunities for
potential contractors to become familiar with bidding systems,...

shall be followed...

Referenced Clauses: 12.3.1

ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

Conduct seminars on contracting procedures in
the settlement area and provide a list of key
contacts to the Sahtu Dene and Metis firms
interested in federal contracts

Make available bid opportunities under the
Open Bidding System

Advertise contracts in local media

Participant may bid on contracts

Evaluate contract bids on the basis of the
contract criteria and award contracts

Planning Assumptions:

RESPONSIBILITY TIMING GUIDELINES

Department of Supply after settlement legislation . .

and Services (DSS)
.-

DSS

contracting departments
and agencies (other than
DSS)

Participants

contracting departments
and agencies

Where the Government of Canada intends to invite bids for government contracts to be performed in the
Sahtu settlement area, it shall take all reasonable measures to inform Sahtu Dene and Metis firms of such
bids and provide them with a fair and reasonable opportunity to submit bids. “Invite” means to call
publicly for bids. “Sahtu Dene and Metis firms” means an entity which complies with the legal
requirements to carry on a business in the area and which is a limited company with at least 51% of the
company’s voting shares beneficially owned by participants, or is a cooperative controlled by participants,
or is a participants’ sole proprietorship or partnership.

Where the Government of Canada solicits bids for government contracts to be performed in the Sahtu
settlement area, it shall ensure that qualified Sahtu Dene and Metis firms are included in the list of those
firms solicited to bid. “Solicit” means to request bids from a limited number of businesses based on some
form of prequalification.
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In the planning stage of government contracts for the provision of goods, services, constmction,  or leases in
the Sahtu settlement area, including surveying the boundaries of Sahtu hinds pursuant to 19.4, contracting

, authorities shall provide all reasonable opportunities to qualified Sahtu Dene and Metis firms to submit
competitive bids. Where practicable and consistent with sound procurement management, contracting
authorities should consider, but not necessarily be limited to, the following measures:

(a)

(b)

(c)

(d)

(e)

set the date, location, and terms and conditions for bidding so that Sahtu  Dene and Metis firms may
readily bid;

invite bids by commodity groupings to permit small and more specialized firma to bid;

permit bids for goods and services for a specified portion of a larger contract package to permit
smaller and more specialized firms to bid;

design construction contracts in a way so as to increase the opportunity for smaller and more
specialized firms to bid; and

avoid artificially inflated employment skills requirements not essential to the fulfillment of the contract.

Whenever practicable, and consistent with sound procurement management, and subject to Canada’s
international obligations, all of the following criteria, or as many as may be appropriate with respect to any
particular contract, shall be included in the bid criteria for the awarding of government contracts in the
Sahtu settlement area:

(a) the existence or creation of head offices, administrative offices or other facilities in the Sahtu
settlement ar-,

(b) the employment of participants labour, engagement of participants professional services, or use of
suppliers that are participants or Sahtu Dene and Metis firms in carrying out the contract; or

(c) the undertaking of commitments, under the contract, with respect to on-the-job training or skills
development for the participants.

The STC will make reasonable efforts to prepare and maintain a list of Sahtu Dene and Metis firms,
together with information on the goods and services which they would be in a position to furnish in relation
to government contracts. This list shall be considered by Canada in meeting its obligations under 12.2.2.

The provisions of chapter 12 are intended to be implemented through programs and policies which are in
place from time to time without imposing any additional financial obligation on government.
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Project 12-4: Government of the Northwest Territories preferential contracting

, Project Manager: Government of the Northwest Territories (GNWT)

“ Participant/Liaison: Sahtu Dene and Metis

Obligations Addressed:

12.2.1 Where government carries out public activities in the settlement area which give rise to employment
or other economic opportunities and government elects to enter into contracts with respect to those
activities,...
(b) the Government of the Northwest Territories preferential contracting policies, procedures and

approaches intended to maximize local, regional and northern employment and business
opportunities

shall be followed . . . .

Referenced Clauses: 12.3.1

ACTIVITIES RESPONSIBILIT’Y TIMING GUIDELINES
(in sequence)

1.

2.

3.

4.

Decision made to contract out public activities GNWT after settlement legislation ‘ -

in the settlement area
.-

Publish tendering advertiaements in northern GNWT
media or post in public places

Evaluate bids and award contract (with GNWT
incentive adjustments for northern contractors)

Convey information, which may include GNWT on-going
distributing publications andlor conducting
seminars, and maintaining a northern firms
registration list

P lann ing  Assumpt ions :

The provisions of chapter 12 are intended to be implemented through programs and policies which are in
place from time to time without imposing any additional financial obligation on government.

.
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Project 12-5: Modification of the Government of the Northwest Territories preferential contracting
policies and procedures.

Project Manager: Government of the Northwest Territories (GNWT)

ParticipanWiaison: Sahtu Tribal Council (STC)

Obligations Addressed:

12.2.2 The Government of the Northwest Territories shall consuh with the Sahtu Tribal Council when
developing modifications to its preferential contracting policies, procedures and approaches.

Referenced Clauses: 12.3.1

ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

6.

7.

8.

9.

When the GNWT considers it appropriate,
a decision will be made to modifi  the
preferentiid contracting policy

Notify the STC and request comments

If significant changes are proposed, the
parties may agree to meet

Prepare a report for Executive Council
with consideration of the comments of the
Sahtu Dene and Metis

Formulate draft policy based on Executive
Council direction

Forward draft policy to the STC for
further comment

Consider comments of the STC

Present final draft policy to Executive
Council for approval, rejwticm or
amendment

Adopt policy

Planning As..umptions:

RESPONSIBILITY TIMING GUIDELINES

GNWT after settlement legislation

GNWT

GNWT, STC

GNWT

GNWT

GNWT

GNWT

GNWT

GNWT

The provisions of chapter 12 are intended to be implemented through programs
place from time to time without imposing any additional financial obligation on

and policies which are in
government.
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Reject 12-6: First opportunity to negotiate contracts for Government of the Northwest Territories
projects on settlement lands

,

Project Manager: Government of the Northwest Territories (GNWT)

Participant/Liaison: Participants

Obligations Addressed:

12.2.3 When the Government of the Northwest Territories intends to carry out activities on settlement lands
which give rise to employment or other economic opportunities, and when the Government of the
Northwest Territories elects to enter into contracts with respect to those activities without going to
public tender, participants shall be given the first opportunity to negotiate such contracts, provided
they satisfy all criteria including any qualifications particular to the contract and price.

Referenced Clauses: 12.3.1

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1.

2.

3.

4.

5.

Declare intention to contract out an activity GNWT
on settlement lands without public tender

Offer to negotiate contract with GNWT following the decision in
participants activity 1

Negotiate contract GNWT, Participants

Forward negotiated contract to Minister or GNWT
Financial Management Board for approval,
or put to public tender if agreement is not
reached

If agreement is reached and approval GNWT, Participants
given, enter into contract

Training/Ikonomic  Opportunities:

Opportunity to enter into contracts

Planning Assumptions:

Participants have the right to bid on public tender contracts on the same basis as any other northerners.

The provisions of chapter 12 are intended to be implemented through programs and policies which are in
place from time to time without imposing any additional financial obligation on government.

-.
.-

-.
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Project 13-1:

?
Project Manager:

Participant/Iiaison:

Withdrawal of the participants’ right of access for the purpose of harvesting on lands
other than Sahtu lands

Government, Holder of an interest in land

Sahtu Tribal Council (STC), Renewable Resources Council (RRC), Government of the
Northwest Territories (GNWT)  - Intergovernmental and Aboriginal Affairs (IAA),
Department of Indian Affairs and Northern Development (DIAND)  - Northern Affairs
Program (NAP), Arbitration Panel

Obligations Addressed:

13.4.13 (a)

b)

(c)

(d)

(e)

(0

It is recognized that some uses of land, which may be authorized in the future, may conflict with
harvesting activities and thus be incompatible with the exercise of participants’ harvesting rights.
If government or a holder of an interest in land (hereinafter “the proponent”) proposes that the
right of access granted in 13.4.10 should be restricted because a proposed use of land would
conflict with harvesting, the proponent, after consultation with the Sahtu Tribal Council with
respect to the proposal, shall give notice to any other holder of an interest in the land and to any
Renewable Resources Council for the area in which the land is situated specifying the nature,
extent, duration and conditions as well as a proposal for public notice of the proposed restriction.
Any Renewable Resources Council or holder of an interest in the land to which the notice has
been sent may, within 60 days of receipt of the notice, or such other period as the Board may
establish, refer the proposal to arbitration pursuant to chapter 6, which shall determine:
(i) whether the proposed use conflicts with harvesting, and if so, . .

(ii) the nature, extent, duration and conditions of the restriction on access for harvesting, .-

including the establishment and maintenance of hunting, trapping and fishing camps,
required to allow the proposed use.

The arbitrator shall ensure that a restriction shall only apply for as long as the land is in actual
use and only to the extent necessary to pennit the proposed use without conflict.
Where no reference to arbitration is made pursuant to (c), the proposed restriction shall come into
effect, according to the terms specified in the notice described in (b), unless otherwise agreed to +
by the parties.
The provisions of 13.4.13 do not apply to Sahtu lands.

Referenced Clauses: 13.4.10

ACTIVITIES
(in sequence)

1.

2.

3.

4.

Propose to restrict participants’ right of access
for the purpose of harvesting on a particular
parcel of land

Notify the STC of the proposal; provide the
STC with a reasonable period of time to
prepare its views on the matter; and inform the
STC of the manner in which it may present its
views

Review the proposal and present views to the
proponent

Give full and fair consideration to the views
presented

RESPONSIBILITY TIMING GUIDELINES

proponent after settlement legislation

proponent

STC

proponent

within period provided
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5.

,

6.

7.

8.

9.

Give notice to the affected RRC(S), and any
other holder of an interest in the parcel of land,
of the proposed access restriction for the
purpose of harvesting and specifying the
nature, extent, duration and conditions

Give public notice of the proposed restriction

Access restrictions for the purpose of
harvesting take effect

~

RRC(S)  or holder of an interest in the parcel of
land disagree with the proposal and refer it to
arbitration

If referred to arbitration, the proposed access
restriction for the purpose of harvesting is
reviewed and a ruling is made subject to the
provisions set out in 13.4.13(c) and (d)

Ruling of the arbitrator put into effect

proponent

proponent

MA,  NAP on 61st day after
notification of RRC(S)
and any holder of an
interest

RRC(S), or holder of an within 60 C@ of
interest notification of proposed

restriction

Arbitration Panel

WA, NAP

Funding:

As regards the Government of the Northwest Territories, refer to summaries for DRR (Project 13-19) and
IAA (Project 29-2).

Legislative/Regulatory Amendments:

The conditions, extent and duration of the restrictions will need to have legal effect to be enforced

planning Assumptions:

Arbitration is pursuant to the process provided in chapter 6.

As applicable, funding to groups consulted will be consistent with government practices.

SAHTU IMPLEMENTATION PLAN 45

.



I
ANNEX A

Project 13-2: Consultation prior to legislating humane harvesting of wildlife

, Project Manager: Government of the Northwest Territories (GNWT) - Department of Renewable
Resources (DRR),  Department of Fisheries and Oceans (DFO)

W1cipanf/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

13.4.14 Participants have the right to employ any methods of harvesting and to possess and use any equipment
for the purpose of harvesting. In addition to being subject to legislation referred to in 13.3.2, this
right is also subject to legislation respecting the humane harvesting of wildlife. Government agrees
that no legislation respecting the humane harvesting of wildlife will be introduced without prior
consultation with the Sahtu Tribal Council.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1.

2.

3.

Notify the STC of any proposed legislation government afier settlement legislation
respecting the humane harvesting of wildlife;
provide the STC with a reasonable period of
time to prepare its views on the matter; and
provide the STC with an opportunity to present
its views

Review the proposal and present views to STC
government

Give full and fair consideration to the views government

within period provided

presented

Funding:

As regards the Government of the Northwest Territories, refer to summary for DRR (Project 13-19).

Planning Assumptions:

As applicable, fimding to aboriginal groups consulted will be consistent with departmental practices.
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Reject 1 3 - 3 : Wildlife Studies Fund

Project Manager: Renewable Resources Board (Board)

“Participant*iaison: Government of the Northwest Territories - Department of Renewable Resources
(DRR),  Department of Fisheries and Oceans (DFO), Department of Environment
(DOE), Renewable Resources Council(s) (RRC(S))

Referenced Clauses: 13.5, 13.7, 13.8.23, 13.8.37, 13.8.38, 13.8.40

A c t i v i t i e s RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1.

2.

3.

4.

5.

Identify and priorize areas of wildlife research Board periodically

Issue call for research proposals Board as determined

Submit research proposals to the Board government departments,
others

Evaluate the research proposals submitted Board

Fund accepted proposals Board -.
..-

Funding:

- Identified funding:

1993 Constant Dollars

Year 1
2,100,000

See Annex B, Part 2, for conditions related to the Wildlife Studies Fund

-.

Planning Assumptions:

,_

The Board will require information about wildlife in order to manage it. Since the current managers of
wildlife in the Sahtu  settlement ares (DRR, DFO, DOE) do not conduct wildlife research at a level
sufficient to provide the type and amount of information it is anticipated that the Board will require, it has
been agreed to establish a Wildlife Studies Fund.

The government departments with management responsibilities will continue to conduct their current level
of wildlife research in the Sahtu settlement area and will keep the Board informed of the research projects
being conducted, and those planned.

The Board will not fund research which would duplicate research conducted by government departments.

When considering granting contracts, the Board will apply the same criteria to all proposals.

When considering the funding of research projects, the Board may include both persomel and operational
costs.
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Wildlife research conducted in the settlement area shall directly involve RRC(S) and Sahtu Dene and Metis
harvesters to the greatest extent possible.

,
It is understood that the Board will not enter into the independent conduct of field research, unless so
agreed by government.

. .

.-
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Reject 1 3 - 4 : Settlement Area Harvest Study

. Project Manager: Renewable Resources Board (Board)

Part.icipantKlaison: Government of the Northwest Territories (GNWT) - Department of Renewable
Resources (DRR),  Department of Fisheries and Oceans (DFO), Department of
Environment (DOE) - Canadian Wildlife Service (CWS), Sahtu Tribal Council (STC)
(STC),  Renewable Resources Councils (RRCS)

Obligations Addressed:

13.5.6 A Settlement Area Harvest Study shall be conducted in order to provide necessary information  for the
Board and government to effwtively manage wildlife. The terms of referenm for the harvest study
are set out in schedule I to this chapter.

Referenced Clauses: schedule I to chapter 13, 13.8.38

A c t i v i t i e s
(in sequence)

1.

2.

3.

4.

5.

6.

7.

Establish a Working Group, composed of equal
representation of Sahtu  Dene and Metis and
government agencies with wiidlife management
responsibilities

Develop the methodology and design of the
harvest study in accordance with the terms of
reference in schedule I

Approve the methodology and design of the
harvest study

Prepare for the harvest study

Initiate the harvest study

Conclude the harvest study

Compile final harvest data

RESPONSIBILITY

Board

Working Group, Board

Board

Board

Board

Board

Study Co-ordinator

Training/Economic Opportunities:

The Study Co-ordinator  will provide orientation to the field workers as required.

TIMING GUIDELINES

within 18 months of
settlement legislation

within 21 months of
settlement legislation

within 22 months of
settlement legislation

between 18 and 24
months after settlement
legislation

within two years of
settlement legislation

within seven years of
settlement legislation

within 7.5 years of
settlement legislation
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Funding:

Identified funding:
.

1993 Constant Dollars

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7
61,557 178,513 182,547 178,513 182,547 174,905 68,337

The detailed cost worksheet and cost worksheet notes for the Settlement Area Harvest Study are attached
for reference purposes. They were developed for the purpose of estimating the funding to be provided to
the Renewable Resources Board for conducting the Settlement Area Harvest Study. It is not intended that
the Renewable Resources Board shall be constrained to any particular expenditure line item in conducting
the Settlement Area Harvest Study.

As regards the Government of the Northwest Territories, see Annex B, Part 5.

Planning Assumptions:

Data, as compiled by the study staff, will be provided to the Renewable Resources Board, the STC and the
participating agencies of government on an annual basis.

-.
..-
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COST WORKSHEET - SETTLEMENT AREA HARVEST STUDY

3 I o

—
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COST WORKSHEET NOTES

, Settlement Area Harvest Study

It is assumed that:

the plarming phase will begin approximately 6 months after the establishment of Renewable Resource
Board: during the planning phase the Working Group will meet 3 times for 2 days (with one day for travel)
to develop the design and methodology of the harvest study, the Renewable Resources Board will review
and agree on the study proposal, staff for the study will be recmited, hired, and provided with the required
orientation, and respondents and community of the study details (the planning phase will be conducted over
approximately a 6 months period);

the Working Group will be comprised of 3 representatives of the Sahtu  Tribal Council, 1 representative of
the Department of Renewable Resources (GNWT), 1 representative of the Department of Fisheries and
Oceans, 1 representative of the Canadian Wildlife Service (Environment);

honoraria and expenses are listed for Sahtu representatives only (the travel and other expenses of
government representatives will be paid by the appointing government);

the plaming meetings of the Working Group will be held in the settlement area;

the Study Supervisor will train the fieldworkers  at orientation sessions;

the harvest data will be collected over five consecutive years;

the Working Group will convene annually to review methodology and design and to assess progress;

the required administrative and technical support and office space for the Settlement Area Harvest Study
will be provided by the Renewable Resources Board;

the amual budget for the Settlement Area Harvest Study will be prepared and submitted by the Renewable .
Resources Board;

the line budget projections for meeting and travel costs are based on:
- honoraria for Working Group members @ $200 per day;
- travel @ $390 per traveling board member;
- accommodation @ $100 per night; and
- meals and incidentals @ $53 per day;

the annual budget projections will be subject to review and approval by government.

The Implementation Plan and associated finding may be amended from time to time as determined by the
Implementation Committee.
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Project 13-5: Establishment of total allowable harvest for migratory game birds in the settlement
area.

,
Project Manager: Department of Environment (DOE) - Canadian Wildlife Service (CWS)

Participant/Liion: Renewable Resources Board (Board)

Obligations Addressed:

13.5.14 (a) The Board may, in accordance with the provisions of this agreement, establish the total allowable
harvest of migratory game birds in the settlement area:
(i) recogni-tig  tke-national and international responsibilities of the Minister, the Board shall

ensure that the total allowable harvest figures are received by the Minister on a date, to be
specified by the Minister, that will allow consideration of such total allowable harvest for
the settlement area when regulations for other users who harvest the same migratory game
bird species outside the settlement area are being established. If such figures are not
received by the Minister by the specified date, the Minister may establish the total
allowable harvest for the settlement area and advise the Board accordingly;
the total allowable harvest for a migratory game bird species or population for the
settlement area shall always be set at a percentage at least equal to the percentage that the
settlement area harvest, as determined in (b)(i), bears to the total harvest of such migratory
game bird species or population throughout Canada during the same period; and
the total harvest figures for “Canada of each migratory game bird species or population
harvested in the settlement area shall be provided to the Board by the Minister as required
to enable the Board to establish the total allowable harvest for the settlement area.

. .

.-

(ii)

(iii)

Referenced Clauses: 13.5.14(b)(i)

ACTIVITIES
(in sequence)

RESPONSIBILITY TIMING GUIDELINES

1.

2.

3.

4.

5.

Advise the Board that regulations outside the
settlement area are being established for
harvesting of the same migratory bird spxies
as are harvested in the settlement area

Advise the Board of the date for receipt of the
information on the establishment of the total
allowable harvest for the settlement area

Provide the Board with the total harvest figures
for Canada of each migratory game bird
species or population harvested in the
settlement area to enable the establishment of
the total allowable harvest level for the
settlement area

Establish the total allowable harvest for the
settlement ares and inform the Minister

If total allowable harvest is not established by
the Board, the Minister may establish a total
allowable harvest and advise the Board

Cws after settlement legislation

Minister, DOE

C w s

Board

Minister. DOE

after settlement legislation

as required

by date established by
Minister

after date established by
Minister
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Project 13-6: Management of migratory wildlife species

, Project Manager: Government of the Northwest Territories (GNWT) - Department of Renewable
Resources (DRR), Department of Fisheries and Oceans (DFO), Department of
Environment (DOE) - Canadian Wildlife Service (CWS),  Department of Indian Affairs
and Northern Development (DIAND)  - Northern Affairs Program (NAP)

Participant/Liaison: Renewab!e Resources Board (Board), Users

Obligations Addressed:

13.6.1 Government undertakes that plans for wildlife management and habitat management will be designed
to maintain or enhance the productivity of populations of migratory species within the Northwest
Territories and Yukon Territory in an integrated fashion.

13.6.2 Government shall work with the Board, other wildlife management bodies and users to establish
wildlife management agreements with respect to migratory species. Where an agreement has not been
concluded for the management of a migratory species, government may exercise its powers of
management including stipulating the terms of a management plan which shall be binding on all
persons.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence) -.

1. Government shall work with the Board, other appropriate government after settlement legislation
wildlife management bodies, and users to department/
establish wildlife management agreements agency

the agreements will be designed to maintain
or enhance the productivity of populations of
migratory species in an integrated fashion

Funding:

As regards the Government of the Northwest Territories, refer to summary for DRR (Project 13-19).
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ANNEX A

Project 13-7: Establishment of an agreement for the management of the Bluenose Caribou Herd

, Project Manager: Government of the Northwest Territories (GNWT) - Department of RenewabIe
Resources (DRR)

Participant~iaison: All users of Bluenose Caribou, Renewable Resources Board (Board)

Obligations Addressed:

13.6.3 Government shall work with the users of the Bluenose Caribou herd for the purpose of establishing an
agreement for the management of the herd.

13.6.4 Any management agreement established with respect to the Bluenose Caribou Herd . . . shall apply . . . .
notwithstanding any provisions of this agreement which may be inconsistent with such agreements.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Government shall work with the users of the DRR after settlement legislation
Bluenose Caribou Herd for the purpose of an
agreement for the management of the herd

2. Bluenose Caribou Herd Management DRR, users
Agreement established

Planning Assumption:

As part of the overall funding to be provided by Canada to the Government of the Northwest Territories in
respect of an identical provision in the Gwich’in Comprehensive Land Claim Agreement, the Government
of the Northwest Territories agreed that they will allocate the funds toward organizing meetings of the user
groups, including user groups in the Sahtu settlement area. The funding identified in the Implementation
Plan for the Gwich’in Comprehensive Land Claim Agreement, in current dollars, is: Year 1- $52,679;
Year 2- $.54,259; and Year 3-$55,887.

While this allocation is subject to change by the Government of the Northwest Territories as provided for in
Annex C, paragraph 5 of the Gwich’in Implementation Plan, it is assumed that the funding identified in that
implementation plan will be sufficient for the purpose of fulfilling this obligation.

A Bluenose Caribou Herd Management Agreement will be developed by methods similar to that used to
achieve the Porcupine Caribou Management Agreement.

Funding is being provided only for the purpose of developing a management agreement for the Bluenose
Caribou Herd.
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Project 13-8: Management of migratory species which cross international boundaries

. Project Manager: Department of Environment (DOE) - Canadian Wildlife Service (CWS),  Department
of External Affairs

Participant/Liaison: Sahtu Tribal Council (STC), Government of the Northwest Territories (GNWT) -
Department of Renewable Resources (DRR)

Obligations Addressed:

13.6.5 In respect of migratory species which cross international boundaries, Canada shall endeavour to
include the countries concerned in cooperative conservation and management agreements and
arrangements. Canada shall endeavour to have provisions in such agreements respecting joint
research objectives and related matters respecting the control of access to populations.

Referenced Clauses: 13.8.23, 13.8.32, 13.10.1

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Decide to approach another country to seek a Cws afler settlement legislation
cooperative management agreement or
arrangement respecting migratory species

. .
..-

2. Notify the other country of a desire to enter External Affairs
into a cooperative conservation and
management agreement or arrangement in
respect of migratory species

3. Enter into discussions

4. Enter into an agreement or arrangement

External Affairs

External Affairs
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Project 13-9: Representation in any Canadian management regime established pursuant to an
international agreement

,
Project Manager: Department of Environment (DOE) - Canadian Wildlife Service (CWS)

Participant~iaison: Sahtu  Tribal Council (STC), Government of the Northwest Territories (G- -
Department of Renewable Resources (DRR)

Obligations Addressed:

13.6.6 Government shall provide the Sahtu Tribal Council with the opportunity to be represented in any
Canadian management regimes in respect of migratory species which are established pursuant to
international or domestic agreements and which affect migratory species in the settlement area.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Provide the STC with opportunity to be appropriate agency after settlement legislation
represented in any Canadian management
regime established pursuant to an international
agreement which affects migratory spwies in
the settlement area

Funding:

- Aa regarda the Government of the Northwest Territories, refer to summary for DRR (Project 13-19).

Planning Assumptions: .

As applicable, funding for representation of the STC will be consistent with appropriate agency practices.
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Reject 13-10: Development of Canadian positions for international consultations and negotiations
relevant to migratory bird management

,
Project Manager: Department of Environment (DOE) - Canadian Wildlife Service (CWS)

ParticipanUIiaiaon: Renewable Resources Board (Board)

Obligations Addreaaed:

13.6.7 Canada shall consult the Board in developing Canadian positions for international consultations and
negotiations relevant to migratory bird management in the settlement area.

Referenced Clauses: 13.8.23, 13.10.1

ACTIVITIES RESPONSIBIIJTY TIMING GUIDELINES
(in sequence)

1. Notify the Board that Canadian positions for C w s after settlement legislation
international consultations and negotiations
relevant to migratory bird management in the
settlement area are being developed; provide
the Board with a reasonable period of time to
prepare its views on the matter; and provide
the Board with an opportunity to present its

. .

views

Review the proposal and present views to CWS Board

Give full and fair consideration to the views Cws

within period provided

presented
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Project 13-11: Existing commercial harvesting rights in waters overlying Sahtu lands

Project Manager: Department of Fisheries and Oceans (DFO)

Participant/Liaison: Existing Iicence holder

Obligations Addressed:

13.7.3 (b) Government may not issue a licence for a fishery in waters overlying Sahtu  lands to a person who
is not a participant except in the case of a person who:
(i) held a licence which was valid at the date of settlement legislation for a fishery in waters

overlying Sahtu lands; and
(ii) applies to renew and is issued such licence within the April 1 to March 31 period in which

the date of settlement legislation occurs and in every April 1 to March 31 period thereafter.

Referenced Clauaea: 13.7.3(a)

ACTIVITIES RESPONSIBIIXI’Y TIMING GUIDELINES
(in sequence)

1. When land withdrawals take place no new DFO after land withdrawals
commercial fishing licences will be issued
giving permission to fish in waters overlying

-.

Sahtu  lands, but licences will continue to be
.+

issued to any applicant who had a licence in the
area during at least one of the two previous
fishing seasons

2. Where a licence is not renewed any existing DFO
right Iapae.s
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i

Issuance of commercial Iicences for fishing in waters outside Sahtu  lands I

Project Manager: Department of Fisheries and Oceans (DFO), \

Participant/Liaison: Renewable Resources Board (Board)

Obligations Addressed: [

13.7.3 (d) In the case of the commercial harvesting of fish in waters other than waters in (b):
(i) government shall offer to participants for every licensing period after the date of settlement 1

legislation and for each fishery a number of licences equal to the larger of
(A)

(B)

the number of licences held by participants at the date of settlement legislation who (
met any minimum production requirements, and if there are no production
requirements, who actually fished pursuant to a licence during the fishing season
immediately preceding the date of settlement legislation, and
the number of licences held by participants at the date of settlement legislation who
met any minimum production requirements, and if there are no production
requirements, who actually fished pursuant to a licence during the fishing season two
seasons immediately preceding the date of settlement legislation;

(ii) government shall first offer the Iicences described in (i) to participants who, in the fishery
for which the Iicence is offered, met any minimum production requirements, and if there
are no production requirements, who actually fished pursuant to a Iicence, in both or either
of the two immediately preceding fishing seasons; and second, to the STC;

(iii) subject to (iv), the Sahtu Tribal Council shall have the right of first refusal, for each -.
fishery, to one half of any Iicences which are new, not renewed or not re-issued to the .-

previous holder;
(iv) the right provided in (iii) shall not apply for any fishing season for any fishery in respect of

which participants and the Sahtu Tribal Council together have been offered or issued at
least 50 percent of the Iicences for that fishing season for that fishery; and

(v) after the participants have been offered or have taken up licences pursuant to (i) or (iii),
participants shall be treated on the same basis as other licence applicants in respect of a
particular fishery.

Referenced Clauses: 13.7.3(b)

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1.

2.

3.

—

Effective the date of settlement legislation, no DFO after settlement legislation
new commercial licences issued for any fishery
in waters outside of Sahtu lands until a limit on
the number of Iicences is established

Review the matter of the limit of commercial Board
fishing licences and recommend to the Minister
the number of licences that should be
established for each fishery in waters outside
Sahtu lands

If the Board does not recommend a limit for Minister, DFO
the number of Iicences for each fishery within
nine months of settlement legislation, the
Minister will immediately make an interim
dmision pursuant to clause 13.8.35 establishing

within 9 months of
settlement legislation

9 months after settlement
legislation

r
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4.

5.

6.

such a limit for each fishery iri waters other
than those overlying Sahtu lands

Offer to the participants for every licensing DFO
period and for every fishery a number of
licences ‘equal to the larger of the number of
licences held by participants at the date of
settlement legislation who met any minimum
production requirements, and if there are no
production requirements, who actually fished
Pursuant  to a licence during the fishing season
immediately preceding the date of settlement
legislation, and during the fishing season hvo
seasons immediately preceding the date of
settlement legislation

First offer the licences described in 4 to DFO
participants, as set out in 13.7.3 (d)(ii),  and
second, to the STC

During any fishing season for any fishery DFO
where participants and the STC together have
not been offered or issued at least 50% of the
Iicence.s,  the STC shall have the right of first
refusal, for each fishery, to 50% of any
licences which are new, not renewed or not re-
issued to the previous holder, subject to
13.7.3(d)(iv) and 13.7.3(d)(v)

after establishment of
limit on number of
licences

hgislativell?egulatory  Amendments:

Possible regulatory amendment

Planning Assumptions:

“New” Iicence means a Iicence issued to a person who had not held a licence for that particular fishery
during either of the two full previous licensing periods. A license period is April 1 to March 31.
Therefore, for example, if settlement legislation is adopted in October 1993 the two full previous licensing
periods would be 1991-92 and 1992-93.

The “freeze” on the issuance of new licences will be in effect between the date of settlement legislation and
the establishment of a limit on the number of licences for a fishery, whether after a recommendation by the
Board or by an interim decision of the Minister.

It is assumed that when considering the limit of the number of licences the Board will consider a number of
factors including, but not limited to, the number of licences held in previous years, quota size, economic
viability, and conservation.
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Project 13-13: Relinquishment of a licence and/or sale or transfer of enterprises related to
commercial naturalist activities and to commercial guiding and outfitting activities in

, respect of hunting and sport fishing

- Project Manager: Government of the Northwest Territories - Economic Development and Tourism
(ED&T), Department of Renewable Resources (DRR)

Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

13.7.6 (a)

(b)

In the event that the holder of a licence in respect of any of the activities described in 13.7.4
intends to relinquish the licence and/or sell or transfer the enterprise, or any part thereof, the
Sahtu Tribal Council shall have the right of first refusal to take up such licence and/or the first
opportunity to purchase the said enterprise or the part thereof at fair market value, provided that
the following shall not be considered as sales or transfers under 13.7.6:
(i) sales or transfers to persons holding rights or options to purchase as at the date of this

agreement;
(ii) sales or transfers to persons who are members of the holder’s immediate family, and who

are themselves eligible to hold a licence; or
(iii) incorporations or reorganizations which do not affect the effective ownership of the

enterprise, or amount to an effective sale or transfer of all or a part thereof.
Procedures for the exercise of the right of first refusal in (a) are set out in schedule II to this
chapter.

Referenced Clauses: 13.7.4, schedule H to chapter 13

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Give the STC the right of first refusal to take licensing authority atler settlement legislation
up a Iicence where a licence holder relinquishes
a Iicence for a commercial naturalist activity or
for a commercial guiding or outfitting activity
in respect of hunting or sport fishing

Funding:

As regards the Government of the Northwest Territories, refer to summary for DRR (Project 13-19).

Planning Assumptions:

Where the owner of an enterprise conducting a commercial naturalist activity or a commercial guiding or
outfitting activity in respect of hunting or sport fishing seeks to sell or transfer the enterprise, or any part
thereof, the STC will have the first opportunist y to purchase it at fair market value in accordance with the
process set out in schedule 11 to chapter 13.

Where an enterprise is sold or transferred the licensing authority will not transfer the licence unless it is
provided with evidence that the sTC was provided the first opportunity to purchase in accordance with the
process set out in schedule 11 to chapter 13.
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Project 13-14: Establishment of Renewable Resources Board (Board)

, Project Manager: Department of Indian Affairs and Northern Development (DIAND)

Participant/Liaison: Sahtu  Tribal Council (STC), Department of Fisheries and Oceans (DFO), Department
of Environment (DOE) - Canadian Wildlife Service (CWS), Government of the
Northwest Territories (GNWT)  - Department of Renewable Resource.s (DRR)

Obligations Addressed:

13.8.1 (a) A Renewable Resources Board shall be established to be the main instrument of wildlife
management in the settlement area. The Board shall act in the public interest.

(b) The Board shall be established by virtue of settlement legislation at the date thereof.
(c) Wildlife shall be managed in the settlement area in accordance with this agreement including its

objectives.

Referenced Clauses: 13.8.3, 13.8.4, 13.8.5, 13.8.6, 13.8.7, 13.8.9, schedule HI to chapter 13

ACTIVITIES
(in sequence)

1. Nominate three board members and three
alternate members

and
nominate three board members and three
alternate members;

~

failing nomination of members and alternates
by either party the Governor in Council and
Executive Council may jointly complete the
Board

2. Jointly appoint the six board members and the
six alternate board members

3. Appointees take oath

4. Nominate Chairperson

~

failing nomination of Chairperson, the Minister
of Indian Affairs jointly with the Minister of
Renewable Resources after consultation with
the Board, recommend a Chairperson

5. Jointly appoint the Chairperson

6. Chairperson takes oath

RESPONSIBILITY

- DFO, DOE - CWS,
GNWT - DRR

- STC

Canada, GNWT

Canada, GNWT

Canada

Board

Ministers of DIAND  and
DRR

Canada, GNWT

Canada

TIMING GUIDELINES

within 60 days of
settlement legislation

within 60 days of
settlement legislation

after 90 days of
settlement legislation

within 4 months of
settlement legislation

within 4 months of
settlement legislation

within 90 days of
appointment

after 90 days of
appointment of board
members

after selection

-.
.
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7. Should a member leave the Board, the party government or STC as required
which nominated that member nominates a

. replacement within 90 days

- 8. Carry out responsibilities as provided in the Board on-going
agreement, or as othexwise delegated by
government

9. Prepare annual budget for year two and annually
thereafter

10. Review and approve budget annually

Funding:

Identified funding:

1993 Constant Dollars

Board

Canada

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 i
259,411 583,196 582,196 584,196 582,196 584,196 581,296 576,796 574,796 576,796

1

The detailed cost worksheet and cost worksheet notes for the Board are attached for reference purposes.
I

They were developed for the purpose of estimating the funding to be provided to the Board. It is not .-
I

intended that the Board shall be constrained to any particular expenditure line item.

- The detailed cost worksheet includes the amount for the independent research capability of the Board I

referred to in the activity sheet for clause 13.8.38.
I

As regards the Government of the Northwest Territories, refer to summary for DRR (Project 13-19). 1

[
Planning Assumptions:

Canada and the GNWT will hold hi-lateral discussions regarding joint appointments. Government shall
ensure that the Board shall include at least one resident of the NWT who is not a participant.

I

\
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Project:  RENEWABLE RESOURCES BOARD [1993  Cooatamt Dollma~
[YEAR I ] YEAR 2 I YEAR 3 I YEAR 4 I YEAR 5 IYEAR6 I YEAR 7 I YEAR 8 I YEAR 9 I YEAR 10

BOARD -
Honoraria 15.300 53,s50 53,550 53,550 53,550 53.550 53.550 53,550 S3,550 53.550
Travel 4,680 16,380 16.380 16,380 16,380 16,380 16,380 16,380 16.380 16,380
Meals & incidentals 2,544 8,904 8,904 8,904 8,904 8,904 8,904 8.904 8,9I34 8,904
Accommodate imrs 4,800 16,800 16,800 16,31)0 16,800 16,800 16,800 16,800 16.800 16,800
Alternate Board members (1 mtg per yr.) 11.622 11,622 11.622 11,622 11,622 11,622 11,622 11,622 11,622 11,622
Committee Meetings 5.000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000
STAFF –
Director/J3iolo8  ist: salary 15,mo 60.@O 60,000 60,1XI0 60,000 60,t130 60,000 60.000 60,000 60,000

statutory benefits (lo.5~o) 1,575 6,3Kt 6.300 6,300 6,300 6.300 6,300 6,300 6,300 6,300
other benefits 3,2M 12,900 12.Rlo 12,900 12,!X30 12,900 12,900 12,900 12,900 12,900

Biologist: salary 11,500 46,CM30 46,000 46,000 46,000 46,000 46,C410 46,000 46,000 46,000
statutory benefits (10.5%) 1.208 4,830 4,830 4,830 4,830 4,830 4.830 4,830 4,830 4,830
other benefits 3,225 12,900 12.900 12,900 12,900 12,!s30 12,900 12,900 12,900 12,900

Policy analyst: salary 12..500 So,ooo 50,000 50,mo 50,000 50S200 50,000 50,000 50.000 50,000
statutory benefits (10.5%) 1,313 5,250 5,2.50 5,250 5,250 5,2.50 5,250 5,2.50 5,250 5,250
other benefits 3,225 )2,900 12.900 12,930 12,900 t~,~o 12,900 12,900 12,900 12,900

Fin./Admin. Officer salary 8,7.50 35,000 35,CS30 35,000 35,000 35,000 35,000 35,000 35,000 35,000
statutory benefits (10.5%) 919 3,675 3,675 3,675 3.675 3,675 3,675 3,675 3,675 3,675
other benefits 3.2X 12,900 12,900 12,900 12,900 12,!530 12,900 12,900 12<900 12,5Q0

Secretary/clerk salary 7,sal 31,000 31,mo 31,000 31,000 31,030 31,000 31,000 31.000 31,000
statutory benefits (lo.5~o) 788 3,255 3,255 3,255 3,255 3,255 3,255 3,255 3,255 3.255
other benefits 3,225 12,900 12,900 12,930 12!$530 12,900 12,900 12,W0 12,900 12.900

Staff Travel - (10 two day trips) 7.490 7.490 7,490 7,490 7.490 7,490 7,4W 7,490 7,490
Recruitment/Relocation 8,000 8,0CaI 8,0fKt 8,000 8,000 8.000 8,000 8,000 8,000
Professional Development (2% of salaries) 4,640 4,640 4,640 4,640 4,640 3,740 3,740 3,740 3.740
OFFICE / SUPPLIES / EQUIPMENT -
Rent &O/M 9,750 39,000 39,000 39.000 39,000 39,000 39,000 32,500 32,500 32,.500
Supplies 5,000 10SNO 10,000 10,000 Io,mo 10,000 10,WO 10,000 10,000 10,000
Computers 13s00 2,000 2.000 2,000 2,0C41
Phone/fax 1,500 6,000 6,0CSJ 6,000 6,000 6,000 6,000 6.000 6,0CCI 6,0Cil
Photocopier l,5m 6.000 6,000 6,000 6,000 6.000 6,000 6.000 6,000 6,000
Office furniture 20,000
Journals / books Soo 1 ,Om 1 ,Oal 1,000 1,000 1,000 1,000 1,000 1,000 1,000
Miacollwt.oua  (up-grading) 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,000
Insurance 1 ,Oco 1,000 1,000 1,000 1,000 1.000 1,000 1,000 1 .Oat 1,000
OTHER -
Independent Board Research 50,000 50,030 50,000 50,000 50,000 50ss30 So,ooo 50,000 50,000
Consultation 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000 5,000
Public Reviews 10,000 10,LXIO
Publications I Communications

10,000 10,000 10,000 10,000 lo,mo 10.000 10,000
2.000 1.000 1,000 1,000 1.000 1,000 1,000 1.000 1 MO

Audit S.000 5,000 5,0al 5,000 5,000 5,000 5,0caJ 5,0a3 5,000
Legal 5.000 5,000 5,000 5,000 5,000 5,0ar 5,000 5,000 5,000
START–UP COSTS -
Honoraria 21,300
Travel / meals & incidentals / accommodations a 14,739
Meeting room rerr!al  / secretarial services 4,500
Professional services 15,000
Recruitment I relocation 30,W0
Miscellaneous 5,000

I 259,411] S83,1961 58219~ 584,196] 582,196[ 584.1961 581,2961 576.796 I 574,796 I 576796

.’

$%$:., ,,- ..,. ,

.
;’ ,’
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COST WORKSHEET NOTES

Renewable Resources Board,

. It is assumed that:

the Renewable Resources Board will be comprised of 3 representatives of the Sahtu  Tribal Council, 1
representative from each of the Canadian Wildlife Service, the Department of Fisheries and Oceans, and the
Department of Renewable Resource (GNWT) and an independent chairperson;

the office of the Renewable Resources Board will be located in the settlement area;

the Renewable Resources Board will conduct the Settlement Area Harvest Study;

the Renewable Resources Board will house the Settlement Area Harvest Study sta~,

the funding identified as start-up costs will be managed by DIAND;

during the 9 month start-up period board members will be appointed, a budget for the first year of the
Settlement Area Harvest S~udy will be prepared and submitt~  to government, and staff biting and office set
up will be initiated;

the Renewable Resources Board will be fully operational by the begiming of year 2;
-.

the Renewable Resources Board will have 7 meetings of three days per year; .-

the chairperson will have one preparation day per meeting;

travel, accommodation and meals expenses for board meetings cover the expenses of all board members (if
representatives are government employees no honorarium w~l be paid); -

the line budget projections for meeting and travel costs are based on:
- honoraria for chairperson @ $275 per day;
- honoraria for board members @ $200 per day;
- travel @ $390 per traveling board member;
- accommodation @ $100 per night; and
- meals and incidentals @ $53 per day;

the annual budget projections will be subject to review and approval by government.

The Implementation Plan and
Implementation Committee.

●

associated funding may be amended from time to time as determined by the
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Project 13-15: Independent research capability of the Renewable Resources Board (Board)

*. Project Manager: Renewable Resources Board (Board)

Obligations Addressed:

13.8.38 The Board may participate in harvesting studies, data collection and in the evaluation of wildlife
research. It is intended that the Board have an independent research capability, to the extent agreed
by government and which does not duplicate research which is otherwise available to it.

Activities RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Evaluate wildlife r=rch Board periodically

Funding:

- See funding for the Board (Project 13-14)

Planning Asaurnptions:

The Board may participate in harvesting studies and other data collection conducted in the settlement area
by government or by others. It is understood that the Board will not enter into the independent conduct of
field research, unless so agreed to by government.

I

,,; .
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Project 13-16: Conduct of wildlife research or harvesting studies in the settlement area

● Project Manager: Government of the Northwest Territories (GNWT) - Department of Renewable
Resources (DRR), Department of Environment (DOE), Department of Fisheries and
Oceans (DFO), Renewable Resources Board (Board)

Participant/Liaison: Renewable Resources Councils (RRCS),  participant harvesters

Obligations Addressed:

13.8.40 Wildlife research or harvesting studies conducted in the settlement area by government, or by the
Board, or with government assistance shall directly involve Renewable Resources Councils and
participant harvesters to the greatest extent possible.

Referenced Clauses: 13.3.1, 13.8.37

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. When plans are made to conduct wildlife DRR, DOE, DFO, Board after settlement legislation
research or harvest studies in the settlement
area, affected RRC(S) and local participant

. .

harvesters advised of the plans
. .

2. Involve, to the greatest extent possible, the DRR, DOE, DFO, Board
affected RRC(S) and local participant harvesters
in the wildlife research
projects

or harves~ing  study

Planning Assumptions:

It k intended that the Board and government departments and agencies work in close collaboration, and
exchange full information on their policies, programs and research.
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Project 13-17: Establishment of Renewable Resources Councils (RRCS)

Project Manager: Designated Sahtu or~animtion

Patilcipant/Liakon: Renewable Resources Board (Board)

Obligations Addressed:

13.9.1. There shall be a Renewable Resources Council h each Sahtu community to encourage and promote
local involvement in conservation, harvesting studies, research and wildlife management k the
community.

13.9.2 A Renewable Resources Council shall be established by the designated SahhI  organization in the
cornmunit y.

13.9.3 A Renewable Resources Council shall be composed of not more than seven persons who are residents
of the community.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Establish a RRC in each community designated Sahtu within one month of
organization settlement legislation

2. Advise the Board of the establishment of the RRCS on establishment
RRCS

Funding:

Identified timding:

1993 ConstanL Dollars

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10
186,110 179,610 179,110 186,110 186,110 186,110 186,110 186,110 186,110 186,110

The detailed cost worksheet and cost worksheet notes for the RRCS are attached for reference purposes.
They were developed for the purpose of estimating the funding to be provided to the RRCS. It is not
intended that the RRCS shall be constrained to any particular expenditure line item.

Planning Assumptions:

The powers of the RRCS are outlined in the agreement.

Should the role of the local Hunters’ and Trappers’ Association be taken over by a RRC, the Government
of the Northwest Territories will provide the funding that would have gone to the local Hunters’ and
Trappers’ Association to that RRC.

‘.?
- . .

.
,: .
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‘reject: RENEWABl13  RESOURCES COUNCI143 (1993 Cossslant Dollars
[YEAR1 IYEAR2 ]YE4R3 \YlMR4 IYEAR5  ]YEAR6 IYEAR7 IYE4R8 IYE4R9 I YEAR 10

:olville Lake 37.~~~ 35,922 35,922 3s.922 35,922 35,922 35,922 35,922 35,922 . 35,92

‘ort Franklin 37,222 35,922 35,922 35,922 35,922 35,922 3.5,922 35,922 35,922 35,9,2

‘ort Good Hope 37,222 35,922 35,922 35,922 35,922 35,922 35,922 35,922 35,922 35,92

‘ort Norman 37.222 35,922 35,92? 35.922 35,922 35,922 35,922 35,922 35,922 35.92

{orman  Wells 37,222 35,922 35,922 35,922 35,922 35,922 35,922 35,922 35,922 35,92

;R4ND lDTAL [ 1M.11OI 179,610 I 179.610 ] 179,610 I 179,610 I 179,610] 179,610 I 179.610] 179,61(

. .,,
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COST WORKSHEET NOTES

, Renewable Resources Councils

Ii is assumed that:

the budget projections reflect the total funding available from Canada for the Renewable Resources
Councils; and

the Sahtu Tribal Council will receive and account for the fimding approved for the Renewable Resources
Councils.

The Implementation Plan and associated funding may be amended from time to time as determined by the
Implementation Committee.

.
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Project 13-18: Formulation of government positions in relation to international agreements respecting
wildlife or wildlife habitat

,
Project Manager: Department of Environment (DOE) - Canadian Wildlife Service (CWS),  Department

of Fisheries and Oceans (DFO)

l%rtkipantlI&ison: Sahtu  Tribal Council (STC)

Obligations Addressed:

13.10.1 Government shall consult with the Sahtu Tribal Council with respect to the formulation of government
positions in relation to international agreements which may affect wildlife or wildlife habitat in the
settlement area, including negotiations with respect to methods of harvesting and amendments to the
Mieratorv  Birds Convention (1916), prior to adopting positions.

Referenced Clauses: 13.6.6

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Notify the STC that proposals are being CWS or DFO after settlement legislation
developed in relation to international
agreements which may affect wildlife or
wildlife habitat in the settlement area, including
negotiations with respect to methods of
harvesting and amendments to the Migratory
Birds Convention (1916); provide the STC with
a reasonable period of time to prepare its views
on the matter; and provide the STC with an
opportunity to present its views

2. Review the proposals and present views to STC
CWS or DFO

within period provided

3. Give full and fair consideration to the views CWS or DFO
presented

Planning Assumptions:

As applicable, fimding to aboriginal groups consulted will be consistent with departmental practices.

In the event that an international agreement is reached and that agreement provides for a Canadian
management regime, the Sahtu Tribal Council will be provided with an opportunity to be represented in any
such Canadian management regime.
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Project 13-19: Activities of the Department of Renewable Resources

hject Manager: Government of the Northwest Territories (GNWT) - Department of Renewable
Resources (DRR)

Participant/Liaison: Renewable Resources Board (Board), Renewable Resources Councils (RRCS), Sahtu
Tribal Council (STC), Department of Environment (DOE) - Canadian Wildlife Service
(CWS), Department of Fisheries and Oceans (DFO)

Obligations Addressed:

Discussions with other land owners and consultation with RRCS regarding proposals to restrict access
to Sahtu harvesting on lands not owned by the Sahtu.  (13.4. 13)

Consultation with the STC should government wish to introduce legislation respecting the humane
harvesting of wildlife. (13.4. 14)

Participation of the Working Group to develop the methodology and design of the Settlement Area
Harvest Study. (13.5.6)

Work with the Board, other wildlife management bodies, and users to establish wildlife management
agreements with respect to migratory species. (13.6.1, 13.6.2)

Provide the Sahtu with the opportunity to be represented in any Canadian management regimes in
respd of migratory species which are established pursuant to international or domestic agreements
and which affect migratory species in the settlement area. (13.6.6)

Activities respecting commercial opportunities related to wildlife. (13.7)

Provision of advice to Minister regarding decisions of the Board. (13.8.25)

Consultation with the Board on any matter which will likely impact on wildlife or wildlife habiht in .
the settlement area. (13 .8.32)

Work in close collaboration with the Board and exchange fill information on policies, programs and
research. (13.8.37)

Relations with RRCS in the event that they are jointly delegated authority by government and the
Board. (13.9.5)

Consultation with the affected RRC regarding granting of Iicences for the commercial harvesting of
trees. (14. 1.7)

Seek the approval of the Board of forest conservation and forest management plans developed for the
settlement area. (14. 1.9)

Consult the Board on any matter which affects forestry and forest management. (14.1. 10)

Consult with the STC with respect to the gathering of plants by the Sahtu before legislating to
regulate or prohibit gathering of plants. (15.1.3, 15. 1.4)

Provide such expertise as required by an arbitrator in the event that a matter regarding a claim for
compensation for losses in relation to wildlife harvesting proceeds to arbitration. (18. 1.4, 18. 1.5)
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ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in~)

,
1. ConsuJt with the STC, the Board, and the DRR after settlement legislation

RRCS as required by the Sahtu  Dene and Metis
agreement, and perform other activities to meet
the obligations summarid above

Funding: .

,, As part of the overall finding to be provided by Canada to the Government of the Northwest Territories,
the Government of the Northw~t  Territories will allocate the funds as follows:

1993 Consmlt mums

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10
125,000 125,000 125,000 105,000 105,000 105,000 105,000 105,000 105,000 105,000

This allocation is subject to change by the Government of the Northwest Territories as provided for in
Annex B, Part 5.

.+
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Project 14-1: Licences for the commercial harvesting of trees

Project Manager: Government of the Northwest Territories (GNWT) - Department of Renewable
Resources (DRR)

Participant/Liion: Renewable Resources Council (RRC),  Renewable Resources Board (Board)

Obligationa Addressed:

1 4 . 1 . 7  ( a )

@)

(c)

No new licence for the commercial harvesting of trees shall be granted without the consent of the
affected Renewable Resources Council where such commercial harvesting would significantly
affect the harvesting of wildlife by participants. t
The affected Renewable Resources Council shall be consulted by government prior to any change
in the area of operation of an existing licence.
On application by an interested party, or on its own motion, the Board may review the dwision of
a Renewable Resources Council under (a) not to consent to such commercial harvesting and may
permit such harvesting if the Board determines that it is reasonable, in the circumstances, to do
so.

ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

6.

Consult with the affected RRC when
considering a new licence for the commercial
harvesting of trees to determine whether such
new Iicence could significantly affect the
harvesting of wildlife by participants

Seek the consent of the affected RRC

Issue new Iicence

Review the decision on application by an
interested party or by its own motion

The Board may decide to permit the new
licence if it determines it reasonable to do so

Consult with the affected RRC where a change
in the area of operation of an existing licence is
sought by a licensee

Funding:

RESPONSIBILITY TIMING GUIDELINES

DRR after settlement legislation

DRR

DRR

Board

Board

DRR

When a significant effect
on the harvesting of
wildlife is expected

When consent given by
the RRC

When the RRC does not
give consent

prior to a decision being
made

As regards the Government of the Northwest Territories, refer to summary for DRR (Project 13-19).

Planning Assumptions:

Consultation with the RRCS will follow the form defined in the Sahtu Dene and Metis agreement.
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Project 15-1: Legislation to regulate or prohibit gathering of plants

Project Manager: Government of the Northwest Territories (GNWT) - Department of Renewable,
Resources (DRR)

lhrtkipant~kison: Sahtu Tribal Council (STC)

Obligations Addressed:

15.1.3 Government shall consult with the Sahtu Tribal Council with respect to the gathering of plants by
participants before legislating to regulate or prohibit gathering of plants.

Referenced Clauses: 15.1.4, 15.1.5

ACTIVITIES
(in sequence)

1.

2.

3.

4.

Notify the STC of a proposal to develop
legislation to regulate or prohibit gathering of
plants in the settlement area; provide the STC
with a reasonable period of time to prepare its
views on the matte~ and provide the STC with
an opportunity to present its views

Review the proposal and present views to DRR

Give full and fair consideration to the views
presented

Decide whether to proceed with the proposal

RESPONSIBILITY TIMING Guidelines

DRR after settlement legislation

STC within period provided

DRR

DRR

Funding:

As regards the Government of the Northwest Territories, refer to summary for DRR (Project 13-19).

Planning Assumptions:

The proposed legislation will be consistent with 15.1.4 and 15.1.5.
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Project 16-1: Establishment and operation of National Parks

Project Managec, Department of Environment (DOE) - Canadian Parks Service (CPS)

Participant/Liaison: Sahtu  Tribal Council, Government of the Northwest Territories (GNWT’) - Economic
Development and Tourism (ED&T)

Obligations Addressed:

16.1.6 Except as otherwise provided in this agreement, all national parks in the settlement area shall be
planned, established and managed pursuant to the National Parks Act, R.S. 1985, c. M-13, and other

f

legislation, the national parks policy and park management plans in effect from time to time.

Referenced Clauses: 16.1, 16.2, 16.3, 16.4, 16.5, 16.6, 16.7

ACTIVITIES
(in sequence)

1. Propose establishment of a National Park in the
Sahtu settlement area

2. Prepare an Impact and Benefit Plan for
proposed National Park

3. Minister makes a decision on an Impact and
Benefit Plan

OR

If the two parties fail to reach agreement on an
Impact and Benefit Plan the: -

Sahtu Tribal Council and CPS may each
submit their own plan to Minister;
Minister considers plans and decides on a
pkill; and
Minister gives written reasons for his
decision

4. Establish National Park
where necessary, recognize Sahtu traditional
and current use of lands in the park in the
policies and public information programs
and materials
survey boundaries of the park

5. Establish a National Park Management
Committee (NPMC)

consultation regarding structure
identify candidates for membership on
committee
appoint members and alternate members

- convene committee
- select chairperson
- adopt operating procedures

RESPONSIBILITY

CPS

CPS, Sahtu Tribal
Council

Minister, DOE

CPS, Sahtu  Tribal
Council, Minister, DOE

CPS

TIMING GUIDELINES

after settlement legislation

after proposing new park
-.
.

within a reasonable time
of starting discussions on
Plan

after preparation of
impact and benefit plan

CPS, Renewable at time park is established
Resources Council
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6. Prepare interim management guidelines

, 7. NPMC advised of reasons for rejection of any
advice provided
- Minister provides reasons in writing
- Minister provides the NPMC an opportunity

to further consider the matter

8. Prepare a park management plan

9. Review the Impact and Benefit Plan

10. Review and revise the park management plan

Training/Economic Opportunities:

- To be dealt with in the Impact and Benefit Plan

CPS, NPMC within 2 years of park
being established

Minister, DOE

CPS, NPMC

CPS, NPMC

CPS, NPMC

as required

within 5 years of park
being established

at least every ten years

at least every ten years

The Sahtu Tribal Council shall have the right of first refusal to any new Iicences related to wildlife and
tourism in national parks in the settlement area

In the event that there is the manipulation of wildlife populations by way of a controlled hunt in a national .-
park in the settlement area participants shall be given the preferential right to participate in the hunt

Planning Assumptions:

When any park is established, there is an amendment to the National Parks Act to legaIly establish the park

When and if circumstances rtxpire, CPS will develop specific regulations for individual parks

Currently, the only consideration regarding the establishment of a National Park within the Sahtu settlement
area is the proposal that a portion of the proposed Bluenose National Park may be within the settlement
area.

The costs associated with the establishment of a National Park Management Committee will be the
responsibility of CPS.

The National Park Management Committee shall consist of equal numbers of members to be appointed by
the appropriate Renewable Resources Council or Councils and by the Minister of Environment in
consultation with the GNWT. For each member appointed there shall be appointed an alternate member in
the same manner.
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Project 16-2: Changing boundaries of a National Park, once established

, Project Manager: Department of Environment - Canadian Parks Service (CPS)

Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

16.1.7 Once established, the boundaries of a national park shall not be reduced without the consent of the
Sahtu Tribal Council. The boundaries of a national park shall not be enlarged except by Order-in-
Council, proclamation or legislation after consultation with the Sahtu Tribal Council.

ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

6.

Notify the STC of a proposal to reduce the
boundaries of a national park in the settlement
area

Review the proposal and grant or withhold
consent

Notify the STC of a proposal to enlarge the
boundaries of a national park in the settlement
area; provide the STC with a reasonable period
of time to prepare its views on the matter; and
provide the STC with an opportunity to present
its views

Review the proposal and present views to CPS

Give full and fair consideration to the views
presented

If consent is granted by the STC for a
reduction of the park or if a decision is made
to enlarge the park after consultation with the
STC, amend the park boundaries

Training/Economic Opportunities:

RESPONSIBILITY TIMING GUIDELINES

CPS after settlement legislation

STC

CPS

STC

CPS

CPS

after settlement legislation -.
..-

within period provided

As may be associated with any amendment to the Impact and Benefit Plan

Planning Assumptions:

There are no national parks in the settlement area.

An amendment of the National Parks Act is required to effat a change in the boundary of a park.

-.
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Project 16-3: Proposed Bluenose National Park

. Project Manager: Department of Environment - Canadian Parks Service (CPS)

- Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

16.8.1 (a)

(b)
,,

16.8.2 (a)
(b)

(c)

A national park is proposed to be established to include Bluenose Lake and the watershed of the
Homaday River.
If the park includes lands within the settlement area, the Sahtu Tribal Council shall be consulted
with respect to the establishment of the park and, subject to 16.8.2, the provisions of chapter 16
shall apply.

The parties may agree that 16.2 does not apply within Bluenose National Park.
16.3 shall not apply within Bluenose National Park. The SahhI Tribal Council shall be entitled to
nominate one member to any committee established to manage the park if lands within the
settlement area form part thereof.
16.7.2 and 16.7.3 shall apply only with respect to activities described therein that are carried on
in that part of the park within the settlement area.

Referenced Clauses: chapter 16

. .

ACTIVITIES
(in sequence)

1. If the proposed Bluenose National Park
includes lands within the Sahtu settlement area,
notify the STC with respect to the
establishment of the park, and advise that
government proposes that there will not be an
Impact and Benefit Plan as described in 16.2
for the park; provide the STC with a
reasonable period to time to prepare views on
the matter; and provide the STC with an
opportunity to present its views

2. Review the proposal and present views to CPS

3. Give full and fair consideration to the views
presented and discuss further if required

4. If agreement is not reached that 16.2 does not
apply within Bluenose National Park:

an Impact and Benefit Plan will be
developed;

OR

- parties may agree that an Impact and Benefit
Plan is not necessary

OR

RESPONSIBILITY TIMING GUIDELINES “-

CPS prior to the establishment
of the park

STC

CPS

CPS, STC

CPS, STC

within period provided -‘

as required

within a reasonable
period of time

prior to establishment of
the park
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. - the proposed park will not include land in.,.
the Sahtu settlement area

.!., *. .
5. If a portion of a Bluenose National Park is

“ within the Sahtu  settlement area, any
committ=’  established to manage the park shall
include one member to be nominated by the
STC

6. If a committee is established, as identified in 5,
to manage the park one member shall be
nominated by the STC

7. Any economic and employment opportunities
pursuant to 16.7.2 and 16.7.3 shall be provided
to Sahtu Dene and Metis only when carried on
in that part of the park within the settlement
area.

CPS

CPS at time that any such
committee k developed

STC upon establishment of the
committee

CPS or park management as developed
committee

-..
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Project 17-1: Establishment and operation of protected areas

, Project Manager: Government of the Northwest Territories (GNWT) - Economic Development and
Tourism (ED&T), Canada - Affected departments

1

f

,!, *!
,’

Participant/Liaison: Sahtu Tribal Council (STC), Local communities

Obligations Addressed:

1 7 . 2 . 1  ( a ) Government shall consult with the Sahtu Tribal Council and with affected local communities prior

(b)

to the establishment of any protected area, or changes in the boundaries of an established
protected area. Such consultation shall commence not less than 12 months prior to the
establishment of the protected area or the change in boundaries.
In an emergency for reasons of conservation, such consultation may take place in a shorter
period. In the event of an emergency for reasons of conservation which requires immediate
government action, government shall consult with the Sahtu  Tribal Council as soon as possible
after the establishment of a protected area on the necessity of the action and the terms and
conditions attached thereto.

Referenced Clauses: 17.2.6, 2.1.1 (definition of “protected area”), 17.3

ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

6.

7.

Identify site of potential protected area

Notify the STC and the local community(ies) of
a proposal to establish a protected area or
change the boundary of an established
protected area; provide the STC with a
reasonable period of time to prepare views on
the matter; and provide the STC with an
opportunity to present those views

Review the proposal and present views to the
proponent

Give full and fair consideration to the views
presented

Decide whether or not to establish the
protected areas or change the boundary of a
protected area

lf a protected area is to be established,
negotiate a protected area agreement with the
affected Sahtu community (ies)

If a protected area agreement is not negotiated,
each party may submit its own proposal to the
Minister responsible

RESPONSIBILITY TIMING GUIDELINES ,-
.-

ED&T or Canada - after settlement legislation
affected departments
(proponent)

proponent

STC, local
community (ies)

proponent

proponent

proponent

proponent, local
community (ies)

not less than 12 months .
prior to protected area -
being established

within period provided

within two years of
commencing negotiations
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8. Give written reasons for a decision regarding a responsible Minister
protected area agreement

.
9. Establish protected area or change the proponent

‘boundary of a protected area

Training/Economic Opportunities:

As identified in the protected area agreement

w.,

. .

.-
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Project 17-2: Consultation with the Sahtu Tribal Council prior to the establishment of a territorial
park which is not included in the definition of territorial park

,
Project Manager: Government of the Northwest Territories (GNWT)

Participant/Liaison: Sahtu  Tribal Council (STC)

Obligations Addressed:
I

17.2.2 The Government of the Northwest Territories shall consult with the Sahtu Tribal Council prior to the I
establishment of any territorial park which is not included in the definition of territorial park under

.’
this chapter.

Referenced Clauses: 2.1.1 (definition of “territorial park”)

ACTIVITIES
(in sequence)

1. Notify the STC a proposal to establish a
territorial park which is not included in the
definition of territorial park under chapter 17;
provide the STC with a reasonable period of
time to prepare its views on the matteq and
provide the STC with an opportunity to present
ita views

2. Review proposal and present views to the
GNWT

3. Give full and fair consideration given to the
views presented

I
4. Decide whether to proceed with the proposal

PIanning Assumptions:

RESPONSIBILITY TIMING GUIDELINES

GNWT after settlement legislation

STC

GNWT

within period provided

GNWT

With respect to the Government of the Northwest Territories, the performance of these activities may be -”
achieved through its programs and policies which are in place from time to time.
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Project 17-3: Park management plans

,. . Project Manager: Government of the Northwest Territories (GNWT) - Economic Development and
Tourism (ED&T)

Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

17.2.3 The Government of the Northwest Territories may prepare a park management plan for each
territorial park which describes the policies which will guide the conservation and management of the
park and its resources. The Sahtu Tribal Council shall be invited to participate in the preparation of
any plan. A park management plan shall be approved by the Minister before coming into force. The
use by participants shall be in accordance with applicable interim management guidelines or park
management plan.

ACTIVITIES RESPONSIBIIXI’Y TIMING GUIDELINES
(in sequence)

1. Decision made on whether to prepare a park ED&T after settlement legislation
management plan

2. Invite the STC to participate in the preparation ED&T
-.
. .

of park management plan

Training/Economic Opportunities:

As identified in park management plan
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Project 17-4: Employment and training opportunities associated with protected areas

, Project Manager: Department of Indian Affairs and Northern Development (DIAND)  - Northern Affairs
Program (NAP), Government of the Northwest Territories (GNWT) -
Intergovernmental and Aboriginal Affairs (lAA)

Participant/Liaison: Sahtu Tribal Council (STC),  government departments

Obligations Addressed:

17.2.7 It is the objective of the parties that qualified participants be employed at all occupational levels in
protected areas. Government shall identi~  employment opportunities in respect of the management
and administration of protected areas and shall provide appropriate training opportunities for
participants as set out in the implementation plan. For any protected area established after the date of
settlement legislation, the nature and extent of the training opportunities shall be set out in the
protected area agreement.

Referenced Clauses: 17.2.l(a)

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Advise government departments responsible for NAP, IAA after settlement legislation
the management and administration of
protected areas of this obligation and asked
them to identify appropriate employment
opportunities in relation to the management and
administration of any existing protected areas
in the settlement area

2. Request government departments responsible
for the management and administration of
protected areaa to provide training opportunities
for the Sahtu in connection with any
employment opportunities identified

3. Where a protected area is established after the
&te of settlement legislation, training
opportunities shall be addressed specifically in
the negotiations for the protected area
agreement

NAP, IAA

government, STC

after settlement legislation

Training/Economic Opportunities:

As identified

Funding:

As part of the overall funding to be provided by Canada to the Government of the Northwest Territories,
the Government of the Northwest Territories will allocate the funds as follows:

i

i
I
I

I

-.
.- 1

I

i

-. \
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& 1993 Constant Dollars

Year4  Year5  Year6  Year7  Year8  Year9  Y e a r  1 0“4 “- .7.
30,000 30,000 30,000 30,000 30,000 30,000 30,000

- This alhkation is subject to change by the Government of the Northwest Territories as provided for in
Annex B, Part 5.

Planning Assumptions:

In the Sahtu Dene and Metis agreement “protected area” means all areas and locations of land set apart and
protected by government in the settlement area including historic parks and sites, national wildlife areas,
migratory bird sanctuaries, territorial parks, conservation areas, and archaeological sites but does not
include national parks. “Territorial park” means an area dedicated as a recreation park under 4(l)(a) and

, (b) of the Territorial Parks Act and any other territorial park outside local government boundaries the area
of which exceeds 130 hectares (approximately 321 acres).

I
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Project 17-5: Proposed Canol Trail and Dodo Canyon Park (or Parks)

Project Manager: Government of the Northwest Territories (GNWT) - Economic Development and
Tourism (ED&T), Department of Indian Affairs and Northern Development (DIAND)
- Northern Affairs Program (NAP)

Participant/Liaison: Sahtu Tribal Council (STC),  Affwted government departments

Obligations Addressed:

17.3.1 (a)

(b)

(c)

(d)
(e)

(f)

(g)

Within three months of the date of settlement legislation, the Government of the Northwest
Territories shall submit to Canada a proposal for the creation of a territorial park (or parks)
within the lands described in the schedule to this chapter, including a request for a reserve of
such lands.
Canada shall make a decision with respect to the proposal in (a) within two months of the date of
its submission.
The Government of the Northwest Territories shall, within three years of the date of the
reservation of lands, submit an application to Canada for the transfer of such lands. The
application shall include a park management plan (or plans).
Canada shall make a decision with respect to the application in (c) within one year.
Subject to existing rights, titles or interests in the lands in (a) existing at the date of settlement
legislation, Canada shall not, prior to a decision with respect to the application in (c), dispose of
any interest in such lands or authorize any activity in such lands where the disposition of that
interest or the authorization of that activity would be inconsistent with the establishment of a
territorial park. To the extent that legislation permits subsurface exploration and development
within territorial parks, this provision shall not prevent government from authorizing subsurface
exploration and development in the lands in (a).
For greater certainty, a territorial park (or parks) created on the Canol  Trail/Dodo Canyon shall
be a protected area within the meaning of this agreement.
Nothing in 17.3 requires Canada or the Government of the Northwest Territories to develop,
establish or operate a territorial park (or parks) in the vicinity of Canol  Trail and Dodo Canyon
but in the event that a territorial park (or parks) is established, the costs of developing,
establishing and operating the park (or parks), other than the incremental costs which, in the
absence of this agreement are costs that would not have been incurred by the Government of the
Northwest Territories, shall not be costs of implementing this agreement.

Referenced Clauses: 17.3. l(d), Schedule to chapter 17,

ACTIVITIES
(in sequence)

1.

2.

3.

4.

Submit to NAP a proposal for the creation of a
territorial park (or parks) within the lands
described in the schedule to chapter 17,
including a request for a reserve of such lands

Decide with respect to the proposal and reserve
lands for the establishment of a park (or parks)

Submit an application, including a park
management plan, to NAP for the transfer of
the reserved lands

Review and respond to the application

RESPONSIBILITY TIMING GUIDELINES

ED&T within three months of
settlement legislation

NAP within two months of
submission.

ED&T within three years of the
date of the reservation

NAP within one year of

I
I
!
I

I
I

I

-.
.-

!
I
I

I
I
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submission

+, 5. If the application is accepted, transfer lands to NAP
the GNWT

6. In the event of the establishment of a park (or ED&T within the timeframe
parks) it will be pursuant to chapter 17 identified in the

application

Funding:

As part of the overall funding to be provided by Canada to the Government of the Northwest Territories,
the Government of the Northwest Territories will allocate the funds as follows:

1993 Constant Dollar9

Year 1 Year 6
12,500 7,500

This allocation is subject to change by the Government of the Northwest Territories as provided for in
Annex B, Part 5.

Planning Assumptions:

In the Sahtu Dene and Metis agreement “protected area” means all areas and locations of land set apart and
protected by government in the settlement area including historic parks and sites, national wildlife areas,
migratory bird sanctuaries, territorial parks, conservation areas, and archaeological sites but does not
include national parks. “Territorial park” means an area dedicated as a recreation park under 4(l)(a) and
(b) of the Territorial Parks Act and any other territorial park outside local government boundaries the area
of which exceeds 130 hectares (approximately 321 acres).
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Project 17-6:

Project Manager:
.

Obligations Addressed:

17.4.1 (a)

@)

The lands

Kelly Lake Protected Area

Department of Indian Affairs and Northern Development (DIAND)  - Northern Affairs
Program (NAP)

described in schedule XXII, appendix E, shall be set aside and protected by Canada in
order to preserve the natural environment of the area in its natural state for the benefit and
enjoyment of the public.
Subject to existing rights, titles or interests in the lands in (a), Canada shall withdraw the lands in
(a) from the disposition of surface interests at the same date as the withdrawal of lands pursuant
to 1.12 of appendix C.

ACTIVITIES
(in sequence)

1.

2.

3.

Subject to existing rights, titles or interests in
the lands in (a), Canada shall withdraw the
lands in (a) from the disposition of surface
interests

Enforce prohibition of any permanent or semi-
permanent occupation of the Kelly Lake
Protected Area by implementing the
“Unauthorized Occupancy of Territorial Lands
- Enforcement Procedures”.

Remove debris left by the public using the

RESPONSIBILITY TIMING GUIDELINES

NAP at the same date as the
withdrawal of lands
pursuant to 1.12 of
appendix C

NAP as required

NAP annually
Kelly Lake Protected Area

Planning Assumption..:

Since the current usage of the proposed Kelly Lake Protected Area by the public is along the shoreline of
Kelly Lake, the inspection for and removal of debris will be along the shoreline. Should it become known
that there is a problem of debris in other areas of the protected area the removal of such debris shall also be
carried out.

!

. .

.-
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Project 18-1: Resolution of claims for compensation for harvesting losses as a result of development
activity

.
Project Manager: Parties to harvesting compensation claim

Participant&iaison: Participants, Developer, Arbitration Panel

Obligations Addressed:

1 8 . 1 . 2  ( a )

(b)

A developer is liable absolutely, without proof of fault or negligence, for the following Iossea and
damage suffered by a participant as a result of development activity of that developec
(i) loss or darnage to property or equipment used in wildlife harvesting or to wildlife harvested;
(ii) present and future loss of income from wildlife harvesting; and
(iii) present and future 10SS of wildlife harvested for personal use or which is provided by the
participants to other participants for their personal use; and
notwithstanding (a), a developer shall not be liable for losses suffered by a participant as a result
of the establishment of a national park or a protected area, or any lawful activity within a park or
protected area, except for direct loss or damage to property or equipment used in wildlife
harvesting or to wildlife harvested.

Referenced Clauses: 18.1.3, 18.1.4, 18.1.5, 18.1.6, 18.1.7

ACTIVITIES
(in sequence)

1. Best efforts will be made to mitigate any losses
or damages referred to in 18.1.2

2. An agreement may be negotiated with respect
to compensation for losses in relation to
wildlife harvesting, including the process for
settling and resolving any claims

3. If a participant considers that a development
has caused a loss or damage to wildlife
harvesting, the participant may:

submit a written claim for compensation to
the developer

OR

sue the developer for damages

4. If proceeding under the provisions of the
agreement, a settlement of the claim for
compensation is negotiated

5. If a settlement of the claim is not reached
within 30 days of submission, either party may
refer the matter to arbitration

OR

RESPONSIBILITY

participant, developer

participant, developer

participant

participant

participant

developer, participant

developer, participant

T I M I N G  G U I D E L I N E S  - -

after settlement legislation

after settlement legislation

after settlement legislation

as soon as possible after
the claimed loss is
identified

within the statute of
limitations of the relevant
legislation

within 30 days of claim
submission

30 days after claim
submission

SAHTU lMPLEMENTA TION PLAN 91



I

ANNEX A
1

If a settlement of the claim is not reached, the participant within the statute of
participant may sue the developer for damages limitations of the relevant

legislation,

6. Arbitrator determines validity of the claim

7. If the claim is proven, compensation is
awarded taking into account
- 10ss or damage to property or equipment
- present and future loss of income from

wildlife harvesting
- present and future loss of wildlife harvested

for personal use

arbitrator

arbitrator

8. Recommendations may also be made regarding arbitrator
measures to be taken by the developer or by
the participant to reduce or avoid fi.uther losses
or damages

Planning Assumptions:

In cases of wildlife harvesting compensation claims departments and agencies with wildlife management
responsibilities will only be responsible to make available any information already held. -.

.
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Project 19-1: Provision of sand and gravel by participants

Project Manager: Land and Water Board,

Participant/Liaison: Designated Sahtu Organization (DSO), Users

Obligations Addressed:

19.2.3 (a)

0)

(c)

(d)

The participants shall provide supplies of, and permit access to, sand, gravel, clay and other like
construction materials on Sahtu lands if, in the opinion of the Land and Water Board, no
alternative source of supply is reasonably available in the surrounding area.
The participants are entitled to fair and reasonable compensation for any materials supplied under
(a).
If any person or government, and the participants, do not agree on any terms or conditions
respecting the supply of, or access to, materials under (a), the person or government seeking the
supply or access may refer the matter to the Land and Water Board which shall decide all matters
between the parties including the question of priorities between the participants and other users.
‘he decision of the Land and Water Board shall be final and binding on the parties and shall not
be challenged by appeal or review in any court except on the ground that the Board erred in law
or exceeded its jurisdiction.
The Land and Water Board may establish rules and procedures for the carrying out of this
provision.

Referenced Clauses: definition of “participants”, 7.1 . .
.-

ACTIVITIES
(in sequence)

. 1.

2.

3.

4.

5.

6.

Potential user approaches the DSO to purchase
granular materials

Potential user and the DSO negotiate terms of
agreement

If agreement is not reached, the potential user
may refer the matters to the Land and Water
Board for a decision

Land and Water Board decides whether an
alternative source of supply is reasonably
available

If the Land and Water Board decides that no
alternative source is reasonably available, the
Board will make a decision regarding all
matters between the parties, including the
question of priorities between the DSO and
other users

DSO and user accept decision of the Land and
Water Board and, if the Board so rules, the
designated Sahtu organization provides granular
materials under terms established by the Board

RESPONSIBILITY TIMING GUIDELINES

user after settlement legislation

DSO and user as required

Land and Water Board

Land and Water Board

DSO and user
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7. The decision of the Board is final and binding, DSO or user
except that the DSO or potential user may
appeal on the grounds that the Board erred in.
law or exceeded its jurisdiction

.

Planning Assumptions:

A Sahtu organization shall be designated pursuant to chapter 7 to represent the participants for the purpose
of providing supplies of, and permitting access to, sand, gravel, clay and other like construction materials
on Sahtu lands.

During the period between settlement legislation and the establishment of the Land and Water Board, the
process set out in 6.2 and 6.4 of the Sahtu Dene and Metis agreement shail be used to resolve any issues in
19.2. 3(c) identified as falling to determination by the Land and Water Board.

The Department of Indian Affairs (DIAND)  - Northern Affairs Program (NAP) will make available to the
Land and Water Board any existing data and information on sand, gravel, clay and other like construction
materials. It is understood that NAP will not be obligated to interpret or advise on any data and
information provided.

. .
. .
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Project 19-2: Data and information relating to Sahtu lands

, Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs
Program (NAP)

Participant/Liaison: Sahtu Tribal Council (STC)
[

Obligations Addressed: I

19.3.2 Canada shall make available to the Sahtu Tribal Council data and information relating to resources
and to existing rights, titles and interests on Sahtu lands as soon as practicable after the date of
settlement legislation. ,.

Referenced Claws: 3.1.28
I

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Prepare a list of all existing leases and NAP afler land selection is
alienations on lands selected by the Sahtu completed

2. Provide the STC with current information NAP as soon as practicable
relating to all existing rights, titles, and after settlement legislation
interests on Sahtu lands

3. Make available all accessible data and Canada on-going after settlement
information relating to resources on Sahtu legislation
lands to the STC

Planning Assumptions:

The data and information relating to resources includes existing data and information regarding sand,
gravel, clay and other like construction materials.

Government will not be obligated to interpret or advise on any data and information made available.
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Project 19-3: Clean up of hazardous waste sites

Reject Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs
, Program (NAP)

“ Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

19.3.4 Where government undertakes any program respecting the clean-up of hazardous waste sites on
Crown lands in the settlement area, such program shall apply to hazardous waste sites on Sahtu
lands existing at the date of settlement legislation, whether or not identified at that time, and
government shall be responsible for the costs associated with such clean-up on SahtU lands.  This

provision shall not prevent government from recovering any such costs from a person made liable
for these costs pursuant to legislation.

Referenced Clauses: 19.3.3

ACTIVITIES
(in sequence)

1. Government undertakes a program to clean up
hazardous waste sites on Crown land in the
Sahtu settlement ares

2. Using the criteria established for the clean-up
program, identify hazardous waste sites on
Sahtu lands existing at the date of settlement
legislation, whether or not identified at that
time, including considering all information
submitted regarding the location of hazardous
waste sites on Sahtu lands and assessing this
information against the established criteria for
the clean-up program

3. Carry out clean-up program on Sahtu lands
using same techniques and criteria used on
Crown lands

RESPONSIBILITY TIMING GUIDELINES

NAP existing or afier
settlement legislation . .

.

NAP concurrent with
application of this phase
of program on Crown
lands in the settlement
area

NAP concurrent with
application of this phase
of program on Crown
lands in the settlement ‘“
area

Training/Economic Opportunities:

Consistent with provisions in chapter 12, Economic Measures.

Planning Assumptions:

The Arctic Environmental Strategy announced on April 29, 1991, contains an “Action on Waste”
component. A program to clean up hazardous waste sites will be carried out under the auspices of this
strategy in the North. Consequently, should a clean-up program be carried out in the Sahtu settlement area,
no costs will be attributed to the implementation of the Sahtu claim.

Hazardous waste sites are sites on which toxic substances are stored or disposed of, as defined in Part H,
section 11, Canadian Environmental Protection Act, R.S. 1985, c. 16 (4th supp.)

!
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Project 19-4: Registration of title to Sahtu lands

Project Manager: Government of the Northwest Territories - Justice (Land Titles Office)
i .Y.

,’
.Participant~iaison: Department of Indian Affairs and Northern Development (DIAND)  - Northern Affairs

Program (NAP), Sahtu Tribal Council (STC), Energy, Mines and Resources (EMR),
Government of the Northwest Territories (GNWT) - Municipal and Community
Affairs (MACA)

Obligations Addressed:

1 9 . 3 . 5  ( a )

(b)

(c)

Title to Sahtu lands shall be registered with the Northwest Territories Land Titles Office:
(i) as soon as possible after settlement legislation, for the lands set out in schedules I, H and IV
of appendix E; and
(ii) upon the surveying of the lands set out in schedules HI and V of appendix E.
Title shall be registered in as many discrete parcels and of such size as considered necessary by
the Registrar of Land Titles.
Legal descriptions set out in schedules I and H of appendix E shall be used for the purpose of
registering title to settlement lands.
Wherever surveys of Sahtu lands are required, these surveys shall be registered with the
Northwest Territories Land Titles Office and become the legal description for that portion of the
parcel boundary, replacing the initial legal description referred to (b).

Referenced Clauses: 19.1.2, 19.1,4, 19.4.1, 23.2.1, 23.2.2, schedules I - V of appendix E .,

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

\ 1.

2.

3.

4.

Prepare, review and approve legal descriptions NAP, GNWT - MACA by settlement legislation

Register Sahtu  lands set out in schedules 1, II, GNWT - Justice
and IV of appendix E

Register Sahtu  lands set out in schedules III GNWT - Justice after being surveyed
and V of appendix E

Record any subsequent surveys of the GNWT - Justice, EMR On-going
boundaries of Sahtu lands in the Canada Lands
Survey Records and filing of the surveys in the
Land Titles Office

Funding:

As part of the overall funding to be provided by Canada to the Government of the Northwest Territories,
the Government of the Northwest Territories will allocate the funds as follows:

1993 Constant Dollars

Year 1
5,000

This allocation is subject to change by the Government of the Northwest Territories as provided for in
Annex B, Part 5.

Also, as regards the Government of the Northwest Territories, refer to summary for Justice (Project 29-1).
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,
8.

9.

10.

photography of the boundaries of Sahtu lands
as identified

Survey the boundaries of Sahtu lands set out in
schedules 111 and V of Appendix E

Identify the boundaries of Sahtu land to be
surveyed to avoid or resolve conflicts with
another title or intereat holder

Survey the boundaries of Sahtu lands as agreed
to with the STC, or as otherwise determined at
Canada’s discretion

Training/Economic Opportunities:

- Opportunities for employment by contract surveyors

- Opportunities for support industries for surveys, i.e.

- Opportunities for training of survey persomel

- Opportunities for other related contracts

- Opportunity to bid on survey contracts

1

1

1

EMR within 5 years of
settlement legislation

Regional Surveyor, STC on-going

EMR on-going

transportation, camps, supplies

Planning Assumptions:

The STC will be advised of the plans to survey Sahtu lands before the annual survey program is finalized. .

100 SAHTU IMPLEMENTATION PLAN

—



I
ANNEX A

.,

Project 19-6: Royalties or non-refunded rents on Sahtu lands between signing of the agreement and
settlement legislation

.
Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs

Program (NAP)

Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

19.5.1 Any royalties or non-refunded rents accming to and received by government after the date of this
agreement in respect of an interest in lands which becomes an interest of the participants at the date
of settlement legislation shall be accounted for by government and an equal amount paid to the Sahtu
Tribal Council as soon as practicable after the date of settlement legislation.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Account for any royalties or non-refunded rents NAP
in respect of Sahtu lands accruing to and
received by government between the signing of
the agreement and settlement legislation

2. Make payment to the STC of any royalties or NAP
non-refimded rents identified by the accounting
process

after settlement legislation

. .
as soon as possible after .

completion of accounting
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Project 19-7: Government administration of existing mineral interests on Sahtu lands

Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs,
Program (NAP)

Participant/Liaison: Designated Sahtu organization (DSO)

Obligations Addressed:

19.5.2 Where lands to which the designated Sahtu organimtion  receive title pursuant to 19. 1.2(b) are subject
to a mineral interest existing at the date of settlement legislation:
(a)

@)

(c)

government shall conti~ue to administer such inter~t including the granting of and administration
of renewals, replacements, extensions of term or transfers thereof in accordance with applicable
legislation as if the interest were on Crown Iands until such time as the interest ceases to exist;
government shall notify the designated Sahtu organimtion  of any change in such interest which
affects the designated Sahtu organization as title-holder; and
after the date of settlement legislation, any royalties or non-refunded rents accruing to and
received by government from the holder of a mineral interest shall be accounted for by
government and an equal amount paid to the designated Sahtu organization as soon as practicable
from time to time.

19.5.4 Government shall be under no fiduciary obligation to the participants in respect of its administration
of mineral interests apart from its obligation to account in 19.5.2(c). In particular, government may,
subject to 10.1.3, set royalties, rents and other charges and make other discretionary decisions on the . .
basis of government’s resource management policy. .

Referenced Clauses: 19.1.2(b), 10.1.3

ACTIVITIES
(in sequence)

1. Identify all existing mineral interests on Sahtu
lands referred to in 19. 1.2(b)

2. Provide the DSO with a list of all existing
mineral interests on Sahtu lands and all
relevant details of existing mineral interest
identified

3. Administer the existing mineral interests in
accordance with applicable legislation as if the
interest were on Crown land until the interest
ceases to exist

4. Notify the DSO of any change in such interest
which affects the Sahtu as title-holder

5. Account for any royalties or non-refunded rents
accruing to and received by government from
the identified interests after settlement
legislation

6. Make payments to the DSO of amounts
received and accounted for

RESPONSIBILITY TIMING GUIDELINES

NAP by settlement legislation

NAP at settlement legislation

NAP

NAP

NAP

DIAND

after settlement legislation

after settlement legislation

after settlement legislation

after settlement legislation
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Project 20-1: Shared drainage basin agreements

Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs
Program (NAP)

Participant/Liaison: Sahtu Tribal Council (STC), Government of the Northwest Territories (GNWT) -
Department of Renewable Resources (DRR), Other government departments

Obligations Addressed:

20.1.11 (a) Government shall use its best efforts to negotiate agreements with other jurisdictions which
manage drainage basins shared with the settlement area for the management of water in the shared
drainage basin.

(b) Government shall consult with the Sahtu Tribal Council with respect to the formulation of
government positions on the management of water in a shared drainage basin before negotiating
an agreement pursuant to (a).

Referenced Clauses: 25.1.l(a),  25.1.l(b)

ACTIVITIES
(in sequence)

1.

2.

3.

Make contact with other jurisdictions sharing
drainage basins with the Sahtu settlement area
requesting the negotiation of water management
agreements where such agreements have not
already been reached or where such
negotiations have not been concluded

If the other jurisdiction agrees to enter into
negotiations, consult with the STC with respect
to the formulation of government positions
before negotiating an agreement

Consider the views of the STC and enter into

RESPONSIBILITY TIMING GUIDELINES

NAP, GNWT - DRR after settlement legislation

NAP, GNWT - DRR,
STC

NAP, GNWT - DRR
negotiations toward an agreement

Planning Assumptions:

The Land and Water Board will be involved in any negotiations entered into pursuant to this process.

If appropriate, funding will be made available to the STC to enable them to develop a response to the
government proposal.

After settlement legislation, the STC may request government for information about any concluded
agreements and any current discussions or negotiations regarding shared drainage basin agreements and for
an overview of any proposals for shared drainage basin agreements for the settlement area.
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Project 21-1:

Project Mamger:.

.I%rticipant/Liaison:

Legislation providing for ftxs or charges attached to the exercise of access

Government

Designated Sshtu Organization (DSO)

Obligations Addressed:

21.1.6 Unless otherwise provided by legislation enacted after consultation with the designated Sahtu
organization, there shall be no fee or charge attached to the exercise of access provided in 21.2,
21.3.1, 21.3.5, 21.3.6, 21.4.l(a), 21.4.2, 21.4.3, 21.4.5 and 21.4.6(b).

Referenced Clauses: 7.1, 21.2, 21.3.1, 21.3.5, 21.3.6, 21.4.l(a),  21.4.2, 21.4.3, 21.4.5, 21.4.6(b)

ACTIVITIES
(in sequence)

1. Notify the DSO of proposed legislation to
attach a fee or charge to the exercise of access
as provided in 21.2, 21.3.1, 21.3.5, 21.3.6,
21.4.l(a),  21.4.2, 21.4.3, 21.4.5, and
21.4.6(b); provide the DSO with a reasonable
period of time to prepare its views on the
matter, and provide the DSO with an
opportunity to present its views

2. Review the proposal and present views to
government

2. Give full and fair consideration to the views
presented

3. Decide whether to proceed with the proposal

RESPONSIBILITY TIMING GUIDELINES

government after settlement legislation

DSO

government

government

. .

.-

within period provided

—.

I
I

I
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Project 21-2: Terms and conditions attached to certain types of access to Sahtu lands

, Project Manager: Designated Sahtu Organization (DSO)

Participant/Liaison: Government of the Northwest Territories (GNWT) - Intergovernmental and Aboriginal
Affairs (IAA),  Department of Indian and Northern Affairs (DIAND) - Northern
Claims Implementation Secretariat (NCIS), Arbitration Panel

Obligations Addressed:

21.1.7 (a) The designated Sahtu organization may propose terms and conditions, other than fees or charges,
for the exercise of access pursuant to 21.2, 21.3.1, 21.4.2 or 21.4.3, in accordance with the
following:
(i) the designated Sahtu organization shall consult with government and attempt to reach

agreement on the proposed terms and conditions,
(ii) if agreement cannot be reached, the designated Sahtu organization or the government may

refer the matter to arbitration pursuant to chapter 6, and
(iii) conditions may not be imposed in relation to law enforcement or inspections authorized by

law,
but may not otherwise establish terms or conditions for the exercise of access rights pursuant to
this chapter. This provision is not intended to restrict the establishment of any terms and
conditions agreed to by a person to whom such terms or conditions would apply.

(b) Terms and conditions pursuant to (a) may include the identification of areas, locations, seasons or
times in respect of which such access is restricted by reason of the protection of the environment;

. .

.-

conflict with harvesting by the participants or other uses of land by the participants; conservation
of wildlife and wildlife habitat; protection of Sahtu communities and camps; and requirements for
notice or registration by persons exercising such access.

Referenced Clauses: chapter 6, 7.1, 21.2, 21.3.1, 21.4.2, 21.4.3

ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

Provide to the NCIS and IAA implementation
secretariats any terms and conditions, other
than fees or charges, proposed for the exercise
of access pursuant to clauses 21.2, 21.3.1,
21.4.2, or 21.4.3

Review the proposed terms and conditions

Advise the DSO as to who will represent
government in reaching an agreement on the
proposed terms and conditions

Hold discussions toward reaching an agreement
on the terms and conditions

If agreement cannot be reached, either party
may refer the matter to arbitration

RESPONSIBILITY TIMING GUIDELINES

DSO after settlement legislation

responsible government
departments

NCIS, IAA

DSO, government

DSO, government

I

;
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6. If referred to arbitration, terms and conditions Arbitration Panel
of access are determined

.

4$

7. Once agreed upon or determined by arbitration, DSO
make public and apply the terms and conditions
to persons having a right of access to Sahtu
lands pursuant to clauses 21.2, 21.3.1, 21.4.2,
or 21.4.3.

Funding:

As regards the Government of the Northwest Territories, refer to summary for IAA (Project 29-2).

. .

.-
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Project 21-3: Designation of routes for public access across Sahtu lands

.? Project Manager:. . Local designated Sahtu organization

Participant/Liaison: Member of Public

Obligations Addressed:

21.2.3 (a) Members of the public may cross Sahtu lands and waters overlying such lands to exercise a right,
interest or privilege on adjacent lands or waters, such as to go to or from their place of work or
to or from a place of rtx.nation. Where practicable, such crossings shall take place either on
routes designated by the local designated Sahtu organization or upon prior notice to it.

Referenced Clauses: 7.1

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Identify designated routes for public access local designated Sahtu after settlement legislation
across Sahtu lands and prepare maps or other organization
appropriate description of designated routes

2. Where designated routes are not identified, and member of public
where practicable, give the local designated
Sahtu organization prior notice of the access

after settlement legislation
. .
.
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Project 21-4: Government access to Sahtu lands

Project Manager: Government ‘.

.Participant/Liaison: Designated Sahtu Organization (DSO)

Obligations Addressed:

21.3.1 Agents, employees, contractors of government and members of the Canadian Armed Forces shall
have the right to enter, cross and stay on Sahtu lands and waters overlying such lands and to use
natural resources incidental to such access to deliver and manage government programs and services,
to carry out inspections pursuant to law and to enforce laws. Government shall give prior notice of
such access to the designated Sahtu organization when, in the opinion of government, it is reasonable
to do so.

Referenced Clauses: 7.1, 21.1.7

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. When it is reasonable, give the DSO prior government after settlement legislation
notice of government access to Sahtu lands

.,

.

I
I

I

I

i

I
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Project 21-5: Government access to Sahtu lands for more than two years

Reject Manager: Government

Participant/Liaison: Designated Sahtu Organization (DSO), Arbitration Panel

Obligations Addressed:

21.3.2 If government requires the continuous use or occupancy of Sahtu lands for more than two years, such
use or occupancy shall be on terms negotiated between government and the designated Sahtu
organization. Failing agreement on the terms, the matter shall be referred to arbitration pursuant to
chapter 6.

Referenced Clauses: 6.3, 7.1

ACTIVITIES
(in sequence)

1. If a particular department, agency or contractor
of government requires the continuous use or
occupancy of certain Sahtu lands for more than
2 years, approach the DSO to negotiate the
terms of such use or occupancy

2. If agreement on the terms is not reached by the
2 year anniversary of the continuous use or
occupancy of certain Sahtu lands, the matter
shall be referred to arbitration

3. If referred to arbitration, make a ruling

4. Use or occupancy of certain Sahtu lands
beyond the two year period will be on the
terms negotiated or on the terms determined by
arbitration

RESPONSIBILITY TIMING GUIDELINES

government

. .
..-

either party

Arbitration Panel

government, DSO,
arbitrator

as required

Planning Assumptions:

Should an agreement on the terms of use or occupancy be reached by the 2 year anniversary, but the matter
is referred to arbitration for resolution, the use and occupancy may continue subject to any terms and
conditions set, or subsequent y determined by the Arbitration Panel.
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Project 21-6:

Project Managcm

Participant/Lkison:

Obligations Addressed:

Access to Sahtu lands for military manoeuvres

Department of National Defence (DND)

De.s@ated  Sahtu Organization (DSO), Arbitration Panel

21.3.3 (a) In addition to access provided by 21.3.1, the Department of National Defence and the Canadian
Armed Forces may have access to Sahtu lands and waters overlying such lands for military
manoeuvres  after the negotiation of an agreement with respect to contact persons, areaa, timing,
land use rent, compensation for damages caused to kinds or property, and any other matter. If an
agreement is not r~ched, the parties may refer the matter of the terms of the agreement to
arbitration pursuant to chapter 6.

Referenced Clauses: 6.3, 7.1, 21.3.1

ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

Advise the DSO of a request for access to
Sahtu lands for military manoeuvres

Enter into negotiations to reach an agreement
on the terms of access

If an agreement is not reached, the parties may
refer the matter of the terms of the agreement
to arbitration

If referred to arbitration, make a ruling

Grant access on the terms negotiated, or on the
terms determined by arbitration

RESPONSIBILITY TIMING GUIDELINES

DND after settlement legislation

. .

.
DND, DSO

DND, DSO

Arbitration Panel

DSO
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Project 21-7:

Project Manager:

Participant~iaison:

Obligations Addressed:

Advance notice of military exercises or operations in the settlement area

Department of National Defence (DND)

Local inhabitants

21.3.4 Government shall give reasonable advance notice of military exercises or operations to local
inhabitants of any area to be affected in the settlement area.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Give reasonable advance notice of military DND afler settlement legislation
exercises or operations to local inhabitants of
any area to be affected in the settlement area

. .
.
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Project 21-8: Establishment of navigational aids and safety devices along navigable waters

, Reject Manager: Transport Canada

“ Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

21.3.5 Notwithstanding 21.3.2, government may establish, on Sahtu lands, after consultation with the Sshtu
Tribal Council, navigational aids and safety devices along the shorelines of navigable waters provided
that the area occupied by each such navigational aid or safety device shall not exceed:
(a) two hectares (approximately five acres), for range markers and buoy transits; and
(b) 30.48 metres (100 feet) by 30.48 metres (100 feet), for single beacons.

Referenced Clauses: 21.3.2

ACTIVITIES
(in sequence)

1. Notify the STC of a proposal to establish, on
Sahtu lands, a navigational aid or safety device
along the shoreline of a navigable water where
the area occupied will not exceed 2 hectares
(approximately 5 acres), for range markers and
buoy transits; and 30.48 metres (100 f6&) by
30.48 metres (100 feet), for single beacons;
provide the STC with a reasonable period of
time to prepare its views on the mstteq  and
provide the STC with an opportunity to present
its views

2. Review the proposal and present views to
Transport Canada

3. Give full and fair consideration to the views
presented

4. Decide whether to proceed with the proposal

5. Communicate the decision to the STC

RESPONSIBILITY TIMING GUIDELINES

Transport Canada after settlement legislation

STC

Transport Canada

Transport Canada

Transport Canada

within period provided

Planning Assumptions:

The relevant provisions of chapter 12 will be applied in the issuance of any contracts by government in the
Sahtu settlement area for work associated with navigational aids and safety devices.

The Coast Guard shall consult with the STC with respect to its plamed  activities on Sahtu lands prior to
each navigation season. The Coast Guard will give periodic written reports to the STC if field operations
during the navigation season require modification of those plans.
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Project 21-9: Access to Sahtu land by public utilities

Project Manager: Public Utilities

Participant/Liaison: Designated Sahtu Organization (DSO), Surface Rights Board

Obligations Addressed:

2 1 . 3 . 6  ( a )

(b)

Any person authorized by legislation to provide to the public electrical power,
telecommunications services or similar public utilities, not to include pipelines for the
transmission of hydrocarbons, shall have access to Sahtu lands and waters overlying such lands to
carry out assessments, surveys and studies in relation to proposed services. Such persons shall
consult with the designated Sahtu organization prior to exercising such access.
Where such access under (a) results in damage to Sahtu lands or interference with the use of and
peaceable enjoyment of Sahtu lands by the participants, such person shall compensate the
participants in an amount agreed to by that person and the designated Sahtu organization or,
failing such agreement, in an amount determined by the Surface Rights Board.

Referenced Clauses: 7.1, 27.2

ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

6.

7.

8.

9.

Inform the DSO of an intent to carry out
assessments, surveys and studies on Sahtu
lands in relation to proposed services

Inform the public utility of the views of the
participants regarding the proposed access

Advise the DSO of the nature and timing of the
access

If the participants claim damage to Sahtu lands
or interference with the use of Sabtu lands by
the Sahtu Dene and Metis, submit a written
claim to the public utility

If a claim is submitted, undertake negotiations
to resolve claim

If an agreement on the claim is not reached,
either party may refer the matter to the Surface
Rights Board

If referred to the Surface Rights Board, review
and validate or reject the claim

If the claim is validated, determine the
compensation

Pay any compensation agreed to, or determined
by the Surface Rights Board

RESPONSIBILITY TIMING GUIDELINES

public utility after settlement legislation

DSO

public utility

DSO

public utility, DSO

public utility, DSO

Surface Rights Board

Surface Rights Board

public utility
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Project 21-10: Amendment to an existing  right of access to Sahtu lands

. Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs
Program (NAP), Government of the Northwest Territories (GNWT)

Participant/Liaison: Designated Sahtu Organization (DSO)

Obligations Addressed:

‘21.4.1 (c) Any amendment to an existing right described in 21.4. l(a) other than a renewal, replacement,
extension of term, or transfer of such existing right shall require the agreement of the designated
Sahtu organization or, failing such agreement, an order of the Surface Rights Board.

Referenced Clauses: 7.1, 21.4.l(a)

ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

When an amendment to an existing right to use
or operate on Sahtu lands is being proposed,
notify the DSO

Hold negotiations to seek an agreement on the
proposed amendment

If an agreement is not reached, either party
may refer the matter to the Surface Rights
Board

Approve, reject or vary the proposed
amendment to the existing right by an order

If an agreement is reached with the DSO or an
order is issued by the Surface Rights Board,
accept an application for an amendment to the
existing right

RESPONSIBILITY TIMING GUIDELINES

rights holder after settlement legislation

rights holder, DSO -.

Surface Rights Board

licensing authority

-.,
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Project 21-11: Access to Sahtu lands in the course of conducting a commercial activity

, Participant/Liaison: Designated Sahtu Organization (DSO), Person conducting a commercial activity,
Surface Rights Board

Obligations Addressed:

2 1 . 4 . 2  ( a )

(b)

(c)

(d)

(e)

Any person has the right to use, in the course of conducting a commercial activity:
(i) navigable rivers and other navigable waters that can be entered from such rivers where such

waters overlie Sahtu lands;
(ii) portages on Sahtu lands associated with navigable rivers and other navigable waters that can

be entered from such rivers; and
(iii) waterfront lands within Sahtu lands, associated with navigable rivers and other navigable

waters that can be entered from such rivers;
for travel by water.
The rights specified in (a) must be exercised using the most direct route and by minimizing use of
the portages and waterfront lands in (a).
T%e rights specified in (a)(ii)  and (iii) are subject to the conditions that:
(i) prior notice be given to the designated Sahtu organization;
(ii) no permanent or seasonal camp or structure be established on lands to which such rights

apply;
(iii) there be no significant alteration or damage to the lands to which such rights apply; and
(iv) no commercial activity, other than such activity as is necessarily incidental to travel, be

conducted on the lands to which such rights apply.
If any person is unable to comply with the conditions in (b), (c) or 21.1.4, the rights in (a) may

. .

.

only be exercised with the agreement of the designated Sahtu organization, or failing such
agreement, an order of the Surface Rights Board.
Locations where the rights of access in (a)(ii)  and (iii) are restricted are set out in schedule XIII,
appendix E.

Referenced Clauses: 7.1, 21.1.4, appendix E

ACTIVITIES
(in sequence)

1.

2.

3.

Give notice to the DSO that the right to use, in
the course of conducting a commercial activity,
navigable waters which overlie Sahtu lands and
portages and waterfront lands associated with
such waters is being exercised pursuant to
conditions set out in 21.4.2(a)

If the person with the right to use is unable to
comply with the conditions set out in 21.4.2(b),
21.4.2(c), or 21.1.4, the right to use may only
be exercised with the agreement of the STC

If agreement is not reached, either party may
apply to the Surface Rights Board for a right-
of-entry order

RESPONSIBILITY TIMING GUIDELINES

person with right to use after settlement legislation

person with right to use,
DSO

person with right to use,
DSO

.
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Project 21-12: Access across Sahtu lands to reach adjacent lands or waters for commercial purposes

Participant/Liaison:, Person with a commercial purpose, Designated Sahtu Organi=tion  (DSO)

Obligations Addressed:

21.4.3 Any person who requires access across Sahtu lands and waters overlying such lands to reach adjacent
lands or waters for commercial purposes has a right to such access provided that:
(a) the access is of a casual and insignificant nature and prior notice is given to the designated Sahtu

organization; or
(b) the route used is recognized and being used for such access on a regular basis, whether year

round or intermittently, prior to either the date of land withdrawal following land selection or the
date of transfer of land where no prior withdrawal takes place, and there is no significant
alteration in the use of the route.

Referenced Clauses: 7.1, 21.1.2

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Give notice to the DSO prior to access of a person with commercial atler  settlement legislation
casual and insignificant nature to cross Sahtu purposes on adjacent
lands and waters overlying such lands to reach lands
adjacent lands or waters for commercial
purposes if the access is not a recognized route
used on a regular basis prior to the formal
identification of the land selection

-.
.
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Project 21-13: Reasonably required access across Sahtu lands to reach adjacent lands for a
commercial purpose

,
- Participant/Liaison: Designated Sahtu Organization (DSO), Person with a commercial purpose on adjacent

lands

Obligations Addressed:

21.4.4 (a) Any person who reasonably requires access across Sahtu lands and waters overlying such lands to
reach adjacent lands or waters for a commercial purpose has a right to such access with the
agreement of the designated Sahtu organization or, failing such agreement, an order of the
Surface Rights Board.

(b) Notwithstanding 27.2. l(b), the Surface Rights Board shall not make an order under (a) unless it
is satisfied that such access is reasonably required. The Board shall ensure that any access is by
a suitable route least harmful to participants.

Referenced Clauses: 7.1, 27.2.l(b)

ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

Notify the DSO that access across Sahtu lands
is required

Hold discussions toward an agreement to
permit the requested access

If an agreement is not reached, either party
may refer the matter to the Surface Rights
Board

If referred to the Surface Rights Board, decide
if the requested access is reasonably required

If the Surface Rights Board determines that the
requested access is reasonably required, issue a
right-of-entry order for a suitable route least
harmful to participants

RESPONSIBILITY TIMING GUIDELINES

person seeking access after settlement legislation
-.

DSO, person seeking
access

DSO, person seeking
access

Surface Rights Board

Surface Rights Board
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Project 21-14:

Participant/Liaison:

Obligations Addressed:

Access to Sahtu lands to explore, develop, produce or transport minerals

Designated Sahtu Organization (DSO), Person with a mineral right

21.4.6 (a) Subject to (b), any person having a right to explore, develop or produce minerals under or on
Sahtu lands has a right of access to Sahtu lands and waters overlying such lands for the purposes
of exploring, developing, producing or transporting minerals with the agreement of the designated
Sahtu organization or, failing such agreement, an order of the Surface Rights Board.

Referenced Clauses: 7.1, 21.4.6(b), 27.2

ACTIVITIES
(in sequence)

1.

2.

3.

4.

Notify the DSO that a person having a right to
explore, develop, or produce minerals under or
on Sahtu lands seeks access for those purposes,
including transportation of the minerals

Hold discussions toward an agreement to
permit requested access

If an agreement is not reached, either party
may refer the matter to the Surface Rights
Board

If referred to the Surface Rights Board, issue a
right-of-entry order

RESPONSIBILITY TIMING GUIDELINES

person with access right after settlement legislation

DSO, person seeking
access

DSO, person seeking
access

Surface Rights Board

-.
.
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Project 21-15::.,..

,.
ParticipantLlaison:

Access to Sahtu lands where the Crown retains the mineral interest for the purpose of
prospecting

Designated Sahtu Organization (DSO), Licensed Prospectors
.“

Obligations Addressed:

2 1 . 4 . 6  ( b ) Notwithstanding 21.4.1, persons having a right to prospect for minerals and to locate claims and
who do not require a land use permit or a water licence for the exercise of such rights, shall have
access to Sahtu lands described in 19.1.2(a) and waters overlying such lands provided that:
(i) notice, including such person’s address, shall be given to the designated Sahtu organimtion

at least seven days prior to entry on such Sahtu lands; and
(ii) such notice shall specify the National Topographic System map sheet (1:50,000 scale) which

includes the Sahtu lands to which access is required.

Referenced Clauses: 7.1, 19.1.2(a), 21.4.1

Activities RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Notify the DSO, as set out in clause licensed prospector 7 days prior to access
21.4.6(b)(i) and (ii), that the person having a
right to prospect for minerals and to locate
claims who does not require a land use permit
for the exercise of such rights is going to
exercise the right of access to Sahtu lands
where the Crown has retained the mineral
interest
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Project 21-16: Information Publication

Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs.
Program (NAP)

Participant/Liaison: Sahtu Tribal Council (STC), Land and Water Board, Government of the Northwest
Territories (GNWT) - Intergovernmental and Aboriginal Affairs (IAA)

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

! ,,
,4 1. Prepare information publication to describe and NAP within 3 years of

explain new land and water management settlement legislation
regime, including access provisions, for the
settlement area

2. Provide information publication to the public NAP on-going

Funding:

As regards the Government of the Northwest Territories, refer to summary for IAA (Project 29-2).

Planning Assumptions:

The STC, Land and Water Board, IAA and other affected government departments will be consulted in the
preparation of the publication.

-.
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Project 22-1: Consultation prior to opening any lands for oil and gas exploration

, Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs
Program (NAP)

Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addmsed:

22.1.2 Prior to opening any lands in the settlement area for oil and gas exploration, government shall notify
the Sahtu Tribal Council, provide it with an opportunity to present its views to government on the
matter, including benefits plans and other terms and conditions to be attached to rights issuance, and
consider such views.

ACTIVITIES
(in sequence)

1.

2.

3.

4.

Notify the STC of proposal to open lands in
the settlement area for oil and gas exploration,
and provide the STC with an opportunity to
present its views to government on the matter,
including benefits plans and other terms and
conditions to be attached to a rights issuance

Issue reviewed and views forwarded to NAP

Views of the STC presented to Minister for
consideration

STC advised of Call announcement

RESPONSIBIIJTY TIMING GUIDELINES

NAP after settlement legislation

STC

NAP

NAP on announcement date

Planning Assumptions:

The current practice is to have meetings with representatives of the aboriginal communities and it is
assumed that this practice will continue as part of the consultative process.
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I+oject  22-2 : Consultation prior to oil and gas exploration, and prior to oil and gas development or
production

,
Participant/Liaison: Sahtu Tribal Council (STC), Developer

Obligations Addressed:

22.1.3 Before any oil and gas exploration takes place, the person proposing to explore and the Sahtu Tribal
Council shall consult on the exercise of the person’s exploration rights with respect to the matters
listed in (a) to (h) below. Similar consultations shall be held before the exercise of a developer’s
rights to develop or produce:

(a) environmental impact of the activity and mitigative measures;

(b) impact on wildlife harvesting and mitigative measures;

(c) location of camps and facilities and other related site s~ific planning concerns;

(d) maintenance of public order including liquor and drug control;

(e) employment of participants, business opportunities and contracts, training orientation and
counseling for Sahtu employees, working conditions and terms of employment;

(f) expansion or termination of activities;

(g) a process for future consultations; and

(h) any other matter of importance to the participants or the person.

Such consultations are not intended to result in any obligations in addition to those required by
legislation.

ACTIWTIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Consultation with the STC with respect to the developer prior to exercise of rights
exercise of exploration rights with respect to
the matters listed in 22. 1.3(a) to (h)

2. Consultation with the STC with respect to the developer
exercise of rights to develop or produce with
respect to the matters listed in 22. 1.3(a) to (h)

prior to exercise of rights

Planning Assumptions

Such consultations shall be consistent with the definition of consultation provided in the Sahtu Dene and
Metis agreement.

Such consultations are not intended to result in any obligations in addition to those required by legislation.

-.
.-
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Project 22-3: Consultation prior to mineral exploration, and prior to mineral development or
production

,
Participant/Liaison: Sahtu Tribal Council (STC), Developer

Obligations Addressed:

22.1.4 Any person who proposes to explore for minerals other than oil and gas and who requires a land use
permit or water licence shall consult the Sahtu Tribal Council as provided in 22.1.3.

22.1.5 Similar consultations shall be held before the exercise of a developer’s right to develop or produce
minerals other than oil and gas.

Referenced Clauses: 22.1.3

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1.

2.

Consultation with the STC with respect to the developer prior to exercise of rights
exploration for minerals, other than oii and
gas, when requiring a land use permit or water
licence, with respxt to the matters listed in
22. 1.3(a) to (h)

Consultation with the STC with respect to the developer

-.
.-

prior to exercise of rights
exercise of rights to develop or produce
minerals, other than oil and gas, when
requiring a land use permit or water licence,
with respect to the matters listed in 22.1.3(a) to
(h)

Planning Assumptions:

Such consultations shall be consistent with the definition of consultation provided in the Sahtu Dene and
Metis agreement.

Such consultations are not intended to result in any obligations in addition to those required by legislation.
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Project  22-4 Sahtu Tribal Council involvement in a Northern Accord on oil and gas development

Project Manager: Government of the Northwest Territories - Department of Energy, Mines and
Petroleum Resources (EMPR)

Participanf7Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

22.1.6 The Government of the Northwest Territories shall involve the participants in the development and
implementation of any Northern Accord on oil and gas development in the Northwest Territories
which is negotiated pursuant to the enabling agreement, dated September 5, 1988, between Canada
and the Government of the Northwest Territories, or any other agreement under which jurisdiction
over minerals may be transferred from the Government of Canada to the Government of the
Northwest Territories.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1.

2.

3.

STC contacted regarding the development of EMPR after settlement legislation
any Northern Accord on oil and gas
development in the Northwest Territories -.

Discussions held to identify nature of Sahtu
.

EMPR, STC
involvement in the development and
implementation of any Northern Accord on oil
and gas development in the Northwest
Territories which is negotiated pursuant to the
enabling agreement, dated September 5, 1988,
between Canada and the Government of the
Northwest Territories, or any other agreement
under which jurisdiction over minerals may be
transferred from the Government of Canada to
the Government of the Northwest Territories

Sahtu involved in the development and EMPR
implementation of the referenced Northern
Accord, or any other agreement under which
jurisdiction over minerals may be transferred
from the Government of Canada to the
Government of the Northwest Territories

Funding:

As part of the overall funding to be provided by Canada to the Government of the Northwest Territories,
the Government of the Northwest Territories will allocate the funds as follows:

1993 Constant Dollars

Year 1 Year 2 Year 3
17,000 17,000 16,000

This allocation is subject to change
Annex B, Part 5.

by the Government of the Northwest Territories as provided for in
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Project 22-5: Consultation in relation to any proposed subsurface resources legislation which only
affects the North

,

Project Manager: Canada

Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

22.1.7 Government agrees to consult the Sahtu Tribal Council in relation to any proposed legislation which
affects only the Northwest Territories or only Yukon and the Northwest Territories and which:
(a) regulates the exploration, development, or production of subsurface resources in the settlement

area; or
(b) establishes requirements for subsurface rights issuance in relation to subsurface resources in the

settlement area.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1.

2.

3.

4.

Notify the STC of any proposed legislation Canada after settlement legislation
which affects only the Northwest Territories or
only Yukon and the Northwest Territories and
which will regulate the exploration,

. .

development, or production of subsurface
. .

resources in the settlement area; provide the
STC with a reasonable period of time to
prepare its views on the matter; and provide
the STC with an opportunity to present its
views

Notify the STC of any proposed legislation Canada
which affects only the Northwest Territories or
only Yukon and the Northwest Territories and
which establishes requirements for subsurface
rights issuance in relation to subsurface
resources in the settlement area; provide the
STC with a reasonable period of time to
prepare its views on the matter; and provide
the STC with an opportunity to present its
views

Proposal reviewed and views presented to STC
Canada

Give full and fair consideration to the views Canada
presented

after settlement legislation

within period provided
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Project 22-6: Interim measures to the development and implementation of a Northern Accord on oil
and gas development

I

. I. . Project Manager: Department of Indian Affairs and Northern Development (DIAND)

Participant/Liaison: Sahtu Tribal Council (STC), Developer
I

Obligations Addressed:

22.2. I (a)

(b)

(c)

Prior to the transfer of jurisdiction described in 22.1.6, any person who proposes to explore for,
develop or produce oil and gas on Sahtu lands described in 19.1.2(a) shall, h addition to any
other obligations under this agreement, submit a benefits plan to the Minister of Indian Affairs
and Northern Development for approval.
The Minister of Indian Affairs and Northern Development may require that the benefits plan in
(a) contain provisions to ensure access to training and employment opportunities and to facilitate
participation by the participants in the supply of goods and services.
Any person who proposes to explore for, develop or produce oil and gas on Sahtu lands
described in 19. 1.2(a) shall consult the Sahtu Tribal Council prior to the submission and during
the implementation of the benefits plan.

Referenced Clauses: 19.1.2(c), 22.1.6, 22.2.2

ACTIVITIES
(in sequence)

1. Notify the STC of a proposal to explore for,
develop or produce oil and gas on Sahtu lands
described in 19. 1.2(a) and provide a proposed
benefits plan; provide the STC with a
reasonable period of time to prepare its views
on the matter; and provide the STC with an
opportunity to present its views

2. Proposal reviewed and views presented to
Canada

3. Give full and fair consideration to the views
presented

4. Submit benefits plan to the Minister of DIAND

RESPONSIBILITY TIMING GUIDELINES . . ‘
.

Developer after settlement legislation

STC

Developer

Developer

5. Decide whether to issue right to explore for, Minister, DIAND
develop or produce oil and gas on Sahtu lands
described in 19. 1.2(a) and on what terms,
including the benefits plan

6. The STC is consulted during the Developer
implementation of the benefits plan

within period provided

along with proposal to
explore for, develop or
produce oil and gas on
Sahtu lands described in
19.1.2(a)

126 SAHTU IMPLEMENTA TION PLAN



I
ANNEX A

Project 22-7: Consultation in the preparation of any policies or legislation in relation to interim
measures related to subsurface resources

Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs
Program (NAP)

Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

22.2.3 Government shall consult the Sahtu Tribal Council in the preparation of any policies or legislation to
implement 22.2.1.

Referenced Clauses: 22.2.1

ACTIVITIES
(in sequence)

1. Notify the
legislation

STC of any proposed policies or
to implement 22.2.1; provide the

STC with a reasonable period of time to
prepare its views on the matter; and provide
the STC with an opportunity to present its
views

2. Proposal reviewed and views presented to NAP

3. Give full and fair consideration to the views
presented

RESPONSIBILITY TIMING GUIDELINES

NAP after settlement legislation

STC

NAP

within period provided
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Project 23-1: Acquisition  of Sahtu municipal lands for public purposes I
Project Manager:, Government

.Participant/Liaison: Designated Sahtu Organization (DSO) I
Obligations Addressed: I
23.3.1 Sahtu municipal lands may be acquired by means OE

(a) expropriation in accordance with legislation in respect of expropriation, provided that the I
requirements specified in 24.1.4 and 24.1.6 shall apply to any such expropriation; or

(b) the process specified in 23.3.2, 23.3.3 and 23.3.4. I
23.3.2 Sahtu municipal lands may be made available to local governments for the purpose of public road and /

utility corridors which will be of general advantage to the community. To this end, a designated
Sahtu organization shall enter into negotiations with a local government which proposes to acquire I
Sahtu municipal lands for public roads or utility corridors.

I

Referenced Clauses: 6.3, 7.1, 23.3.3, 23.3.4, 24.1.4, 24.1.6 I

I
ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

6.

7.

8.

Identify Sahtu municipal lands required for
public purposes

Notify the designated !%thtu organization of
lands required and propose negotiations

If the land required does not exceed 10% of
the total area of the parcel negotiations,
proceed based on the value of the
improvements situated on the land to be
expropriated

If the land required exceeds 10% of the area of
a parcel, apply the provisions of chapter 24

Agree to financial compensation andlor
exchange parcel of land

If the negotiations fail, either party may refer
the issue to arbitration

Arbitrator makes a decision consistent with the
provisions in 23.3.4

Change the status of land involved

RESPONSIBILITY TIMING GUIDELINES

. .

government after settlement legislation .-

govemment

government, designated
Sahtu organization I
expropriating authority,
designated Sahtu
organimtion

expropria t ing authori ty ,
designated Sahtu
organimtion

expropriating authority or
designated Sahtu
organization

arbitrator

government
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Project 23-2: Payment of real property taxes on Sahtu municipal lands
~.:r

, Project Manager: Department of Indian Affairs and Northern Development (DIAND)‘. .

Participant/Liaison: Government of the Northwest Territories (GNWT) - Municipal and Community
Affairs (MACA), Municipal Taxing Authorities

Obligations Addressed:

23.4.4 (a) To assist in the post settlement transition, the Government of Canada agrees to pay to local
governments any real property taxes levied for 15 years from the date of settlement legislation in
respect of Sahtu municipal lands which,
(i) prior to the date of this agreement, were lands noted within the lands records of the
Department of Indian Affairs and Northern Development as reserved in the name of the Indian
Affairs Branch for Indian housing; or
(ii) were lands intended to replace such lands in (i) as were unavailable for selection and which
were identified for this purpose at the time of land selection.

(b) During the 15-year period in (a), Canada shall have the same rights in respect of any assessment
of taxes as a property owner.

(c) Schedule XIV of appendix E is a complete list of the lands referred to in (a).

ACTIVITIES
(in sequence)

1.

2.

3.

In municipalities without a taxing authority,
record these lands (Schedule XIV of appendix
E) in the name of the Government of the
Northwest Territories/Finance (agent), who
sends the tax bills to DIAND

In municipalities with a taxing authority, record
these lands in the name of DIAND  and send
the assessment notice and the tax bills to
DIAND

Pay real property taxes to GNWT/Finance  or
to the municipal taxing authority

RESPONSIBILITY T I M I N G  G U I D E L I N E S
. .
.-

MACAIFinance for 15 years after
settlement legislation

municipal taxing
authorities

DIAND

for 15 years after
settlement legislation

for 15 years after
settlement legislation
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Project  23-3: Payment of Home Owners Pro~ertv Tax Rebate Act

, Project Manager: Government of the Northwest Territories - Municipal and Community Affairs
(MACA)

Obligations Addressed:

23.4.5 Any participant who owns and occupies a residence on Sahtu municipal lands shall be eligible to
apply for a property tax rebate pursuant to the Home Owners Prommtv Tax Rebate Act R. S. N. W .T,
1988, c. H-4, notwithstanding that title to the land is held by a designated Sahtu organization.

Referenced Clauses: schedule XV of appendix F

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Amend Home Gwners Pro~ertv Tax Rebate MACA within 6 months of
~ regarding occupier eligibility to rweive  a settlement legislation
rebate in the case of Sahtu municipal lands

2. Pay the Home Owners Property Tax Rebate MACA annual] y

Funding:

As part of the overall funding to be provided by Canada to the Government of the Northwest Territories,
the Government of the Northwest Territories will allocate the fimds as follows:

1993 Constant DOllara

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6
5,610 5,610 5,610 5,610 5,610 5,610

This allocation is subject to change by the Government
Annex B, Part 5.

Year 7 Year 8 Year 9 Year 10
5,610 5,610 5,610 5,610

of the Northwest Territories as provided for in

. .
..-
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Project 23-4: Changing of municipal boundaries

. Project Manager: Government of the Northwest Territories - Municipal and Community Affairs
(MACA) and Intergovernmental and Aboriginal Affairs (IAA), Department of Indian
Affairs and Northern Development (DIAND) - Northern Affairs Program (NAP)

Participant/Liaison: Designated Sahtu organization (DSO), Canada

Obligations Addressed:

23.5.1 Prior to any change in a local government boundary the Government of the Northwest Territories
shall consult with a designated Sahtu organization.

23.5.2 (a)

(b)

(c)

(d)

Where there is a demonstrated need to change the boundary of a local government, and where
such change will include Sahtu lands, the location of the new boundary shall be negotiated by the
Government of the Northwest Territories and the Sahtu.
Negotiation may include terms and conditions under which Sahtu lands will be included within a
local government boundary.
In negotiating the change of a local government boundary to include Sahtu lands, government and
the designated Sahtu organization shall take into consideration the following factors:
(i) any cultural, economic or other special value of the lands to the participants;
(ii) the need of the participants to maintain land for traditional purposes or to maintain a

traditional lifestyle;
(iii) any arrangements for management or self-government affecting Sahtu lands; -.

(iv) the requirements of the local government for a change in its boundary; and .

(v) any other factor deemed relevant by the negotiators.
Where the Government of the Northwest Territories and the Sahtu fail to reach agreement within
120 days, either party may refer the matter to dispute resolution pursuant to chapter 6.

23.5.3 Once a new local government boundary is established, Sahtu lands within the boundary shall have the
status of Sahtu municipal lands and Sahtu lands beyond the boundary shall have the status of
settlement lands.

Referenced Clauses: 6.3, 7.1, 24.1.5

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1.

2.

3.

4.

Determine the need to change a municipal MACA after settlement legislation
boundary

Notify the DSO of the proposed change of a MACA
municipal boundary; provide it with a
reasonable period of time to prepare its views
on the matter; and provide it with an
opportunity to present its views

Review the proposal and present views to DSO
MACA

Give full and fair consideration to the views MACA

within period provided

presented
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5. If the proposed local government boundary MACA, DSO
encompasses Sahtu lands, negotiate the location
of the boundary

,

6. If an agreement is not reached either party may MACA, DSO
refer the matter to arbitration

after 120 days of starting
negotiations

7. Sahtu land schedule changed to show change NAPIIAA
from “settlement lands” to “municipal lands”
and the initial quantum of settlement lands is
adjusted correspondingly

Funding:

As part of the overall funding to be provided by Cana& to the Government of the Northwest Territories,
the Government of the Northwest Territories will allocate the funds as follows:

1993 Current Dollars

Year 2 Year 4 Year 6 Year 8 Year 10
2,000 2,000 2,000 2,000 2,000

This allocation is subject to change by the Government of the Northwest Territories as provided for in
Annex B, Part 5.

. .

.-

- Also, as regards the Government of the Northwest Territories, refer to summary for IAA (Project 29-2).

I
I

I

I

I
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Project 23-5: Establishment of a new local ~ovemment

Project Manager: Government of the Northwest Territories - Municipal  and Community Affairs
(MACA) and Inter~ovemmental and Aboriginal Affairs (IAA), Department of Indian
Affairs and Northern Development (DIAND)  - Northern Affairs Program (NAP)

Participant/Liaison: Designated Sahtu organization (DSO), Sahtu Tribal Council (STC)

Obligations Addressed:

23.7.1 Where a new local government is proposed which would include Sahtu lands, the designation and
establishment of such local governments shall be by way of negotiation and agreement between the
Government of the Northwest Territories and the Sahtu Tribal Council.

Referenced Clauses: 6.3, 7.1, 19.1.2, 23.5.3, 24.1.5

ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

5.

Identify Sahtu lands required for the purpose of
a new local government

Notify the STC of Sahtu lands required for a
new local government and propose negotiations

Negotiate terms with DSO

Seek agreement on issue

Change the status of land involved

Sahtu land schedule changed to show change

RESPONSIBILITY TIMING GUIDELINES

MACA after settlement legislation

MACA

MACA

MACA, STC

MACA

Canada/GNWT
from “settlement lands” to “municipal lands”
and the initial quantum of settlement lands is
adjusted corresponding y

Funding:

As regards the Government of the Northwest Territories, refer to summary for IAA (Project 19-2).

Planning Assumptions:

For the purpose of fulfilling this obligation, the DSO holding the title will carry out negotiations and grant
approval for the STC.
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Project 24-1: Expropriation of settlement lands

Project Manager:+ Expropriating authority

Participant/Liaison: Sahtu Tribal Council (STC), Designated Sahtu Organimtion  (DSO), Canada,
Government of the Northwest Territories (GNWT), Department of Energy, Mines and
Resources (EMR)

Obligations Addressed:

24.1.2 It is of fundamental importance to maintain the quantum and integrity of settlement lands. Therefore,
as a general principle, such lands shall not be expropriated.

24.1.3 Notwithstanding 24.1.2, settlement lands may be expropriated by an expropriating authority in
accordance with legislation as modified by the provisions of this chapter.

Referenced Clauses: 7.1, 24.1.4 through 24.1.19

ACTIVITIES
(in sequence)

1. Provide the STC with notice of settlement
lands required by an expropriating authority

2. Give the STC an opportunity to negotiate the
location, extent and nature of the intereat
required by the expropriating authority

3. Negotiate to agree on alternate lands of
equivalent significance and value as the
settlement lands to be expropriated

4. If agreement is not reached on alternate lands,
compensation may be in money or a
combination of land and money, provided that
the expropriation will not reduce the quantum
of settlement lands below the initial quantum

5. If agreement is not reached on compensation,
the matter, except in the case of an
expropriation under the National Enercv Board
~, refer to arbitration pursuant to chapter 6
of the agreement

6. The parties may agr~ that the arbitration shall
be pursuant to the expropriating authority’s
statutory authority

7. Determine arbitrated compensation consistent
with the provisions of chapter 24

8. In the case of an expropriation under the
National Energy Board Act, arbitration will be
conducted under that legislation provided that

RESPONSIBILITY TIMING GUIDELINES

expropriating authority after settlement legislation
. .
.-

expropriating authority,
STC

expropriating authority,
STC

expropriating authority,
STC

expropriating authority

expropriating authority,
STC

arbitrator

EMR
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11.

12.

13.

14.

at least one of the arbitration committee
members will be a nominee of the STC and
provided that the other provisions in 24.1.15
are taken into account

In event that  suitable alternate lands are not
available, there may be an agreement pursuant
to 24.1.18 between the parties and government
to defer the selection and conveyance of
alternate lands with the DSO being credited for
such lands provided that the parties sign an
agreement on the form and nature of the credit

Give notice to the STC that there is an intent to
seek approval from the Governor in Council or
the Executive Council for the expropriation of
settlement lands *

Seek approval from the Governor in Council or
the Executive Council of the NWT to proceed
with expropriation *

Effect expropriation by an Order in Council
expropriating the settlement land and vesting
the DSO with the alternate lands

Triggered by the terms identified in the credit
agreement (see activity 9), agree on the
alternate lands and convey them to the DSO by
Order in Council

where expropriated lands are no longer
required by the expropriating authority, give
the DSO the first opportunity to purchase them.
The lands will not become settlement lands
unless government so agrees

expropriating authority,
STC, government

expropriating authority after settlement legislation

expropriating authority after settlement legislation

Canada

-.
.-

govemment, DSO

expropriating authority,
DSO, government

* Depending on the circumstances, it may be appropriate for the expropriating authority to seek approval of
the political authority as soon as a decision to expropriate is made by the authority.

Planning Assumptions:

The costs of arbitration will be borne by the expropriating authority to the extent provided in the mandate of
the expropriating authority.

The actual costs to the STC of participating in expropriation negotiations will be considered for inclusion in
compensation awarded by arbitration pursuant to the expropriating authority’s statutory procedure.

The costs of the representation of the STC on the Arbitration Committee under the National Energy Board
~ will be covered pursuant to the provisions of that legislation.

The activities listed above are intended as a guide to the parties involved, and are not intended to limit the
development of other procedures consistent with the agreement.

It is assumed that any required amendment to the Exmomiation  Act (NWT) has been effected.
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Project 25-1: Coordination of the activities of Boards I
Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs.

Program (NAP) I
Participant/Liaison: Sahtu Tribal Council (STC), Government of the Northwest Territories (GNWT) -

Intergovernmental and Aboriginal Affairs (IAA), Affected government departments

Obligation Addressed:

25.1.3 (c) Legislation shall provide for the co-ordination of the activities of the Planning Board, the Review
I

Board, the Land and Water Board, the Renewable Resources Board and the Surface Rights
Board.

Referenced Clauses: 3.1.10, 3.1.27
I

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES t

(in sequence)

1. Participate as a full member in the STC, Coordinating Group after signing of this plan
Coordinating group struck pursuant to the
Gwich’in Implementation Plan to:
- develop a framework which will allow for

the coordination and operation of the
Planning Board, the Review Board, the
Land and Water Board, the Renewable
Resources Board and the Surface Rights
Board

- make recommendations to government based
on the agreement, and the relevant
implementation plan, for the planning and
development of legislation and to institutions
which give effect to the land and water
regulation boards

Planning Assumptions:
-.

The Sahtu Tribal Council has participated as an observer in all of the deliberations of the Coordinating
Group established pursuant to the Gwich’in Implementation Plan.

The Mackenzie Valley Resource Management Act being developed by the Coordinating Group will fulfil the
obligations of Chapter 25 of the Sahtu Dene and Metis agreement, including clause 25. 1.3(c).

It is assumed that the Sahtu Dene and Metis agreement and the accompanying Implementation Plan will be
ratified and signed prior to the expiry of the mandate of the Coordinating Group. If this does not occur it
is agreed that activity 1 will be amended as required.
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Project 25-2: Monitoring of cumulative impacts of land and water uses on the environment, and
periodic environmental audits

.
“ Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs

Program (NAP)

Participant/Liaison: Sahtu Tribal Council (STC), Government of the Northwest Territories (GNWT) -
Intergovernmental and Aboriginal Affairs (IAA), Affected government departments

Obligation Addressed:

25.1.4 (a) The legislation implementing the provisions of this chapter shall provide for a method of
monitoring the cumulative impacts of land and water uses on the environment in the Mackenzie
Valley, and for periodic, independent, environmental audits which shall be made public.
(b) If any board or similar body is established by such legislation to carry out the monitoring and
audit functions referred to in (a) in the settlement area, the Sahtu shall be entitled to a meaningful role
in such board or agency to be set out in legislation, after consultation with the Sahtu Tribal Council.
(c) If the monitoring or environmental audit functions referred to in (a) are carried out in the
settlement area by a department of government, the department shall do so in consultation with the
Sahtu Tribal Council.

Referenced Clauses: 3.1.10

ACTIVITIES
-.

RESPONSIBILITY TIMING GUIDELINES . .
(in sequence)

1. Consult prior to development or passage of NAP, STC, IAA after signing of this plan
legislation

2. Establish monitoring process as provided for in
legislation

3. Establish periodic environmental audit process as provided for in
- publication of audit results legislation

Legislative/Regulatory Amendments:

Pass legislation

Identify if any consequential

-.

legislative amendments are required

Planning Assumptions:

The Sahtu Tribal Council has participated as an observer in the deliberations of the Coordinating Group
established pursuant to the Gwich’in Implementation Plan and it is assumed that they will continue to do so
to the conclusion of that process.

The Mackenzie Valley Resource Management Act being developed by the Coordinating Group will fidtll the
obligations of Chapter 25 of the Sahtu Dene and Metis agreement, including clause 25.1.4.
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It is assumed that the Sahtu Dene and Metis agreement and the accompanying Implementation Plan will be
ratified and signed prior to the expiry of the mandate of the Coordinating Group. If this does not Wcur it
is agreed that activity 1 will be amended as required.

If any board or similar body is established by such legislation to carry out the monitoring and audit
functioqs  referred to in 25. 1.4(a) in the settlement area, the Sahtu shall be entitled to a meaningful role in
such board or agency to be set out in legislation, after consultation with the Sahtu Tribal Council.

If the monitoring or environmental audit functions referred to in 25. 1.4(a) are carried out in the settlement
area by a department of government, the department shall do so in consultation with the Sahtu Tribal
Council.
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Project 25-3: Land Use Planning Board (Plaming  Board)

Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs
Program (NAP)

Participant/Liaison: Sahtu Tribal Council (STC), Government of the Northwest Territories (GNWT) -
Intergovernmental and Aboriginal Affairs (IAA),  Affected government departments

Obligation Addressed:

25.2.1 The Plaming  Board shall have jurisdiction, in accordance with the provisions of this agreement, for
developing a land use plan for the settlement area and for reviewing and proposing approvals,
exceptions and amendments to the plan. The Plaming  Board shall have regard to any land use plan
preparation work undertaken in the settlement area prior to the date of establishment of the Planning
Board.

Referenced Clauses: 25.2.2 through 25.2.1, 3.1.10

ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

6.

7.

Consult prior to development or passage of
legislation

Establish the Planning Board

nominate Board members
* 50 YO by government
* 50% by STC
appoint Board members
nominate Chairperson from outside the
Board membership
appoint Chairperson

Establish procedures for the conduct of
business

Develop workplan and budget

Review and approve budget

Engage staff

Prepare land use plan
develop terms of reference
colledupdate and analyze information

identify laddress overlap issues
prepare 1st draft of plan

RESPONSIBILITY TIMING GUIDELINES

NAP, STC, IAA

DIAND
STC
DIAND
Planning Board members

DIAND

Planning Board

Planning Board

DIAND

Planning Board

Planning Board

after signing of this plan

.
within 6 months of
Planning Board
legislation

within 6 months of
legislation

within 6 months of
legislation

within 9 months of
legislation

within 1 year of
legislation

during 1st year after
legislation

during 2nd year after
legislation

—
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“8.

9.

10.

11.

12.

13.

14.

15.

canvas all relevant parties for comment/
conduct public consultation

- prepare and submit final draft plan for
approval

Review proposed plan

Possible referral of proposed plan back to the
Planning Board for re-consideration

Approval of proposed plan

Monitor implementation of the approved plan

Consider amendments and exceptions

Approval of decisions of the Planning Board

Determine need to review approved land use
plan

Review of plan

L@slative/Regulatory Amendments:

Passage of legislation establishing the

during 3rd year after
legislation

government during 4th year after
legislation

government

government

Planning Board

Planning Board

government

Planning Board

Planning Board

Planning Board

on-going

as required, but at least
within five years of plan
approval

3 to 9 months

During consultation process identi~ if any consequential legislative amendments are required

Funding:

Identified funding:

1993 Ccmslant  DOllam

Year 1 Year 2 Year 3 Year 4 Year 5
71,634 582,054 581,054 566,054 499,738

Year 6 Year 7 Year 8 Year 9 Year 10
227,673 229,673 227,673 229,673 227,673

The detailed cost worksheet and cost worksheet notes for the Planning Board are attached for reference
purposes. They were developed for the purpose of estimating the funding to be provided to the Planning
Board. It is not intended that the Planning Board shall be constrained to any particular expenditure line
item.

As regards the Government of the Northwest Territories, refer to summary for IAA (Project 29-2).

I
I

I

I

I
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Planning Assumptions:

l%e Sahtu Tribal Council has participated as an observer in the deliberations of the Coordinating Group
established pursuant to the Gwich’in Implementation Plan.

-” The Mackenzie Valley Resource Management Act being developed by the Coordinating Group will fulfil the
obligations of Chapter 25 of the Sahtu Dene and Metis agreement, including section 25.2. Therefore, with
the Planning Board for the Sahtu settlement area established pursuant to the proposed Mackenzie Valley
Resource Management Act, it will be possible to establish the Planning Board at an earlier date than under
separate legislation.

It is assumed that the Sahtu Dene and Metis agreement and the accompanying Implementation Plan will be
ratified and signed prior to the expiry of the mandate of the Coordinating Group. If this does not occur it
is agreed that activity 1 will be amended as required.

The primary responsibility of the Planning Board will be managing the Land Use Plan. It will be
responsible to insure that all land and water use authorizations are in compliance with the plan.

The Plaming  Board will consist of 4 members plus a chairperson.

-.
.-
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Project: LAND USE PLANNING BOARD (1993 Constant Dollars]
IYEAR1 \YEAR2 \YEAR3 ]YE4R4 IYEAR5 l~R6 IYE4R7 ]~R8 IYEAR9 I YEAR 10

BOARD –
Honomri2 Chairpmon 16,500 16,.5CQ 16,.500 13,~oo 6,600 6,600 6,600 6,6CKI 6,60C

Members 40!OCQ ‘lo,ofxl 40,0fxl 3~,ooo l~,pQo Qgoo 12,800 12,800 12,80C
Travel 15,603 15,600 15,600 12.480 6,240 6,240
Meals & incidentals

6,240 6,240 ‘ 6,24C
8,480 8,480 8,480 6,784 4,240 4,240 4,240 4,240 4,240

Accommodations 16,030 16,01XJ 16,M10 12,MJ0 6,4C?3 6,4C@ 6,400 6,400 6,W
Boardroom 7500 7500 7500 6W0 3000 m 3txlo 3000 3000
!WAFF  –
Senior Planner salary 60,000 60,000 60,0al WxK3 60,0CX3 60,000 60,0txr 60,000 60,0fm

statutory benefits (10.5Yo) 6,300 6,300 6,300 6,300 6,3CX3 6,300 6,300 6,3fKl 6,300
other benefits 12,900 12,9X 12,900 12,900 12,9fHl 12,900 12,900 12,900 12$00

, (’onsuhation  Planner salary 50,C00 .50,000 50,CKKI .50,000
statutory benefits (10.5%) 5,250 5,2.50 5,250 5,?JJ
other benefits 12,900 12,900 12,!W0 Qgrryj

TechnicaUDraftkrg salary 42,SCQ 42,500 42,500 42,.500
statutory benetls (10.5%) 4,463 4,463 4,463 4,463
other benefits 12,900 12,900 12,900 12,$00

I SecretariaUkcounIing salary 35,t130 35,000 35,CKI0 35,0fNl 35.OCQ 35,000 35,000 35,000 35,CQC
statutory benefits (10.5%) 3,67S 3,67S 3,675 3,675 3,67S 3,675 3,675 3,675 3,67Si
other benefits 12,900 12,900 12,900 12,900 12,900 12,900 12,900 12,900 129X!

Special Consultants 75,000 75.fKKl 75,000 20,000
RecruitmenURelecation 8,000 8,0tXI 8,000 8,000 4,ato 4,000 4,ccro 4,000 4,000
Staff travel  & accommodations 11,136 11,136 11,136 11,136 5.568 5,568 5,568 5,568 5,568
Professional Services Is,m 25,000 25,000 15,000 15,m 15,000 15,00U 15,0CQ 15,m
OFFICE /SUPPLIES / EQUIPMENT
Rent & O/M 22,803 z~,~ ‘2~,~ 22,800 11,4CQ
Supplies

11,400 11,400 11,400 11,4CC
12,500 12,500 12,.500 12,.wO 5,rY30 5,aKt 5,000 5,000 5,00C

Computer equipment ls,m 15,000 2,rxx3 2,000 2,000
Phone / fax 6,000 6,WJ 6,0th 6,000 3,000 3,000 3,000 3,000 3,0tx
Photwopier 6,000 6,000 6,000 6,000 3,0fx3
Furniture

3,000 3,CH30 3,000 3,m
12,0c0

Journals/books 1,000 1,000 1,000 1,000 l,oco 1,000
Insurance

l,m l,m l,m
1,000 l,m l,ocn 1,000 l,OCQ 1,000 1,000 1,(XQ l,ooc

Miscellaneous (up-grading) 1,000 1,000 1,000 7.50 7.50 7.50 7.50 7.54
OTHER
Advertising / Publicaticm 10,OOO 10,OOO lo,cno 30,030 I,ooo 1,000 1,000 1,000 1,00(
Community Meetings lo,cml 10,OOO 10,OOO 10,OOO
Woriishops 5,000 5,000 5,aJo 2,.5CQ
Professional Development (2% of salary) 3,750 3,7.50 3,754) 3,750 1,900 1,900 1,900 1,9CQ 1,90(
Audit S,ooo S,cal 5,crorJ S,m .5,fKJo 5,000 5,000 5,000 5,00(
WART–UP COSI’S  –
Honoraria 10,75O
Travel / meals a incidentals /accommodations 12,384
Meeting room rental / secretarial services 4,.5ofl
Professional services

1

15,C00
Recruilmerrt / relocation costs 24,(Xtfl
Miscellaneous 5J3MI

L=== [ 71,634 ] 582,054 ] 581.054 ] 566,0.$11 499,738 I 227,673  ] 229.673 [ 227,673 I 229,673 [ 227,673

1’ ,“
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ANNEX A I

COST WORKSHEET NOTES

, Land Use Plannin~ Board

It 1s assumed that:

the Planning Board will be comprised of 2 representatives of the Sahtu Tribal Council and 2 representatives
of Canada and a Chairperson selected by the Board members;

the office of the Planning Board will be located in the settlement area;

the funding identified as start-up costs will be managed by DIAND;

during the 3 month start-up period board members will be appointed, a budget will be prepared and
submitted to government, and staff hiring and office set up will be initiated;

the Plaming  Board will have 2 meetings of three days in year 1 (the start-up period), 10 meetings in each
of years 2, 3 and 4, 8 meetings in year 5 and 4 meetings in each of years 6 to 10;

travel, accommodation and meals expenses for board meetings cover the expenses of all board members (if
representatives are government employees no honorarium will be paid);

the line budget projections for meeting and travel costs are based on:
- honcmaria for chairperson @ $275 per day;
- honoraria for board members @ $200 per day;
- travel @ $390 per traveling board member;
- accommodation @ $100 per night;
- meals and incidentals @ $53 per day; and
- meeting room rental @ $250 per day;

the annual budget projections will be subject to review and approval by government.

The Implementation Plan and associated funding may be amended from time to time as determined by the
Implementation Committee.

I

I

I
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Project 25-4: Land use planning within local government boundaries

. Project Manager: Government of the Northwest Territories (GNWT) - Municipal and Community
Affairs (MACA), Local government I

Participant/Liaison: Sahtu community

Obligation Addressed:
I

25.2.5 Land use planning within local government boundaries shall be the responsibility of the local or I
territorial government. The local or territorial government shall consult with the relevant Sahtu
community in the development of a community plan.

I

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence) I

1. Notify a Sahtu community of an intention to MACA or local after settlement legislation
develop a community plan; provided with a government
reasonable period of time to prepare its views
on the matter; and provided with an
opportunity to present its views

2. Review proposal and present views to Sahtu community within period provided
. .
.- I

government

3. Give full and fair consideration to the views MACA or local
presented government

Planning Assumptions:

The responsibility for land use plaming  within local
responsibility y of the local or territorial government.

government boundaries continues to remain the
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Project 25-5: Environmental Impact Review Board

Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs,
Program (NAP)

Participant/Liaison: Sahtu Tribal Council (STC), Government of the Northwest Territories (GNWT) -
Intergovernmental and Aboriginal Affairs (IAA), Federal Environmental Assessment
Review Office (FEARO), Affected government departments

Obligation Addressed:

25.3.1 All development proposals in the Mackenzie Valley, including development proposals in relation to
Sahtu lands, shall be subject to the process of environmental impact assessment and review as set out
in 25.3.

25.3.2 An Environmental Impact Review Board (“the Review Board”) shall be established as the main
instrument for the conduct of environmental impact assessment and review in the Mackenzie Valley.
The Review Board shall have equal membership from nominees of aboriginal groups and of
government, not including the chairperson. No less than one member of the Board shall be a
nominee of the Sahtu Tribal Council.

Referenced Clauses: 25.3.3 through 25.3.19, 3.1.10, 3.1.27, 25.1.3, 25.1.5, 25.1.6

-.
ACTIVITIES RESPONSIBILITY TIMING GUIDELINES .
(in sequence)

1.

2.

3.

4.

Consult prior to development or passage of NAP, STC, IAA after signing of this plan
legislation

Establish the Review Board DIAND, aboriginal within one year of
groups Review Board legislation

Nominate at least one person to membership on STC
the Review Board

Appoint STC nominee DIAND

Funding:

Funding of the Review Board was provided through the Implementation Plan for the Gwich’in
Comprehensive Land Claim Agreement.

Planning Assumptions:

The Sahtu Tribal Council has participated as an observer in the deliberations of the Coordinating Group
established pursuant to the Gwich’in Implementation Plan.

The Mackenzie Valley Resource Management Act being developed by the Coordinating Group will fulfd the
obligations of Chapter 25 of the Sahtu Dene and Metis agreement, including section 25.3.
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Government intends to propose the following increase to the budget of the Environmental
Board as described in the Gwich’in Implementation Plan:

.
Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9

150,000 150,000 150,000 150,000 150,000 150,000 150,000 150,000 150,000

Impact Review

Year 10
150,000

-.
. .
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Project 25-6: Land and Water Board

~ Project Manager: Department of Indian  Affairs and Northern Development (DIAND) - Northern Affairs
Program (NAP)

Participant/Liaison: Sahtu Tribal Council, Government of the Northwest Territories (GNWT) -
Intergovernmental and Aboriginal Affairs (IAA), Affected government departments

Obligation Addressed:

25.4.1

25.4.2

25.4.6

A single Land and Water Board shall be established to regulate land and water use throughout the
settlement area, including Sahtu lands in the settlement area.

The objective of the Land and Water Board is to provide for conservation, development and
utilization of the land and water resources of the settlement area in a manner that will provide the
optimum benefit therefrom for present and fiture residents of the settlement area and the Mackenzie
Valley and for all Canadians. In 24.4, “land” means the surface of land.

(a)

(b)
(c)

Where, by legislation, any other Land and Water Board has jurisdiction in an area which includes
the settlement area, it shall become the Land and Water Board for the purposes of this agreement.
Legislation may provide for regional panels of the Land and Water Board in (a).
The Sahtu Tribal Council shall be consulted with respect to any such legislation

Referenced Clauses: 25.4.3 through 25.4.7, 3.1.10, 3.1.27, 25.1.3, 25.1.5, 25.1.6 -.
..-

ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

Consult prior to development or passage of
legislation

Establish Land and Water Board
Appoint Board members
* 50% of members nominated by
government
* 50% of members nominated by STC

Nominate Chairperson

Prepare budget

Review and approve budget

Engage staff and advisors

Establish procedures for the conduct of its
business

Establish policies and guidelines applicable to
its licences, permits and authorizations

Administer legislation including, but not
limited to:

RESPONSIBILITY

NAP, STC, IAA

DIAND

STC

Board

Board

DIAND

Board

Board

Board

Board

TIMING GUIDELINES

after settlement legislation

within 6 months of
passage of Land and
Water Board legislation

within 6 months of
establishment

within 6 months of
establishment

after establishment
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,

issue, amend or renew Iicences,  permits and
authorizations
oversee compliance with its decisions,
provided that there is no duplication with
other government activities
enfoFce compliance
hold public consultations and hearings
propose changes to legislation and be
consulted by Minister
provide notice of application to affected
communities and designated Sahtu
organizations

6. Provide, on the request of the Board, any Government
relevant information in its possession

Legislative/Regulatory Amendments:

Pass legislation establishing the Land and Water Board

Identify if any consequential legislative amendments are required

after establishment

Funding:

Identified funding:

1993 Conslsnl Dollars

Year 1 Year 2
75,212 526,382

Year 6 Year 7
555,330 555,330

Year 3 Year 4 Year 5
603,330 605,330 553,330

Year 8 Year 9 Year 10
555,330 555,330 555,330

The detailed cost worksheet and cost worksheet notes for the Land and Water Board are attached for
reference purposes. They were developed for the purpose of estimating the funding to be provided to the
Land and Water Board. It is not intended that the Land and Water Board shall be constrained to any
particular expenditure line item.

As regards the Government of the Northwest Territories, refer to summary for IAA (Project 29-2).

When the Land and Water Board determines that a hearing is required to resolve a matter within its
jurisdiction, the Land and Water Board will advise the Minister that a hearing will be held and submit a
budget for the Minister’s review and approval. The budget may be accepted in its entirety or in an
amended form as deemed by the Minister to be appropriate.

In order that the Land and Water Board may conduct the hearings within any timeframe that may be
specified in the agreement and/or in legislation, it will be the responsibility of the Land and Water Board to
notify the Minister promptly of the hearing and to provide the required budget proposals in a timely
fashion. The Minister shall provide the Land and Water Board with a response to the budget proposal in
sufficient time to allow the Land and Water Board to hold proceedings within the timeframe specified in the
agreement and/or legislation.
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Planning Assumptions:

The Sahtu Tribal Council has participated as an observer in the deliberations of the Coordinating Group
established pursuant to the Gwich’in Implementation Plan.

The Mackenzie Valley Resource Management Act being developed by the Coordinating Group will fulfil the
obligations of Chapter 25 of the Sahtu Dene and Metis agreement, including section 25.4. Therefore, with
the Land and Water Board for the Sshtu settlement area established pursuant to the proposed Mackenzie
Valley Resource Management Act, it will be possible to establish the Land and Water Board at an earlier
date than under separate legislation. .

It is assumed that the Sahtu Dene and Metis agreement and the accompanying Implementation Plan will be
ratified and signed prior to the expiry of the mandate of the Coordinating Group. If this does not occur it
is agreed that activity 1 will be amended as required.

The Land and Water Board will have 4 Board members and a chai~erson.

ANNEX A

-.
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Projext: LAND AND WATER BOARD (1993 Constant Dollars~
[YEAR1 IYEAR2 ]YEAR3 ]YEAR4 ]YIMR5 IYEAR6 IYEAR7 ]Y13-4R8 IYEAR9 I YEAR 10

BOARD –
Honoraria

Trwel
Meals & incidentals
Accommodations
SI’AFF –
Direc[or/Professional

Professional

II Professional

Chairpxson
Members

salary
statutory benefits
other benefit.s
salary
statutory benefits
other benefits
salarv

6,600
16,000
6,~40
3,392
6.4CNI

60,000
10,5%) 6,300

pm
.W,ooo

10.5%) 5,2.5a
12,5Q0
46,tXKl

statu;ory benefits (10.5%)
other benefits

Firr/admirr.  Officer salary
statutory benefits (10.5%)
other benefits

Secretary / clerk salary
statutory benefits (10.5Yo)
other benefits

Professional Development (2% of salary)
Recruitment/relocation
Travel for permitting
OI:FICE /SUPPLIES/ EQUIPMENT
Rent & O/M
Supplies
Computer. Geographic Information System (GIS)
Phone / fax
Photocopier
Furniture
Journals/books
Insurance
Vehcle
Miscellaneous (up-grading)
OTHER
Consultation
Professional Scrvirxs
Advertising / Publications
Legal Counsel
Audit
~ART–UP COSIX –
Honoraria
Travel / meals& incidentals/ accommodations
Meeting room rental / secretarial services
Professional services
Recruitment / relocation costs

15,300
11,412
4,500

15,030
24,000

4,830
1~,~
35,fK10

3.675
12,900
31,000

3,255
12,900
4,440
8.fKIO

20,000

32,500
10JXO
1.5,MI0
6,000
6,030

17,000
1,000
1,000

25, f10ct

5,000
10,CQO
2,000

10.OOO
.5,000

16,500
40,000
15,600
8,480

16,000

60,0rm
6,303

12,m
.50,000
~,~.~

12,9CHI
46,000

4,830
1~,~
35,000

3,675
12,900
31,000

3,255
12,900
4,440
8,tXXl

40,0CQ

32,500
lo,flxt
50,000

6,000
6,000

l,(K)O
1,000
5,000
1,000

5Jx10
10,OOO
2.000

10,OOO
5,000

16,500
40,000
15,600
8,480

16,000

60,000
6,300

12,900
50,000

5,2.X)
1~,~
46,000

4,830
12,!XQ
35,000

3,675
12,900
31,000

3,255
12,900
4,440
8,000

40,000

32,500
lo,oal
57J-JOO

6,000
6,000

1,000
1,000
5,000
1,000

5,000
10,OOO
2,m

10SK3O
S,m

16,.5fX
wlfxl
15,600

8,4841
16,000

60,000
6,300

12,900
.50,000

5,2.50
12,900
46,000

4,830
12,900
35,000

3,675
12,903
31JXI0

3,255
12,900
4,440
8,0CQ

‘$O,Oat

32,500
10,OOO

6,CKQ
6,000

1,000
l,oal
5,000
l,ato

5,000
10,OOO
2,000

10,OOO
5,000

16,54)0
40,000
15,600
8,480

16,000

60,fxlfl
6,300

12,900
.50,000

5,2.50
12,900
46,0CQ

4,830
12,900
35,000

3,67S
12,!M0
31JM0

3,255
12,900
4,440
8,01XI

40,000

32,.500
10,OOO
2,000
6,030
6,000

1,000
1,000
5,000
Lofxl

5,000
10.OOO
2,000

10,OOO
5,000

16,.Wl
40,alo
15,600
8.480

16,000

60,0at
6,300

12,x10
.XKIOfl

5,250
12,900
46,0CKI

4,830
12,silo
35,0at

3,675
12,900
31,000

3,255
12,9(EI
4,440
8,tXQ

40,0al

32,.SfXl
10,OOO

6,@10
6,000

l,m
1,000
5,000
I,CQO

5,cilo
10,OCQ
2,0al

Io,ooo
5,000

16,500
40,0CCI
15,600
8,480

16,000

60,000
6,3CHI

12,9CQ
.W,fxxt

5,2.50
12,9fxl
46,0CQ

4,834)
12,900
35,000

3,675
12,900
31,000

3,255
12,!xr0
4,440
8,0tXI

40,000

32,500
10,OOO
2,000
6,CSXI
6,000

MOO
1,000
5,000
1,000

5,000
10,OOO
2,000

10,OOO
5,fKlo

16,.500
40,000
15,600
8.480

16,000

60,000
6,300

12,900
50,000

5,2.50
12,900
46,000

4,830
12,900
35,000

3,675
12,900
31,000

3,255
12,900
4,440
8,000

40,alo

32,.503
lo,fxlo

6,rX10
6,fM0

l,CQO
1,000

25,000
1,000

S,fKxl
10,OOO
2,000

10,OOO
S,m

16,.50C
40,m
15,64X
8,48C

16,00C

60,00C
6,30C

1~,~
50,0CC
5,2X

12,!XX
46,00fl

4,8341
12,90C
35,00C

3,675
12,90C
31,00C

3,255
12,90C
4,440
8,0tX

wxxl

32,.5CC
lo,m
2,00a
6,0CE
6,fJOC

1,00C
1,00C
S,alc
1,00C

5,00C
10,OOC
200fl
10,CQC
5,00C

Miscellaneous 5,CCQ
75,212 I 526382 I 603,330 I 605,330 I 553,3m I 555,330 I 553,330 I 555,330 I 573,330 I 555,330

1’ ,’
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y ANNEX A I
COST WORKSHEET NOTES

, Land and Water Board

It is assumed that:

the Land and Water Board will be comprised of 2 representatives of the Sahtu Tribal Council and 2
representatives of government and a Chairperson selected by the Board members; I
the office of the Land and Water Board will be located in the settlement area;

the funding identified as start-up costs will be managed by DIAND; I
during the 3 month start-up period board members will be appointed, a budget will be prepared and
submitted to government, and staff hiring and office set up will be initiated;

“1
the Plaming  Board will have 3 meetings of three days in year 1 (the start-up period), 4 meetings in year 2
10 meetings in each of years 3 to 10;

during the first year of operation board meetings will focus primarily on issues of process and
administration;

board staff will be delegated responsibility for routine screenings and work associated with issuance of
permits;

travel, accommodation and meals expenses for board meetings cover the expenses of all board members (if
representatives are government employees no honorarium will be paid);

the line budget projections for meeting and travel costs are based on:
- honoraria for chairperson @ $275 per day;
- honoraria for board members @ $200 per day;
- travel @ $390 per traveling board member;
- accommodation @ $100 per night;
- meals and incidentals @ $53 per day; and
- meeting room rental @ $250 per day;

the annual budget projections will be subject to review and approval by government.

The Implementation Plan and associated funding may be amended from time to time as determined by the
Implementation Committee.
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Project 25-7: Interim measure related to land and water use authorization in the settlement area prior
to the establishment of the Land and Water Board

*

Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs
Program (NAP)

Participant/Liaison: Sahtu Tribal Council (STC)

Obligation Addressed:

25.5.1 After the date of settlement legislation and prior to the enactment of the legislation establishing the
Land and Water Board referred to in 25.4.1, no permit, Iicence or authorization for land or water use
in the settlement area shall be issued by government without at least 30 days’ notice to the Sahtu
Tribal Council provided that the 30-day period may be reduced where it would be inconsistent with
any provision contained in legislation.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Notice to STC of application for a permit, NAP after settlement legislation
licence or authorization for land or water use
in the settlement area 30 days prior to the
issuance, or less than 30 days where it is

. .

inconsistent with any provision contained in
.-

Iegislation

-..
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Project 25-8: Interim measures related to land use permits with respect to Sahtu lands prior to the
establishment of the Land and Water Board

‘- Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs
Program (NAP)

Participant/Liaison: Sahtu Tribal Council (STC)

Obligation Addressed:

25.5.2 Prior to the establishment of a Land and Water Board,
(a)

(b)

(c)

notwithstanding the definition of territorial lands in the Territorial Land Use Regulations,
settlement lands remain subject to the Territorial Land Use Regulations, except that no
applications for land use permits issued by government with respect to Sahtu lands shall be
accepted without:
(i) consent from the Sahtu Tribal Council;
(ii) an order of the Surface Rights Board; or
(iii) a decision of the Arbitration Panel related to rights of access;
nominees of the Sahtu Tribal Council shall, together with nominees of the Gwich’in Tribal
Council where appropriate, form half of the members of the Lands Advisory Committee
established by the Northern Affairs Program of the Department of Indian Affairs and Northern
Development; and
a nominee of the Sahtu Tribal Council shall be appointed to the body established to advise the
Northwest Territories Water Board.

. .
. .

ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

Prior to the establishment of a Land and Water
Board, no applications for land use permits
issued by government with respect to Sahtu
lands will be accepted without consent from the
Sahtu Tribal Council; or a right of entry order
or arbitration decision from the Surface Rights
Board; or a decision of the Arbitration Panel
related to rights of access

Nominate a member to the Lands Advisory
Committee dealing with projects in the Sahtu
settlement area

Appoint STC nominee to the Lands Advisory
Committee dealing with projects in the Sahtu
settlement area

Participate in the deliberations of the Lands
Advisory Committee dealing with projects in
the Sahtu settlement area

Remove STC nominee from the Lands
Advisory Committee dealing with projects in
the Sahtu settlement area

RESPONSIBILITY TIMING GUIDELINES

NAP after settlement
legislation, but prior to
the establishment of a
Land and Water Board

STC

NAP

STC nominee

NAP

prior to settlement
legislation

as soon as possible after
settlement legislation

upon establishment of a
Land and Water Board
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6. Nominate a member to the Technical Advisory
Committee established to advise the Northwest

. Territories Water Board. .

-7. Appoint STC nominee to the body established
to advisk  the Northwest Territories Water
Board

8. Participate in the deliberations of the Technical
Advisory Committee when it deals with
projects in the Sahtu settlement area

9. Remove STC nominee from the Technical
Advisory Committee

STC prior to settlement
legislation

NAP as soon as possible after
settlement legislation

STC nominee

NAP upon establishment of a
Land and Water Board

Planning Assumptions:

The Sahtu Tribal Council will pay all costs of the STC nominees to attend meetings of the Lands Advisory
Committee and the Technical Advisory Committee established to advise the Northwest Territories Water
Board.

-.
.-

—.
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3.<,..<.*. Project 25-9: Interim measures related  to environmental impact and assessment and review with
y
:.. respect to Sahtu lands prior to the establishment of the Environmental Impact Review
. . ...,, Board
;..

Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs
Program (NAP)

Participant/Liaison: Sahtu Tribal Council (STC)

Obligation Addressed:

25.5.3 (a)

(b)

Prior to the establishment of the Environmental Impact Review Board, all development activities
on Sahtu lands shall be subject to the governmental environmental impact and assessment and
review process which may exist at the time.
The Sahtu Tribal Council shall be entitled to nominate a member for appointment to the Regional
Environmental Review Committee.

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1.

2.

3.

4.

,

Nominate a member to the Regional STC prior to settlement
Environmental Review Committee legislation

Appoint STC nominee to the Regional NAP as soon as possible after
Environmental Review Committee settlement legislation

Participate in the deliberations of the Regional STC nominee
Environmental Review Committee when it
deals with projects in the Sahtu settlement area

Terminate Regional Environmental Review
Committee

NAP upon establishment of the
Environmental Impact
Review Board

Planning Assumptions:

The Sahtu Tribal Council will pay all costs of the STC nominee to attend meetings of the Regional
Environmental Review Committee when it deals with projects in the Sahtu settlement area.
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Project 26-1: Formulation of government policy and legislation with respect to Sahtu heritage
resources in the Mackenzie Valley

.
Project Manager: Canada, Government of the Northwest Territories (GNWT) - Education, Culture and

Employment (ECE)

Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

26.1.4 The Sahtu Tribal Council shall be consulted in the formulation of government policy and legislation
with respect to Sahtu heritage resources in the Mackenzie Valley.

Referenced Clauses: 26.1.1, 26.1.2, 26.1.3

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Notify the Sahtu Tribal Council of any government after settlement legislation
proposed policy or legislation with respect to
Sahtu heritage resources in the Mackenzie
Valley; provide the STC with a reasonable
period of time to prepare its views on the
matter and provide the STC with an
opportunity to present its views

2. Review the proposal and present views to STC
government

within period provided

3. Give full and fair consideration to the views government
presented

Funding:

As part of the overall finding to be provided by Canada to the Government of the Northwest Territories,
the Government of the Northwest Territories will allocate the finds as follows:

1993 Constant Dollars

Year 1 Year 2
5 , 0 0 0  5 , 0 0 0

This allocation is subject to change by the Government of the Northwest Territories as provided for in
Annex B. Part 5.
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Project 26-2: Disturbance of Sahtu burial sites

Project Manager: Developer

Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

26.1.5 A Sahtu burial site in the settlement area shall not be disturbed except after consultation with the
Sahtu Tribal Council and after appropriate measures have been taken to respect the dignity of the site.

Referenced Clauses: 26.2.3

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1.

2.

3.

4.

5.

If there is a proposal to disturb a Sahtu burial developer after settlement legislation
site, notify the STC; provide the STC with full
details of the site; provide the STC with full
details of the proposed disturbance; provide the
STC with full details of the proposed
appropriate measures to be taken to respect the
dignity of the site; and provide the STC with
an opportunity to present its views

Review the proposal and present views to the STC
developer

Give full and fair consideration to the views developer
presented

Conduct firther consultation if required developer, STC

If it is decided to disturb the burial site, take developer
measures to respect the dignity of the site

within period provided
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Project 26-3: Involvement in the conservation and management of Sahtu heritage resources

Project Manager: Department of Indian and Northern Affairs (DIAND) - Northern Affairs Program
, (NAP), Government of the Northwest Territories (GNWT) - Intergovernmental and

Aboriginal Affairs (IAA),  Affected government departments

Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

26.2.2 The Sahtu Tribal Council shall be actively involved in the conservation and management of Sahtu
heritage resources. Such involvement shall be consistent with the maintenance of the integrity of
public archives and national and territorial heritage resources collections.

Referenced Clauses: 26.2.4

Activities
(in sequence)

1. Advise federal and territorial departments of
the provision in 26.2.2 that the STC be actively
involved in the conservation and management
of Sahtu heritage resources, consistent with
the maintenance of the integrity of public
archives and national and territorial heritage
resources collections

2. Discuss with the STC how clause 26.2.2 might
be fulfilled within existing resources and
mandates

RESPONSIBILITY

DIAND, IAA

TIMING GUIDELINES

within three months of
settlement legislation

-.

appropriate federal and
territorial departments

Funding:

As part of the overall finding to be provided by Canada to the Government of the Northwest Territories,
the Government of the Northwest Territories will allocate the funds as follows:

1993 Constant Dollars

Year 1 Year 2
5 , 0 0 0  5 , 0 0 0

This allocation is subject to change by the Government of the Northwest Terntories as provided for in
Annex B, Part 5.
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Project 26-4: Representation on any boards, agencies or committees established in the Mackenzie
Valley by government to administer or protect Sahtu heritage resources

Project Manager: Canada, Government of the Northwest Territories (GNWT) - Education, Culture and
Employment (ECE)

Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

26.2.4 The Sahtu Tribal Council shall have an opportunity to be represented on any boards, agencies or
committees established in the Mackenzie Valley by government to administer or protect Sahtu heritage
resources. The Sahtu Tribal Council shall be consulted with respect to the implementation of this
provision prior to the establishment of any such board, agency or committee.

Referenced Clauses: 26.2.2

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Notify the STC that there is a proposal to government after settlement legislation
establish a board, agency or committee in the
Mackenzie Valley by government to administer
or protect Sahtu heritage resources; provide the
STC with a reasonable period of time to
prepare its views on the matter; and provide
the STC with an opportunity to present its
views

2. Review the proposal and present views to STC
government

within period provided

3. Give full and fair consideration to the views government
presented

4. Provide the STC with an opportunity to be government
represented on any boards, agencies or
committees established in the Mackenzie Valley
by government to administer or protect Sahtu
heritage resources

Funding:

As regards the Government of the Northwest Territories, refer to summary for ECE (Project 26-13).

Planning Assumptions:

The STC will be invited to participate in the Interdepartmental Committee on Archaeology for permit
applications in the Sahtu settlement area.
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Project 26-5: Review of land use permit applications

Project Manager: Land and Water Board
,

t

,

,
(

~
. .

Participant/Liaison: Sahtu Tribal Council (STC), Government of the Northwest Territories (GNWT) -
Prince of Wales Northern Heritage Centre (PWNHC),  Department of Environment
(DOE) - Canadian Parks Service (CPS)

Obligations Addressed:

26.2.5 As part of the review of land use permit applications, such applications shall be forwarded to the
Sahtu Tribal Council and the government agency responsible for heritage resources for their advice
respecting the presence of heritage resources on the lands included in the application and any
conditions to be attached to the land use permit.

Referenced Clauses: 25.4.5(c)

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Receive application for a land use permit Land and Water Board after legislation to
establish the Land and
Water Board -.

2. Forward application to the STC and
. .

Land and Water Board
appropriate government agencies for review
and advice respecting the presence of heritage
resources on the lands included in the
application and any conditions to be attached to
the land use permit; and provide the STC with
a reasonable period of time to prepare views on
the matter

3. Provide views regarding the land use STC, appropriate within period provided
application government agencies

4. Consider advice when making a decision on the Land and Water Board
application

Funding:

As regards the Government of the Northwest Territories, refer to summary for ECE (Project 26-13).

Planning Assumptions:

The Land and Water Board permit application process will define the timeframe for responses.

The Prince of Wales Northern Heritage Centre and DOE will have access to, and have the benefit of the
Geographic Information System which will be developed by the land and water management structures for
the Sahtu settlement area for the purpose of reviewing land use permits.

During the period preceding the establishment of the Land and Water Board the obligation identified for the
Board will be addressed by NAP.
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Pr{j,iwt 26-6: Issuance ot’ archaeologists permits
.?
4 l’rf},lect  Nlilnilgt!r:
% 7

Government of the Northwest Territories - Prince of Wales Northern Heritage Centre
;J.
%“ (PWNHC)

,. Pilrticipilnt/Ljakon: Sahtu Tribal Council (STC)

Obligations Addressed:

‘2(j.2.  Ij (a) Prior to issuing archaeologists permits in respect of Sahtu heritage resources, government shall
consult the Sahtu Tribal Council. Such permits shall specify procedures to be followed by the
permit holder including:
(i) plans and methods for site protection or restoration, where applicable;
(ii) consultation with the designated Sahtu organization of the local Sahtu community or

communities;
(iii) disposition of materials extracted; and
(iv) submission of a technical and a non-technical report on the work completed.

(b) In addition to the requirements set out in (a), no archaeologists permits in respect of heritage
resources on Sahtu lands shall be issued without the consent of the Sahtu Tribal Council.

Referenced Clauses: 26.1.1, 26.1.2

ACTIVITIES
(in

1.

2.

3.

4.

5.

6.

sequence)

Notify the STC of a proposal to issue an
archaeologists permit in respect of Sahtu
heritage resources specifying the procedures to
be followed by the permit holder including
plans and methods for site protection or
restoration, where applicable; consultation with
the local Sahtu community or communities;
disposition of materials extracted; and
submission of a technical and a non-technical
report on the work completed; provide the STC
with a reasonable period of time to prepare its
views on the matter; and provide the STC with
an opportunity to present its views

Review the proposal and present views to the
PWNHC

Give full and fair consideration to the views
presented

Finalize terms and conditions to be attached to
a permit

Issue permit

Provide the STC of a copy of each permit
issued for its information

RESPONSIBILITY TIMING GUIDELINES ,-
.-

PWNHC after settlement legislation

.

STC

PWNHC

PWNHC

PWNHC

PWNHC

SAHTU IMPLEMENTA TION PLAN 161

.—



ANNEX A

Funding:

As regards the Government of the Northwest Territories,
.

refer to summary for ECE (Project 26-13).

Planning Assumptions:

If the Department of Environment acquires land in the Sahtu settlement area, the DOE archaeological
permit system will follow the same procedures as laid out in 26.2.6.

. .
..-
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Project 26-7: Repatriation of Sahtu artifacts and records

Project Manager: Government of the Northwest Territories - Prince of Wales Northern Heritage Centre
(PWNHC)

Participant/Liaison: Sahtu Tribal Council (STC), Cartada

Obligations Addressed:

2 6 . 2 . 7  ( a )

(b)

(c)

In appropriate cases, artifacts and records relating to the heritage of the Sahtu Dene and Metis
which have been removed from the settlement area should be returned to the settlement area or
the Northwest Territories for the benefit, study and enjoyment of the participants and all other
residents of the Northwest Territories.
Government and the participants agree to work together towards the attainment of the objective in
(a) provided that appropriate facilities and expertise exist in the settlement area for the proper
maintenance and exhibition of such artifacts and records and consistent with the maintenance of
the integrity of public archives and national and territorial heritage collections.
Sahtu heritage resources may be housed and exhibited in appropriate aboriginal facilities as well
as in other public institutions.

Referenced Clauses: 26.1.1, 26.1.2

ACTIVITIES
(in

1.

2.

3.

4.

sequence)

Advise the PWNHC of artifacts and records
relating to the heritage of the Sahtu Dene and
Metis which the Sahtu Dene and Metis would
like to have returned to the settlement area or
the Northwest Territories

Assess whether the artifacts and records are
avaiiable for repatriation to the settlement area
or the Northwest Territories

Assess whether appropriate facilities and
expertise exist in the settlement area or the
Northwest Territories for the proper
maintenance and exhibition of such artifacts
and records

If the appropriate facilities and expertise exist,
make efforts to repatriate such artifacts and
records

RESPONSIBILITY TIMING GUIDELINES . .

STC after settlement legislation

PWNHC

PWNHC

PWNHC, STC, Canada

Funding:

As part of the overall funding to be provided by Canada to the Government of the Northwest Territories,
the Government of the Northwest Territories will allocate the funds as follows:

1993 Current Dollars

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10
10,OOO 10,OOO 10,OOO 10,OOO 10,OOO 10,OOO 10,OOO 10,OOO 10,OOO 10,OOO
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This allocation is subject to change by the Government of the Northwest Territories as provided for in
Annex B, Part 5.

● Planning Assumptions:

The STC. may identify facilities which may appropriately house such artifacts and records.

#- The STC may suggest that certain artifacts not be exhibited.
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Project 26-8: Preferential hiring of Sahtu Dene and Metis

Project Manager: Canada, Government of the Northwest Territories (GNWT)

Participant/Liaison: Sahtu Tribal Council (STC)

Obligations Addressed:

26.2.8 The Sahtu Dene and Metis shall have preference in being hired at public sites, museums, heritage
resource projects, archaeological works and similar public facilities and projects in the settlement area
related to Sahtu heritage resources, in a manner to be set out in the protected area agreement or,
where there is no protected area agreement, in the management or work plans for the public sites,
museums, projects, facilities and works referred to in this chapter. The Sahtu Tribal Council shall be
consulted in the development of such plans.

Referenced Clauses: chapters 12 and 17

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1.

2.

3.

4.

When a public site, museum, heritage resource government after settlement legislation
project, archaeological work or similar public
facility or project in the settlement area related
to Sahtu heritage resources which is not subject

. .

.-

to a protected area agr=ment is initiated,
notify the STC during the development of
management or work plans advising on the
nature and extent of the preferential hiring
provisions proposed; provide the STC with a
reasonable period of time to prepare its views
on the matter; and provide the STC with an
opportunity to present its views.

Review proposal and present views to STC
government

Give full and fair consideration to the views government
presented

Implement preferential hiring provisions of government

within period provided

protected area agreements and management or
work plans

Funding:

As regards the Government of the Northwest Territories, refer to summary for ECE (Project 26-13).

Training/Economic Opportunities:

Preferential hiring as set out in the protected area agreement or in the management or work plans.
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Project 26-9: Public information material with respect to protected areas and heritage resources
facilities and projects

Project Manager: Canada, Government of the Northwest Territories (GNWT)

l%rtkipant~laison: Sahtu Tribal Council (STC)

Obligations Addressed:

26.2.9 Where government prepares public information material with respect to protected areas and the
facilities and projects referred to in 26.2.8, appropriate recognition shall be given to the cuhme  and
history of the participants.

Referenced Clauses: 17.2.6, 26.2.8

I

ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

Where public information material with respect
to protwted  areas and heritage resources
facilities and projects is prepared, give
appropriate recognition to the culture and
history of the Sahtu Dene and Metis

Provide a draft of the information to the STC
for its review and comment; and provide the
STC with a reasonable period of time to
prepare and present its views

Review proposal and present views to
government

Consider the views presented

If practicable, provide the STC with a copy or

RESPONSIBILITY TIMING GUIDELINES

government after settlement legislation

government

STC

government

government

within period provided

a text of the public information material used

Funding:

As regards the Government of the Northwest Territories, refer to summary for ECE (Project 26-13).

Planning Assumptions:

Regarding activity 5, it is assumed that the STC will be provided with a copy of the public information
material. However, in situations where this is not practical because of size, cost or nature of material (ie.
billboard, mural, plaque, etc.) the STC will be provided with the text or a photographic reproduction.
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Project 26-10: Rwo@tion of traditional Sahtu Dene and Metk names for geographic features

Project Manager:, Government of the Northwest Territories (GNWT)

Participant/Liaison: Sahtu Tribal Council, (STC) Canada

Obligations Addressed:

26.3.1 The participants have traditionally referred to certain lakes, rivers, mountains and other geographic
features and locations in the settlement area by traditional or aboriginal names. Upon request of the
Sahtu Tribal Council, the official name of such a place shall be reviewed and the traditional name
used by the participants may be recognized in accordance with the applicable government procedures
and policies including the toponymic policy of the Government of the Northwest Territories.

ACTIVITIES
(in sequence)

1.

2.

3.

4.

5.

6.

Request a review of an official name of a
geographic feature

Review request in accordance with policies and
procedures

Conduct local consultation

Make a decision and, if favorable, forward
the recommended name change to Executive
Council

Accept or reject recommendation

If accepted, advise Canada Map Office of the

RESPONSIBILITY TIMING GUIDELINES

STC after settlement legislation

GNWT

GNWT

GNWT

Executive Council

GNWT
name change

Planning Assumptions:

The Government of the Northwest Territories intends that performance of these activities may be achieved
by its programs and policies in place from time to time.
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Pro..ed 26-11: Proposing or changing place names within the settlement area

Project Manager: Government of the Northwest Territories (GNWT)

l%rticipant/Liin: Sahtu Tribal Council (STC), Canada

obligation Addressed:

26.3.2 The Sahtu Tribal Council shall be consulted on any proposed new name or any proposed change of a
place name within the settlement area.

ACTIVITIES
(in sequence)

1.

2.

3.

Noti@ the STC of any proposed new name or
proposed place name within the settlement
area; provide the STC with a reasonable period
of time to prepare its views on the rnatte~ and
provide the STC with an opportunity to present
its views

Review the proposal and present views to the
proponent

Give full and fair consideration to the views

RESPONSIBILITY TIMING GUIDELINES

GNWT after settlement legislation

STC

GNWT

w i t h i n  p e r i o d  p r o v i d e d
. .
.-

presented

Planning Assumptions:

The Government of the Northwest Territories intends that performance of these activities may be achieved “
by its programs and policies in place from time to time.

-.,

168 SAHTU IMPLEMENTATION PLAN



1b
f

ANNEX A
*;.+.

Project 26-12: Joint working group reviewing Sahtu heritage places and sites

Project Manager: Sahtu Tribal Council (STC).

Participant/Liaison: Department of Environment (DOE) - Canadian Parks Service (CPS), Government
of the Northwest Territories - Education, Culture and Employment (ECE)

Obligations Addressed:

26.4.1

26.4.2

26.4.3

26.4.4

A joint working group shall be established, at a date to be set out in the implementation plan, and
shall continue for a period of not more than two years from that date, unless otherwise agreed.

The joint working group shall have five members:
(a) two members appointed by government;
(b) two members appointed by the Sahtu Tribal Council; and
(c) one member, to serve as chairperson, selected by the other four members.

The joint working group shall consider and make recommendations
government agency and to the Sahtu Tribal Council with respect to
places and sites:
(a)
(b)
(c)
(d)
(e)
(0
(g)

(a)

(b)

the Ramparts;
Scented Grass Hills;
Grizzly Bear Mountain;
Red Dog Mountain;
the Site of Sir John Franklin’s 1825 Wintering Quarters;
Loon River/Fort Anderson Trail; and
such other Sahtu heritage places and sites as may be agreed by

to the appropriate Minister or
the following Sahtu heritage

. .

..-

the joint working group.

The costs of the joint working group shall be the responsibility of government. The joint
working group shall prepare an annual budget, subject to review and approval by government.
Any financial obligations which follow from accepting the recommendations of the joint working
group shall not be a cost of implementing this agreement.

ACTIVITIES
(in sequence)

1. Nominate members
-2 members
- 1 member
- 1 member

2. Select Chairperson

3. Develop work plan,

to the Joint working group:

including the identification
of Sahtu heritage places and sites other than
those listed in 26.4.3

4. Prepare and submit budget

5. Review budget

RESPONSIBILITY TIMING GUIDELINES

within 2 months of
- STC settlement legislation
- CPS
- ECE

Nominees to Joint within 3 months of
working group settlement legislation

Joint working group within 6 months of
settlement legislation

Joint working group

DIAND
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6. Consider and make recommendations to the Joint working group within 2 years of
appropriate Minister or government agency and settlement legislation
to the STC with respect to the Sahtu heritage.
places and sites identified in the work plan

7. Give full consideration to the recommendations appropriate Minister
of the joint working group

8. If recommendations are accepted, implement appropriate agencies
within existing budgets and fiscal restraints

Funding:

As part of the overall funding to be provided by Canada to the Government of the Northwest Territories,
the Government of the Northwest Territories will allocate the finds as follows:

1993 Current Dollars

Year 1 Year 2
5,000 5,000

This allocation is subject to change by the Government of the Northwest Territories as provided for in
Annex B, Part 5. . .

As part of the overall funding to the Sahtu Tribal Council provided by Canada is funding for the costs of
.-

the Sahtu Tribal Council representatives on the Joint working group as well as funding for organizing the
meetings and providing the meeting facilities.

Planning Assumptions:

If any Sahtu heritage places and sites reviewed by the Joint working group result in the establishment of a
“national park” or “protected area” the provisions of chapters 16 or chapters 17 will apply as appropriate.

The Sahtu Tribal Council will arrange the meetings of the Joint working group and will provide the
facilities for the meetings.

The joint working group will not be required to prepare and submit an amual budget for review and
approval by government.

-.

170 SAHTU IMPLEMENTA TION PLAN



.. .

ANNEX A

Project 26-13: Activities of the Department of Education, Culture and Employment

Project Manager: Government of the Northwest Territories (GNWT) - Department of Education, Culture
and Employment (ECE)

Participant/L~aison: Sahtu Tribal Council (STC)

Obligation Addressed:

Consult the Sahtu Tribal Council prior to the establishment of any boards, agencies or committees with respect
to providing the Sahtu with an opportunity to be represented on any boards, agencies or committees established
in the Mackenzie Valley to administer or protect Sahtu heritage resources. (26.2.4)

Review of land use permit applications (26.2.5)

Consult prior to issuing archaeologists permits (26.2.6)

Consult with the STC regarding preferential hiring (26.2.8)

Give appropriate recognition to the culture and history of the participants in public information material (26.2.9)

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence) . .

1. Consult with the STC as required and perform
.-

ECE after settlement legislation
other activities to meet the obligations
summarized above

Funding:

As part of the overall funding to be provided by Canada to the Government of the Northwest Territories,
the Government of the Northwest Territories will allocate the funds as follows:

1993 Current Dollars

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10
5,000 5,000 5,000 5,000 5,000 5,000 5>000 5,000 5$000 59000

This allocation is subject to change by the Government of the Northwest Territories as provided for in -..

Annex B. Part 5.

I
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Frojest 27-1 : Surface Rights Board (the Board)

Project Manager: Department of Indian Affairs and Northern Development (DIAND) - Northern Affairs
.

Program (NAP)

krticipant~laison: Sahtu Tribal Council (STC)

Obligations Adrlmswd:

27.1.1 A Surface Rights Board (“the Board”), established as an institution  of public government by
legislation, shall have jurisdiction over matters relating to surface entry and compensation as
in this agreement or legislation.

set out

27.1.2 Members of the Board shall be residents of the Northwest Territories. When dealing with Sahtu
lands, the Board shall act through a panel of its members at least one of whom shall be resident of
the settlement area.

27.1.3 The costs of the Board shall be the responsibility of government. The Board shall prepare an annual
budget, subject to review and approval by government.

Referenced Clauses: 27.2, 27.3.1, 3.1.9

ACTIVITIES
(in

1.

2.

3.

4.

5

sequence)

If legislation establishing a Surface Rights
Board is not enacted prior to settlement
legislation, consult the STC prior to
development or finalization of the Surface
Rights Board legislation

Establish the Board by:
appointing Board members

- preparing budget

Establish administrative procedures and
operations consistent with the agreement,
including but not limited to:

when dealing with Sahtu lands, the Board
shall act through a panel of its member at
least one of whom shall be a resident of the
settlement area

Develop regulations under the surface rights
legislation

Administer the surface rights legislation

RESPONSIBILITY TIMING GUIDELINES . .
.-

NAP after settlement legislation

NAP

the Board

after passage of
legislation enacting
Board

within 3 months of
legislation enacting
Board

NAP within 1 year of
legislation enacting
Board

the Board on-going

Funding:

Funding of the Surface Rights Board was provided through the Implementation Plan for the Gwich’in
Comprehensive Land Claim Agreement,

the

the

the
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When the Board receives notice that a hearing is required to resolve a matter within its jurisdiction, the
Board will advise the Minister that a hearing will be held and submit a budget for the Minister’s review and
approval. The budget may be accepted in its entirety or in an amended form as deemed by the Minister to
be appropriate.

In order that the Board may conduct the hearings within any timeframe that may be specified in the
agreement and/or in legislation, it will be the responsibility of the Board to notify the Minister promptly of
the hearing and to provide the required budget proposals in a timely fashion. The Minister shall provide
the Board with a response to the budget proposal in sufficient time to allow the Board to hold proceedings
within the timeframe specified in the agreement and/or legislation.

If the legislation creating the Board provides that the Board may award all or a portion of hearing costs, the
Minister;s  responsibility-for fi.mding-hearing costs shall not exceed the difference between the total costs of
the hearing and the costs which have been awarded.

Planning Assumptions:

The Board will operate in the various regions after the settlement of native claims in those regions.

Government intends to propose the following increase to the budget of the Board as described in the
Gwich’in Implementation Plan:

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10
34,500 16,500 2,500 16,500 16,500

. .
2,500 16,500 16,500 2,500 16,500 .-

Initially, the Board will have a membership of three.

Until the Environmental Impact Review Board is in place, any administrative support that the Board might
require will be provided by the Northern Affairs Program, DIAND, Northwest Territories Region.

In the event that surface rights legislation is not in effect by settlement legislation, any matter which is to be “
determined by the Board, pursuant to the Sahtu Dene and Metis agreement shall, until that legislation is in
effect, be determined by arbitration, except where the resolution of any matter respecting the exploration,
development, and production of minerals is provided for in legislation, such legislation shall apply.
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Project 29-1:

, Project Manager:

- Obligations Addressed:

Legal services of the Government of the Northwest Territories

Government of the Northwest Territories - Department of Justice

Various legal services required by the Government of the Northwest Territories to implement the
Sahtu Dene and Metis agreement.

Referenced Clauses:

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

constitutional

1.

2.

3.

Provide legal services to departments of the
GNWT on the constitutional law aspects of
claim legislation and amendments of legislation

Participate in litigation and arbitration

Provide advice to Legislation Division as
required to assist in the drafting of legislation

Legal

1.

2.

3.

Provide legal counsel to departments of the
GNWT concerning the implementation of
obligations within the jurisdiction of the
GNWT such as municipal lands, wildlife
management, territorial parks, forestry and
economic measures to ensure that they are
consistent with the agreement

Provide counsel to departments concerning
departmental legislation to ensure consistency
with claim obligations

Participate in litigation and arbitration as
required

Legislation

1. Draft appropriate legislation required under the
agreement

Land Titles OffIce

1. Registration of Sahtu settlement lands

Justice

Justice

Justice

Justice

Justice

Justice

Justice: Land Titles
Office

after settlement legislation

after settlement legislation

after settlement legislation --
..-

after settlement legislation

after settlement legislation

-.

after settlement legislation

after settlement legislation

after settlement legislation
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F u n d i n g :

, As part of the overall funding to be provided by Canada to the Government of the Northwest Territories,
the Government of the Northwest Territories will allocate the funds as follows:

1993 Cudmt Dollars

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10
8 8 , 0 0 0  8 8 , 0 0 0  7 8 , 0 0 0  2 0 , 0 0 0  2 0 , 0 0 0  2 0 , 0 0 0  2 0 , 0 0 0  2 0 , 0 0 0 20,000 20,000

This allocation is subject to change by the Government of the Northwest Territories as provided for in
Annex B, Part 5.
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Project 29-2: Implementation Secretariat of the Government of the Northwest Territories

, Project Manager: Government of the Northwest Territories (GNWT)  - Intergovernmental and Aboriginal
Affairs (lAA)

Obligation Addressed:

Implementation Committee

Referenced Clauses: 29.2

ACTIVITIES RESPONSIBILITY TIMING GUIDELINES
(in sequence)

1. Add resources to the claims implementation IAA after settlement legislation
secretariat which will support the GNWT
member on the Implementation Committee and
provide other functions related to the
implementation of the Sahtu Dene and Metis
agreement

Funding: -.
.-

As part of the overall funding to be provided by Canada to the Government of the Northwest Territories,
the Government of the Northwest Territories will allocate the finds as follows:

1993 Current Dollars

Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10
7 5 , 0 0 0  7 5 , 0 0 0  7 5 , 0 0 0  7 5 , 0 0 0  7 5 , 0 0 0  7 5 , 0 0 0  7 5 , 0 0 0  7 5 , 0 0 0 75,000 75,000

This allocation is subject to change by the Government of the Northwest Territories as provided for in
Annex B, Part 5.

—.
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FINANCIAL PAYMENTS
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PART 1. BOARDS AND COMMITTEES:
,

The parties have agreed that the annual sums identified hereunder represent the implementation fimding  required
for the listed Boards and Committees to fulfil their duties as identified in the Sahtu Dene and Metis agreement and
in the Implementation Plan for the initial implementation period. Each Board and Committee listed will fulfil its
duties within the budget identified. The overall adequacy of implementation funding will be reviewed in Year 5.

Subject to appropriation by Parliament, Canada will provide funding according to the following schedule:

1993 CONSTANT DOLLARS YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

ENROLMENT BOARD 318,937
ARBITRATION BOARD 27,454
RENEWABLE RESOURCES BOARD 259,411
- Settlement AREA HARVEST STUDY 61,557

LAND USE PLANNING BOARD 71,634
LAND AND WATER BOARD 75,212

---------
TOTAL: $814,205

1993 CONSTANT DOLLARS

ENROLMENT BOARD
ARBITRATION BOARD
RENEWABLE RESOURCES BOARD
- SE’ITLEMENT  AREA HARVEST STUDY

LAND USE PLANNING BOARD
LAND AND WATER BOARD

TOTAL:

PART 2. WILDLIFE STUDIES:

YEAR 6

0
27,454

584,196
174,905
227,673
555,330
---------

$1,569,558

252,277
27,454

583,196
178,513
582,054
526,382
---------

2,149,876

YEAR 7

0
27,454

581,296
68,337

229,673
553,330
---------

1,460,090

84,861
27,454

582,196
182,547
581,054
603,330
---------

2,061,442

YEAR 8

0
27,454

576,796
0

227,673
555,330
---------

1,387,253

81,133
27,454

584,196
178,513
566,054
605,330
---------

2,042,680

81,133
27,454

582,196
182,547
499,738
553,330

1,926,398

-.
YEAR 9 YEAR 10 . .

0
27,454

574,796
0

229,673
573,330

0
27,454

576,796
0

227,673 7
555,330 “

1,405,253 1,387,253

The parties agree that the payment of the sum identified hereunder discharges Canada’s obligation with respect to
providing funds for the Wildlife Studies Fund to be administered by the Renewable Resources Board pursuant to
clauses 13.5 and 13.7 of the Sahtu Dene and Metis agreement and the Implementation Plan. The adequacy of the
funding will be reviewed by the Implementation Committee as part of the review in Year 5. It is agreed that the
identified funds may only be used for the identified purpose.

Subject to appropriation by Parliament, Canada will provide funding according to the following schedule:

CURRENT DOLLARS: YEAR 1

WILDLIFE STUDIES FUND: $2,100,000

-.
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PART 3. TRAINING FOR SAHTU DENE AND METIS:
.

The parties agree that the payment to the Sahtu Tribal Council of the sum identified hereunder discharges Canada’s
obligation with respect to providing funds for the training of Sahtu Dene and Metis pursuant to clause 29.1.1(c) of
the Sahtu Dehe and Metis agreement and in accordance with the associated Activity Sheet.

Subject to appropriation by Parliament, Canada will provide funding according to the following schedule:

CURRENT DOLLARS: YEAR 1

TRAINING: $850,000

PART 4. SAHTU TRIBAL COUNCIL:

The parties agree that the annual sums identified hereunder represent Canada’s contribution to the Sahtu Tribal
Council to assist it in the fulfillment of its obligations pursuant to the Sahtu Dene and Metis agreement. The parties
also agree that the annual sums identified hereunder in respect of Renewable Resources Councils represent Canada’s
total contribution to assist in the fulfillment of any obligations pursuant to the Sahtu Dene and Metis agreement.
The adequacy of the funding will be reviewed by the Implementation Committee as part of the review in Year 5.

-.
.

Subject to appropriation by Parliament, Canada will provide funding according to the following schedule:

1993 CONSTANT DOLLARS YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5

SAHTU TRIBAL COUNCIL
- Sahtu Tribal Council 350,000 300,000 270,000 170,000 170,000 “
- Renewable Resources Councils 186,110 179,610 179,610 179,610 179,610

YEAR 6 YEAR 7 YEAR 8 YEAR 9 YEAR 10

SAHTU TRIBAL COUNCIL
- Sahtu Tribal Council 170,000 170,000 170,000 170,000 170,000 .
- Renewable Resources Councils 179,610 179,610 179,610 179,610 179,610

Attached for reference purposes is the detailed cost worksheet which is referenced in the activity sheet for the Sahtu
Tribal Council. The worksheet was developed for the purpose of estimating the funding to be provided to the Sahtu
Tribal Council. It is not intended that the Sahtu Tribal Council be constrained to any particular line item.

PART 5. GOVERNMENT OF THE NORTHWEST TERRITORIES:

Subject to appropriation by Parliament, Canada shall provide the Government of the Northwest Territories with
additional funding as described below to assist the Government of the Northwest Territories in the fulfillment of its
implementation activities as described in this Plan. The adequacy of the funding will be reviewed by the
Implementation Committee as part of the review in Year 5.
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1993 CONSTANT DOLLARS YEAR 1 YEAR 2 YEAR 3 YEAR 4 YEAR 5
GOVERNMENT OF THE NORTHWEST TERRITORIES 358,110 345,787 315,669 253,669 251,669

.

GOVERNMENT OF THE NORTHWEST TERRITORIES ACTIVITIES SUMMARY SCHEDULE:”
Year 1

Implementation Secretariat (IAA) 75,000
Repatriation of Artifacts (ECE) 10,OOO
Various activities (ECE) 5,000
Joint working group (ECE) 5,000
Formulation of policy and legislation (ECE) 5,000
Heritage Resources - Conservation and Mgt. (ECE) 5,000
Legal Services - Constitutional (Justice) 20,000
Legal Services - Legal (Justice) 10,OOO
Legal Services - Legislation (Justice) 20,000
Land Titles Office (Justice) 38,000
Coordination and Consultation (DRR) 125,000
Travel re Harvest Study Working Group (DRR)
Homeowners’s Rebate (MACA) 5,610
Municipal boundary changes - consultation (MACA)
Municipal Planning (MACA) 5,000
Northern Accord (EMPR) 17,000
Protected areas - training (ED&T)
Consultation (ED&T) 2,500
Park Mana~ement Plans (ED&T) 10.OOO

Year 2
75,000
10,OOO
5,000
5,000
5,000
5,000

20,000
10,OOO
20,000
38,000

125,000
3,177
5,610
2,000

17,000

Year 3
75,000
10,OOO
5.000

20,000

20,000
38,000

125,000
1,059
5,610

16,000

Year 4
75,000
10,OOO
5,000

20.000

105,OOO
1,059
5,610
2,000

30,000

Year 5
75,000
10,OOO
5,000

20,000

105,OOO
1,059
5,610

30,000

-., ..-

1993 CONSTANT DOLLARS YEAR 6 YEAR 7 YEAR 8 YEAR 9 YEAR 10
GOVERNMENT OF THE NORTHWEST TERRITORIES 261,169 251,699 252,610 250,610 252,610

GOVERNMENT OF THE NORTHWEST TERRITORIES ACTIVITIES SUMMARY SCHEDULE:”
Year 6

I m p l e m e n t a t i o n  S e c r e t a r i a t  (IAA) 75,000
Repatriation of Artifacts (ECE) 10,OOO
Various activities (ECE) 5,000
Joint working group (ECE)
Formulation of policy and legislation (ECE)
Heritage Resources - Conservation and Mgt. (ECE)
Legal Services - Constitutional (Justice) 20,000
Legal Services - Legal (Justice)
Legal Services - Legislation (Justice)
Land Titles Office (Justice)
Coordination and Consultation (DRR) 105,OOO
Travel re Harvest Study Working Group (DRR) 1,059
Homeowners’s Rebate (MACA) 5,610
Municipal boundary changes - consultation (MACA) 2,000
Municipal Plaming  (MACA)
Northern Accord (EMPR)
Protected areas - training (ED&T) 30,000
Consultation (ED&T) 2,500
Park Management Plans (ED&T) 5,000

Year 7
75,000
10,OOO
5,000

20,000

105,000
1,059
5,610

30,000

Year 8
75,000
10,OOO
5,000

20,000

105,OOO

5,610
2,000

30,000

Year 9
75,000
10,OOO
5,000

20,000

105,OOO

5,610

30,000

Year 10 .
75,000
10,OOO
5,000

20,000

105,OOO

5,610
2,000

30,000

● This schedule was developed for the purpose of summarizing the GoVemment  of the Northwest Territories’s
allocation of the funding provided to the Government of the Northwest Territories by Canada. The Government
of the Northwest Territories may reallocate this funding as it deems appropriate.
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PART 6. ANNUAL ADJUSTMENT
,

6.1 The Adjusted Fiscal Year A“mount (AFYA) is equal to the Fiscal Year Amount (FYA) multiplied by the
“adjustment factor”.

The “adjustment factor” for fiscal year (fyn) is equal to the quotient obtained by dividing the Final Domestic
Demand Implicit Price Index (FDDIPI) for second quarter of the year* immediately preceding the fiscal year
for which the adjustment is done by the Final Domestic Demand Implicit Price Index for the quarter starting
April 1, 1993.

The calculation is expressed mathematically as:

AFYA&n = FYAtin x adjustment factor (FDDIPItin.ljFDD1plz.d~~  W)

* ie. the quarter starting April 1

. .
. .
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‘rd=t: SAW TRIBAL COUNCIL (1999 Constant Dollars
[YEAR 1 [YEAR2 IY134R3 IYEAR4 ]~R5 IYEAR6 ]YEAR7 ]YEMR8 IYEAR9 I mR 10

ahtu Implementation Secretariat
:onsuhation  / Professional Servbx
oint Working Group
,tart -up

105,IXO 105,OOO 105,OOO 105,OOO 105,OOO 105,OOO 105,OOO 105,OOO 105,OOO KJ5,txm

65,~ 65,000 65,000 65,000 65,0WI 65,0CSJ 65,000 65,000 65,fXQ 65,000
10,CKX3 10,OOO

170,000 120,000 100,OMI

rOtal 3.50,m  I  300,0CSI  I 270,000 I 170,000 I 170,000 I 170,000 I 170,000 I 170,000 I 170,000 I 170,00(
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COMMUNICATION AND INFORMATION STRATEGY
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I
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1. INTRODUCTION

,
A requirement of the Sahtu Comprehensive Land Claim Agreement is that it be accompanied by an Implementation
Ph that describes a communication and information strategy to inform interested parties of the implementation
developments, the content of the plan and the agreement.

Communications initiatives surrounding the implementation process must inform target audiences of the key activities
in the implementation process. Direct involvement of the major players in transmitting information to their
respective clients will contribute to successful implementation of the agreement.

2. RESPONSIBILITIES

Sahtu Tribal Council
The Sahtu Tribal Council should play a lead role in ensuring that beneficiaries are made aware of their rights and
obligations under the Sahtu Dene and Metis Comprehensive Land Claim Agreement and that a smooth and equitable
implementation of the settlement is reached. Acceptance of the agreement by Sahtu institutions and their assistance
in implementation will depend on a clear understanding of the process. Communication of their responsibilities
under the agreement to the beneficiaries is imperative.

Government of the Northwest Territories
Direct involvement of the Government of the Northwest Territories is also essential to the implementation process.
The Government of the Northwest Territories will inform its departments and agencies and their employees,
contractors and agents of their obligations, responsibilities and any new processes under the Sahtu Dene and Metis
agreement and the Implementation Plan. Where these obligations will affect the Sahtu Dene and Metis or third
parties, appropriate communication strategies will be developed and implemented by the Government of the
Northwest Territories.

Federal Government
The federal government will inform its departments and agencies and their employees, contractors and agents of
their obligations, responsibilities and any new processes under the Sahtu Dene and Metis agreement and the
Implementation Plan. It will also, along with the Government of the Northwest Territories, inform the public. The
Department of Indian Affairs and Northern Development will play the lead role in informing other federal
departments and Members of Parliament and Senators about the Sahtu Dene and Metis agreement and government
implementation activities. DIAND will develop strategies to inform the non-renewable resource industry about the
provisions affecting them.

. .

.-

—.

1

3. TARGET AUDTENCES

Northern Public
Communication to the public is essential to maintain harmony in the Sahtu settlement area. It is through effective
communications that the concept of fairness and equity of the Sahtu Dene and Metis agreement to all non-
participants will be reinforced. The public must be given information on how their interests are or are not affected.

Industry
Although industry will not be involved in the implementation process, it will be directly affected by the process and
will have to operate within a new environment. Industry representatives will therefore want to be informed of any
actions that will have an impact on them.
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Media (Native and Northern)
Media coverage in the North during the implementation stages of the Sahtu Dene and Metis agreement will be
important. The continuation of open and effective communications will help to ensure accurate coverage.

southern Media/Public
Some coverage in the south will be expected for the signing of the Sahtu Dene and Metis agreement and the passage
of settlement legislation. Only major milestones in the implementation will be of interest to southern media.

4. COMMUNICATIONS OBJECTIVES

1,

I

I

To inform the public about key steps in the implementation process, implementation plan and the Sahtu Dene and
Metis agreement.

To promote successful implementation of the agreement.

5. GENERAL THEMES

The Sahtu Dene and Metis agreement is balanced and fair, respecting the interests of the Sahtu Dene and Metis,
the public and industry. -.

The Sahtu Dene and Metis agreement is another significant step toward resolving outstanding land claims with
.-

Aboriginal peoples quickly and fairly.

6. STRATEGIC CONSIDERATIONS

A proactive communications approach will emphasize the accomplishments in the implementation of the Sahtu Dene
and Metis agreement.

Activities in support of implementation will be less event-driven and consist primarily of general public information
measures. The public must be given information on how their interests are or are not affected. In keeping with
the principle that First Nations are to control their affairs, the Sahtu Dene and Metis will be responsible for
communicating to their beneficiaries and other interest groups concerning many areas of implementation.

7. ACTIVITIES

A special ceremony will be held with Ministers, Sahtu Dene and Metis leadership and negotiators to sign the Sabtu
Dene and Metis agreement. Media will be invited to attend and a joint Department of Indian Affairs/Government
of the Northwest Territories/Sahtu Tribal Council amouncement. A national federal communique will be issued
on the proclamation of settlement legislation.

Relevant communiques will be drafted jointly by the parties. For example, government and the Sahtu Tribal
Council will jointly announce the establishment of boards to implement provisions of the Sahtu Dene and Metis
agreement. .

A series of information sheets on the implementation process will be drafted by the Department of Indian Affairs
and Northern Development. These sheets will explain particular aspects of the implementation process in detail.
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Federal departments will take measures, which may include briefings or workshops, to inform their employees to
ensure a broader understanding of the Sahtu Dene and Metis agreement.

,
The Annual Report on the implementation of the Sahtu Dene and Metis agreement will also communicate progress
on implementation of the agreement.

Some public sin-vice announcements or paid advertisements maybe undertaken by any of the parties when the need
arises; i.e. - nominations to boards, etc.

Information material will be produced by the Department of Indian Affairs and Northern Development to inform
the public and may include maps showing selected lands and brochures or information sheets summarizing provisions
of the Sahtu Dene and Metis agreement.

8. PROCESS

The principal activities will be coordinated by the Department of Indian Affairs and Northern
consultation with the Sahtu Tribal Council and the Government of the Northwest Territories.
consulted as required.

Development in
Others will be

From time to time, some other communication activities may be undertaken unilaterally so that joint action is not
always required.

. .

.-

-.
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GENERAL

.

1.

2.

3.

4.

5.

Canada, the Government of the Northwest Territories, and the Sahtu Tribal Council shall each designate a
representative to the Implementation Committee within 30 days of settlement legislation.

The Implementation Committee will act in conformity with the Sahtu Dene and Metis agreement and will be
guided by the Implementation Plan.

The Implementation Committee shall operate on a consensus basis and shall keep a record of its determinations.

Each party shall be responsible for the costs of the participation of its appointee to the Implementation
committee.

The Implementation Committee shall provide the Minister of Indian and Northern Affairs. the Government
Leader of the Northwest Territories and the Sahtu Tribal Council with an annual report, which shall be made
public, on the implementation of the Sahtu Dene and Metis agreement on the anniversary date of settlement
legislation and at 12 month intervais thereafter. Canada shall be responsible for publishing the report.

ROLES AND RESPONSIBILITIES

6.

7.

8.

9.

10.

11.

In addition to the functions described

a. make recommendations respecting

in 29.2.3 of the Sahtu Dene and Metis agreement, the Committee shall: .-
..-

the implementation of the agreement; and

b. pursuant to paragraph 10, determine when obligations have been fulfilled.

The Committee will fulfil its ongoing responsibility to oversee, direct and monitor the implementation of the
agreement by soliciting periodic activity reports from the government and the Sahtu Tribal Council. The .
Committee will review the activity reports and communicate with the parties with respect to actions that could ,
be taken to facilitate implementation.

The Committee may revise the Activity Sheets, reallocate resources consistent with government budgetary
processes, or amend the Implementation Plan following consultation with the agencies or parties affected.
Reallocation of funding by the Committee may be done only with respect to the allocations of funds set out in
Annex B, Parts 1, 4 and 5.

Should the Implementation Committee make a decision that requires resources additional to those identified in
the Implementation Plan, the Implementation Committee shall make its recommendations for additional
resources to government. Government retains the right to accept, modify, or reject recommendations for
addi t ionai resources.

The Implementation Committee shall determine from time to time when an obligation has been fulfilled. To
determine whether an obligation has been fulfilled, the Committee shall review activity reports as follows:

a. one-time activities will be fulfilled when the activity described in the Implementation Plan has been
c o m p l e t e d .

b. ongoing activities will be reviewed annually by the Committee which will determine which obligations, if
any, remain unfulfilled.

The Implementation Committee shall attempt to resolve implementation disputes arising between the parties.
Any unresolved implementation disputes may be referred to arbitration under chapter 6 of the Sahtu Dene and
Metis agreement by one of the parties to the agreement.
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12.

,
13.

A general review of the Implementation Plan shall be carried out by the Implementation Committee in year five
following settlement legislation.

Prior to the completion of the eighth year following settlement legislation, the Implementation Committee shalI
. begin deliberations regarding th~ implementation o~ the Sahtu Dene and Metis agreement beyond the end of the

ten year initial implementation period. Prior to the completion of the ninth year following settlement legislation,
the Implementation Committee shall make its recommendations pursuant to 29.2.3 (f) of the Sahtu Dene and
Metis agreement.

ACTIVITY REPORTS

14.

15.

16.

All persons or agencies with a responsibility to undertake an implementation activity shall prepare an activity
report(s) for the review of the responsible Minister. In the case of implementation activities undertaken by the
Sahtu Tribal Council or its designate, activity reports will be forwarded to the Sahtu Tribal Council office.

Activity reports will indicate the status of implementation activities undertaken to date and a projection of the
action that will be taken by the end of the year.

The Minister/Sahtu  Tribal Council will submit the activity reports to the Committee at a time to be determined
by the Committee. The Committee will consider the financial planning cycles of government and the Sahtu
Tribal Council when determining when activity reports should be received.
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NOTE--

As a result of the federal government re-organization in June 1993, readers should note the changes in the following
portfolios:

E

Canadian Parks Service is now part of the Department of Canadian Heritage;

The Department

The Department

9 8  C6 1 3 3 9

Departmentof Energy, Mines and Resources is now part of the

of Supply and Services is now part of the new Department of Government

C a n a d a .  Indi-an and Norther
Im lamentation plan for th

a00 23–0274 02-0008076

DATE DUE

Resources;

Services.

. .

.-
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